

SIMPLIFIED VERSION OF CONTRACT AWARD PLAN FOR THE ACQUISITION OF PROJECT GOODS (PADFP-PEJA)

Country / Executing Body:	Central African Republic/MADR
Project/Program Name:	Project to Support the Development of Promising Sectors and Promotion of Youth and Women Entrepreneurship in Agribusiness (PADFP-PEJA)
SAP Project/Program Identification #:	P-CF-A00-004
Approval Date:	August 15, 2024
Loan/Donation Number:	Donation FAD: 2100155043471 -Donation FAT: 5900155019007.
PPM Approval Date:	March 10, 2025
Date of the General Notice of Procurement (AGPM):	
Period covered by the PPM:	April 2025 to September 2026

PROCUREMENT PLAN - SIMPLIFIED VERSION

Procurement system	Ref No.	Package Description	Estimated Cost (Million UC)	Procurement method	Control and Audit - Preliminary / Post-Review of the Bank	Date of Invitation to Tender or publication of the AAO	Deadline for submission / Opening date of offers	Date of Contract Award	Contract Amount (XAF)	Contract Completion Date	Comments for the execution of the contract
Bank Methods and Procedures	B-1	Acquisition and distribution of seeds and cuttings	3,362	CF	Priori	July 9-25	August 20-25	Oct. 17-25		March 19, 2026	
	B-2	Acquisition and distribution of fertilizers (NPK, urea, etc.)	1,743	AOO	Priori	July 22-25	2-Sept.-25	Oct. 30-25		April 1, 2026	
	B-3	Pre-basic seed allocation for ICRA	0.311	CF	Priori	August 26-25	7-Oct-25	December 4, 2025		May 6, 2026	
	B-4	Equipment of ICRA research stations for the production of basic food and market gardening seeds	0.187	AOO	Priori	November 19-25	December 31-25	February 27-26		July 30-26	
	B-5	Equipment for seed multipliers	0.125	AOO	Priori	August 1, 25	12-Sept.-25	November 9, 2025		April 11-26	
	B-6	Equipped tractors and bulldozers for cooperatives	0.476	AOO	Priori	February 27-26	April 10, 2026	June 7, 2026		November 7, 2026	
	B-7	Equipment for the multifunctional platform	0.498	AOO	Priori	March 27, 2026	May 8, 2026	July 5-26		5-Dec-26	
	B-8	Equipment of the FNEC/Bouar incubation center	0.037	CF	Priori	Oct. 27-25	8-Dec-25	February 4, 2026		July 7-26	
	B-9	Support for local artificial insemination of cows (purchase of semen, insemination kits, etc.) + acquisition of insemination kits	0.087	CF	Priori	Oct. 12-25	November 23-25	January 20-26		June 22, 2026	
	B-10	Acquisition of high-performing and resilient small ruminant breeders	0.028	CF	Priori	2-Nov.-25	December 14-25	February 10, 2026		July 13-26	
	B-11	Acquisition of equipment (crushers, livestock feed mixers) for the feed mill in Bouar and Berberati	0.020	CF	Priori	December 10-25	January 21-26	March 20, 2026		August 20-26	
	B-12	Acquisition of Support Equipment for Incubation Centers	0.081	CF	Priori	8-Oct-25	November 19-25	January 16-26		June 18, 2026	

B-13	Acquisition of equipment for research and development institutions in the agro-pastoral sectors	0.311	AOO	Priori	August 27-25	8-Oct-25	5-Dec-25	May 7, 2026
B-14	Vehicles + Motorcycles	0.165	AOO	Priori	May 2, 2025	June 13, 2025	August 10, 25	January 10, 2026
B-15	Computer hardware and VSAT	0.111	AOO	Priori	May 2, 2025	June 13, 2025	August 10, 25	January 10, 2026
B-16	Office furniture	0.149	AOO	Priori	May 2, 2025	June 13, 2025	August 10, 25	January 10, 2026
B-17	Generators	0.037	CF	Priori	May 2, 2025	June 13, 2025	August 10, 25	January 10, 2026
B-18	Provision of equipment and materials/Poultry	0.100	AOO	Priori	August 27-25	8-Oct-25	5-Dec-25	May 7, 2026
B-19	Equipment provision for school fields	0.187	AOO	Priori	April 8-26	May 20, 2026	July 17-26	December 17-26
Total cost		8,015						

- * Insert the procurement system or regime used for the procurement transaction under the project (SPME, Bank or Third Party PMPs)
- + If applicable
- ** Total cost of the Package, lot or procurement transaction in UC appearing in the REP
- *** Indicate the control method - Audit of acquisitions within the framework of the SPME / Prior review / Post-review
- *+ Maintain the procurement "Plan" agreed upon during negotiation and approved by the Boards of Directors, throughout the duration of the project
"Revised" includes all updates and revisions
- Record the "actual" date of completion of the activity
- *++ The Model should be adapted to the two-stage tendering process by adding appropriate columns for the second stage of the sequential tendering period and the bid evaluation process.
- *+++ Indicate the contract currency

Country / Executing Body:	Central African Republic/MADR
Project/Program Name:	Project to Support the Development of Promising Sectors and Promotion of Youth and Women Entrepreneurship in Agribusiness (PADFP-PEJA)
SAP Project/Program Identification #:	P-CF-A00-004
Approval Date:	August 15, 2024
Loan/Donation Number:	Donation FAD: 2100155043471 -Donation FAT: 5900155019007. 5900155019007.
PPM Approval Date:	March 10, 2025
Date of the General Notice of Procurement (AGPM):	
Period covered by the PPM:	April 2025 to September 2026

PROCUREMENT PLAN - SIMPLIFIED VERSION

Procurement system	Package Number	Package Description	Estimated Cost (Million UC)	Procurement method	Control and Audit - Preliminary / Post-Review of the Bank	Date of Invitation to Tender (IaS) or publication of the AAO	Deadline for submission / Opening date of offers	Date of Contract Award	Contract Amount (XAF)	Contract Completion Date
Bank Methods and Procedures	T-1	Work in support of the first plowing of land clearing	0.391	ED	Priori	N / A	N / A	June 25, 2025		December 27-26
	T-2	Site development work	0.498	AOO	Priori	March 20, 2026	April 19-26	June 5, 2026		June 10, 2027
Total Cost			0.889							

- * Insert the procurement system or regime used for the procurement transaction under the project (SPME, Bank or Third Party Methods and Procedures)
- ** Total cost of the Package; of the lot or of the UC procurement transaction appearing in the REP
- *** Indicate the control method - Audit of acquisitions within the framework of the SPME / Prior review / Post-review
- *+ Maintain the procurement "Plan" agreed upon during negotiation and approved by the Boards of Directors, throughout the duration of the project
"Revised" includes all updates and revisions
Record the "actual" date of completion of the activity
- *++ Indicate the contract currency

Country / Executing Body:	Central African Republic/MADR
Project/Program Name:	Project to Support the Development of Promising Sectors and Promotion of Youth and Women Entrepreneurship in Agribusiness (PADFP-PEJA)
SAP Project/Program Identification #:	P-CF-A00-004
Approval Date:	August 15, 2024
Loan/Donation Number:	Donation FAD: 2100155043471 -Donation FAT: 5900155019007. 5900155019007.
PPM Approval Date:	March 10, 2025
Date of the General Notice of Procurement (AGPM):	
Period covered by the PPM:	April 2025 to September 2026

PROCUREMENT PLAN - SIMPLIFIED VERSION

Procurement system	Description	Selection Mode	Estimated Cost (Million UC)	Control and Audit – Preliminary / Post-Review of the Bank	Date of publication of the AMI	Deadline for submission/opening of Proposals	Date of Contract Award	Contract Amount (XAF)	Contract Completion Date
Bank Methods and Procedures	Development of local plans	SFQC	0.498	Priori	27-Jun-25	10-Sep-25	25-11-2025		27-05-2026
	Implementation of E-Voucher system (NGO)	SFQC	0.461	Priori	08-Jun-25	22-Aug-25	06-11-2025		08-05-2026
	Establishment of seed multiplier networks	SFQC	0.149	Priori	29-May-25	12-Aug-25	27-10-2025		26-04-2026
	Support for the restoration of degraded lands monitoring soil fertility	SFQC	0.249	Priori	06-Aug-25	20-Oct-25	04-01-2026		06-07-2026
	Training of cooperatives on equipment management and input supply	SFQC	0.174	Priori	30-Aug-25	13-Nov-25	28-01-2026		07-30-2026
	Support & capacity building in the management of the multifunctional platform	SFQC	0.498	Priori	02-Jul-25	15-Sep-25	11/30/2025		01-06-2026
	Development of an electronic product marketing platform	SFQC	0.125	Priori	01-Feb-26	18-Mar-26	02-07-2026		01-01-2027
	Support for nurserymen training on banana PIF techniques and cutting and grafting techniques	SQC	0.107	Priori	14-Mar-26	N / A	04-05-2026		09-05-2027
	Support for nutritional education	SQC	0.093	Priori	08-Sep-25	N / A	29-10-2025		03-11-2026
	Technical support for insemination network	SQC	0.037	Priori	07-Apr-26	N / A	28-05-2026		02-06-2027
	Support for the selection process of young women entrepreneurs, technical support including training in entrepreneurial techniques and incubation centers	SQC	0.168	Priori	11-May-26	N / A	01-07-2026		06-07-2027
	Support for the operationalization of the agricultural advisory council resulting from Dakar II and the mobilization of financing	SQC	0.075	Priori	07-Apr-26	N / A	29-05-2026		28-11-2026
	Individual consultants to lead the Advisory Council, plan interventions	CI	0.112	Priori	02-Sep-25	N / A	09-11-2025		05/13/2026
Feasibility studies of projects to achieve the objectives of the National Compact for Food and Agriculture	CI	0.436	Priori	29-Jul-25	N / A	05-10-2025		08-04-2026	

Organizational audit of technical services and institutions (ACDA, ONASEM, ICRA, etc.)	SQC	0.062	Priori	30-Sep-25	N / A	20-11-2025		25-11-2026
Support for reforms in the agricultural sector (4 implementing texts of the Law) (CI)	CI	0.093	Priori	18-Oct-25	N / A	25-12-2025		28-06-2026
Implementation of a monitoring, notification and MRV verification system for greenhouse gas emissions	SQC	0.062	Priori	02-Oct-25	N / A	23-11-2025		25-05-2026
Implementation and development of an information system (SIDAL)	CI	0.436	Priori	28-Apr-26	N / A	05-07-2026		06-01-2027
Support to ICRA for the development and implementation of a researcher training program	CI	0.187	Priori	22-Apr-26	N / A	06/29/2026		12/31/2026
Support for information and awareness-raising activities on climate change and sustainable agricultural practices	CI	0.125	Priori	26-Jul-25	N / A	02-10-2025		05-04-2026
Development of a training plan for agents of the Ministry of Agriculture and Livestock and Implementation of the training plan	CI	0.383	Priori	30-Nov-25	N / A	06-02-2026		10-08-2026
Update of administrative and financial procedures manual to include PASTAC	CI	0.00249	Priori	10-May-25	N / A	07/17/2025		18-01-2026
Development of a manual of procedures for managing financing for promising projects	CI	0.01186	Priori	28-Apr-26	N / A	05-07-2026		06-01-2027
Development of a methodological guide for the development of PLDADs	CI	0.0124	Priori	28-May-25	N / A	04-08-2025		05-02-2026
Establishment of the reference situation	CI	0.024	Priori	28-Apr-25	N / A	05-07-2025		06-01-2026
Development and implementation of a results-based monitoring and evaluation system + Surveys and implementation of the monitoring and evaluation system	CI	0.081	Priori	18-May-25	N / A	25-07-2025		26-01-2026
Annual environmental and social audit	CI	0.0934	Priori	23-Jun-25	N / A	08-30-2025		03-03-2026
Audit of the Project accounts	SMC	0.093	Priori	07-Jun-25	04-Sep-25	26-10-2025		24-01-2026
ICRA Convention	ED	1,242	Priori	N / A	N / A	23-06-2025		06-30-2029
ACDA Convention	ED	0.187	Priori	N / A	N / A	10-06-2025		06-30-2029
ONASEM Convention	ED	0.125	Priori	N / A	N / A	05/30/2025		06-30-2029
Establishment of a Cost-Shared Financing Mechanism	ED	0.623	Priori	N / A	N / A	03/15/2026		24-03-2027
Individual consultants, project management unit staff								
National Project Coordinator	CI	0.127	Priori	24-Oct-24	N / A	29-03-2025		12/31/2029
Administrative and Financial Manager (AFM)	CI	0.123	Priori	28-Mar-25	N / A	04-06-2025		12/31/2029
Procurement Specialist	CI	0.101	Priori	28-Mar-25	N / A	04-06-2025		12/31/2029

Environmentalist	CI	0.101	Priori	28-Mar-25	N / A	04-06-2025		12/31/2029
Agoroeconomist specializing in sector development, Specialist in local development	CI	0.101	Priori	28-Mar-25	N / A	04-06-2025		12/31/2029
Specialist in local development, gender and youth and women's entrepreneurship	CI	0.101	Priori	28-Mar-25	N / A	04-06-2025		12/31/2029
An accountant	CI	0.075	Priori	28-Mar-25	N / A	04-06-2025		12/31/2029
(03) Accounting Assistants	CI	0.112	Priori	28-Mar-25	N / A	04-06-2025		12/31/2029
Monitoring and Evaluation Manager	CI	0.101	Priori	28-Mar-25	N / A	04-06-2025		12/31/2029
(02) Antenna managers	CI	0.209	Priori	28-Mar-25	N / A	04-06-2025		12/31/2029
(02) Technical supervisory agronomists	CI	0.202	Priori	28-Mar-25	N / A	04-06-2025		12/31/2029
(02) Local development specialists in charge of social mobilization	CI	0.202	Priori	28-Mar-25	N / A	04-06-2025		12/31/2029
International consultant expert in financial management	CI	0.03	Priori	28-Mar-25	N / A	04-06-2025		06-12-2025
International consultant expert in procurement	CI	0.03	Priori	28-Mar-25	N / A	04-06-2025		06-12-2025
Total cost		8,640						

- * *Insert the procurement system or regime used for the procurement transaction under the project (SPME, Bank or Third Party Methods and Procedures)*
- ** *Total cost of the Package; of the lot or of the UC procurement transaction appearing in the REP*
- *** *Indicate the control method - Audit of acquisitions within the framework of the SPME / Prior review / Post-review*
- *+ *Maintain the procurement "Plan" agreed upon during negotiation and approved by the Boards of Directors, throughout the duration of the project*
"Revised" includes all updates and revisions
Record the "actual" date of completion of the activity
- *++ *Indicate the contract currency*