



PLAN GENERAL DE ADQUISICIONES

Código: PU-CP-
07-13
Versión: 1
Act. 8-3-2024

Información General

País: República de Costa Rica
Número de la Operación: 2317
Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI).

Organismo Ejecutor: Instituto Costarricense de Ferrocarriles
Monto de la Operación: \$ 60,403,408.59
Fecha de aprobación PGA Original: Modificación PGA No.: 01-2024

			Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso	
Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución			
Tipo de Adquisición: Obras												
1	2-Infraestructura Resiliente y Sostenible	Obras Ferroviarias: Construcción para el Reforzamiento y Rehabilitación de 8 Puentes tipo viga existentes en la Zona GAM y 3 puentes en la Provincia de Limón; así como mejoramiento en 6 tramos de vía férrea en la GAM y obras complementarias (Paquete-1).	\$4,062,301.63	Métodos BCIE	LPI	Una etapa - un sobre	23/9/2024	23/10/2024	14/11/2024	15/11/2024	Ex-ante	Previsto
2	2-Infraestructura Resiliente y Sostenible	Obras Ferroviarias: Construcción para el Reforzamiento y Rehabilitación de 5 Puentes existentes en la Zona GAM y obras complementarias (Puentes. tipo viga 4 y 1 tipo cercha 1, Paquete-2).	\$1,599,671.44	Métodos BCIE	LPI	Una etapa - un sobre	21/10/2024	20/11/2024	12/12/2024	13/12/2024	Ex-ante	Previsto
3	2-Infraestructura Resiliente y Sostenible	Obras Ferroviarias: Construcción para el Reforzamiento y Rehabilitación de 9 Puentes existentes en la Zona GAM, 1 túnel alcantarilla y obras complementarias (Puentes. tipo viga 9 unidades y 1 tipo cercha 1, Paquete-3).	\$1,281,346.62	Métodos BCIE	LPN	Una etapa - un sobre	21/10/2024	20/11/2024	12/12/2024	16/12/2024	Ex-ante	Previsto
4	2-Infraestructura Resiliente y Sostenible	Obras Ferroviarias: Construcción y Rehabilitación para el mejoramiento de 3 tramos de la vía férrea existentes y obras complementarias (Paquete-4).	\$15,884,662.62	Métodos BCIE	LPI	Una etapa - un sobre	4/11/2024	4/12/2024	26/12/2024	2/1/2025	Ex-ante	Previsto
5	2-Infraestructura Resiliente y Sostenible	Obras Ferroviarias: Construcción para el Reforzamiento y Rehabilitación de 1 Puente existentes en la provincia de Limón sobre el Río Bananito y obras complementarias (Puentes tipo cercha, Paquete-5).	\$946,294.75	Métodos BCIE	LPN	Una etapa - un sobre	4/11/2024	4/12/2024	26/12/2024	6/1/2025	Ex-ante	Previsto
6	2-Infraestructura Resiliente y Sostenible	Obras Ferroviarias: Construcción para el Reforzamiento y Rehabilitación de 15 Puentes existentes en la Provincia de Limón y obras complementarias (Puentes tipo viga:12 y tipo cercha: 3; Paquete-6).	\$8,101,191.94	Métodos BCIE	LPI	Una etapa - un sobre	30/11/2024	7/1/2025	29/1/2025	2/2/2025	Ex-ante	Previsto
7	2-Infraestructura Resiliente y Sostenible	Obras Ferroviarias: Construcción para el Reforzamiento y Rehabilitación de 12 Puentes existentes en la Provincia de Limón y obras complementarias (Puentes tipo viga:8 y tipo cercha: 4; Paquete-7).	\$11,564,435.60	Métodos BCIE	LPI	Una etapa - un sobre	1/12/2024	14/1/2025	5/2/2025	7/2/2025	Ex-ante	Previsto
8	2-Infraestructura Resiliente y Sostenible	Obras Ferroviarias: Construcción para el Reforzamiento de 10 Puentes existentes en la Provincia de Limón y obras complementarias (Puentes tipo viga:6 y tipo cercha: 4; Paquete-8).	\$8,929,450.44	Métodos BCIE	LPI	Una etapa - un sobre	16/12/2024	16/1/2025	7/2/2025	10/2/2025	Ex-ante	Previsto
Monto de adquisiciones de Obras			\$52,369,355.05									
Tipo de Adquisición: Consultorías												
1	5.Administración (firma de implementación)	Asistencia técnica al INCOFER para la Implementación del "Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura"	\$2,086,482.00	Métodos BCIE	CD	CD	15/06/24	15/7/2024	30/7/2024	1/8/2024	Ex-ante	Previsto
2	3. Supervisión externa de obras	Contratación de firma supervisora obras ferroviarias y civiles. Ocho lotes y/o paquetes: i) Zona Atlántico, 4 paquetes y ii) Zona GAM, 4 paquetes.	\$2,470,932.00	Métodos BCIE	CPI	SBCC	10/7/2024	9/8/2024	2/9/2024	5/9/2024	Ex-ante	Previsto
3	1- Preinversión	Contratación de Firma consultora para los estudios y diseños para reforzamiento de 8 puentes ferroviarios existentes y obras complementarias en el Sector del Gran Área Metropolitana (GAM), 3 puentes existentes en el Sector Atlántico y 7 tramos de vía férrea.	\$269,683.64	Métodos BCIE	CPI	SBCC	17/6/2024	17/7/2024	8/8/2024	9/8/2024	Ex-ante	Previsto
4	1- Preinversión	Contratación de Firma consultora para los estudios y diseños para reforzamiento de 11 puentes ferroviarios existentes y obras complementarias en el Sector del Gran Área Metropolitana (GAM); así como de 4 tramos de la vía férrea.	\$1,245,795.51	Métodos BCIE	CPI	SBCC	15/7/2024	14/8/2024	5/9/2024	8/9/2024	Ex-ante	Previsto
5	1- Preinversión	Contratación de Firma consultora para los estudios y diseños para reforzamiento de puente ferroviario existente sobre el Río Bananito y obras complementarias en el Sector Atlántico (Limón), Ramal Valle La Estrella.	\$62,821.58	Métodos BCIE	CPN	SBCC	15/7/2024	14/8/2024	5/9/2024	8/9/2024	Ex-ante	Previsto



PLAN GENERAL DE ADQUISICIONES

Código: PU-CP-
07-13
Versión: 1
Act. 8-3-2024

Información General

País: República de Costa Rica
Número de la Operación: 2317
Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI).

Organismo Ejecutor: Instituto Costarricense de Ferrocarriles
Monto de la Operación: \$ 60,403,408.59
Fecha de aprobación PGA Original: Modificación PGA No.: 01-2024

Componente			Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
				Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
6	1- Preinversión	Contratación de Firma consultora para los estudios y diseños para reforzamiento y/o construcción nueva de 47 puentes ferroviarios existentes y obras complementarias en el Sector Atlántico (Limón).	\$1,898,338.81	Métodos BCIE	CPI	SBCC	22/7/2024	21/8/2024	12/9/2024	16/9/2024	Ex-ante	Previsto
Monto de adquisiciones de Consultorías - Firms			\$8,034,053.55									

Total en este Plan General de Adquisiciones \$60,403,408.59

Fecha de Actualización: 09-05-24

LPI: Licitación Pública Internacional
LPN: Licitación Pública Nacional
LPIR: Licitación Pública Internacional Restringida
LL: Licitación Limitada
CPI: Concurso Público Internacional
CPN: Concurso Público Nacional
CPIR: Concurso Público Internacional Restringida
CL: Concurso Limitado

CD: Contratación directa
CC: Comparación de calificaciones
CP: Comparación de precios
N/A: No aplica o definido por la Legislación u otros políticas

SBCC : Selección Basada en Calidad y Costo
SBC : Selección Basada en Calidad
SBPF: Selección Basada en Presupuesto es Fijo
SBMC: Selección Basada en Menor Costo

[Disclaimer: The below text is machine translated. For accurate information kindly refer the above text in original language.]



General information

Country:

Costa Rica Republic

Operation Number: Operation

2317

Name: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI).

Executing agency:

Costa Rican Railway Institute

Transaction Amount:

(INCOFER) 403,408.59

Original PGA Approval Date:

PGA Modification No.: 01-2024

Code: FO-CP-07-12
Version 1
Act. 8-3-2024

GENERAL PROCUREMENT PLAN

				Acquisition process			Estimation of Main Process Dates				Kind of Revision	State of process	
Component	Acquisition Name		Amount Budgeted in \$	Normative Applicable	Method	Selection Procedure	Publication	Receiving Offers	The company of Contract	Start of execution			
Acquisition Type: Works													
1	2-Infrastructure Resilient and Sustainable	Railway Works: Construction for the Reinforcement and Rehabilitation of 8 existing girder-type bridges in the GAM Zone and 3 bridges in the Province of Limón; as well as improvement in 6 sections of railway track in the GAM and complementary works (Package-1).	\$4,062,301.63	CABEI Methods	LPI	One stage - one envelope	23/9/2024	23/10/2024	14/11/2024	15/11/2024		From before	Foreseen
2	2-Infrastructure Resilient and Sustainable	Railway Works: Construction for the Reinforcement and Rehabilitation of 5 existing Bridges in the GAM Zone and complementary works (Bridges, beam type 4 and 1, truss type 1, Package-2).	\$1,599,671.44	CABEI Methods	LPI	One stage - one envelope	21/10/2024	20/11/2024	12/12/2024	13/12/2024		From before	Foreseen
3	2-Infrastructure Resilient and Sustainable	Railway Works: Construction for the Reinforcement and Rehabilitation of 9 existing Bridges in the GAM Zone, 1 culvert tunnel and complementary works (Bridges, beam type 9 units and 1 truss type 1, Package-3).	\$1,281,346.62	CABEI Methods	LPN	One stage - one envelope	21/10/2024	20/11/2024	12/12/2024	16/12/2024		From before	Foreseen
4	2-Infrastructure Resilient and Sustainable	Railway Works: Construction and Rehabilitation for the improvement of 3 sections of the existing railway track and complementary works (Package-4).	\$15,884,662.62	CABEI Methods	LPI	One stage - one envelope	4/11/2024	4/12/2024	26/12/2024	2/1/2025		From before	Foreseen
5	2-Infrastructure Resilient and Sustainable	Railway Works: Construction for the Reinforcement and Rehabilitation of 1 existing Bridge in the province of Limón over the Bananito River and complementary works (Truss type bridges, Package-5).	\$946,294.75	CABEI Methods	LPN	One stage - one envelope	4/11/2024	4/12/2024	26/12/2024	6/1/2025		From before	Foreseen
6	2-Infrastructure Resilient and Sustainable	Railway Works: Construction for the Reinforcement and Rehabilitation of 15 existing Bridges in the Province of Limón and complementary works (Beam type bridges: 12 and truss type bridges: 3; Package-6).	\$8,101,191.94	CABEI Methods	LPI	One stage - one envelope	30/11/2024	7/1/2025		29/1/2025	2/2/2025	From before	Foreseen
7	2-Infrastructure Resilient and Sustainable	Railway Works: Construction for the Reinforcement and Rehabilitation of 12 existing Bridges in the Province of Limón and complementary works (Beam type bridges: 8 and truss type bridges: 4; Package-7).	\$11,564,435.60	CABEI Methods	LPI	One stage - one envelope	1/12/2024	14/1/2025		5/2/2025	7/2/2025	From before	Foreseen
8	2-Infrastructure Resilient and Sustainable	Railway Works: Construction for the Reinforcement of 10 existing Bridges in the Province of Limón and complementary works (Beam type bridges: 6 and truss type bridges: 4; Package-8).	\$8,929,450.44	CABEI Methods	LPI	One stage - one envelope	16/12/2024	16/1/2025		7/2/2025	10/2/2025	From before	Foreseen
Amount of works acquisitions			\$52,369,355.05										
Type of Acquisition: Consulting													
1	5-Administration (sign Technical Assistance to INCOFER for the Implementation of the "Emergency Implementation Program) for the Comprehensive and Resilient Reconstruction of Infrastructure"		\$2,086,482.00	CABEI Methods	CD	CD	15/06/24	15/7/2024	30/7/2024		1/8/2024	From before	Foreseen
2	3. External supervision Hiring and ii) GAM Zone, 4 packages.	a supervisory firm for railway and civil works. Eight lots and/or package works: i) Atlantic Zone, 4 packages and ii) GAM Zone, 4 packages.	\$2,470,932.00	CABEI Methods	CPI	SBCC	10/7/2024	9/8/2024	2/9/2024	5/9/2024		From before	Foreseen
3	1- Investment	Hiring of a consulting firm for the studies and designs to reinforce 8 existing railway bridges and complementary works in the Gran Sector Metropolitan Area (GAM), 3 existing bridges in the Atlantic Sector and 7 sections of railway track.	\$269,683.64	CABEI Methods	CPI	SBCC	17/6/2024	17/7/2024		8/8/2024	9/8/2024	From before	Foreseen
4	1- Investment	Hiring of a consulting firm for the studies and designs to reinforce 11 existing railway bridges and complementary works in the Gran Sector Metropolitan Area (GAM); as well as 4 sections of the railway.	\$1,245,795.51	CABEI Methods	CPI	SBCC	15/7/2024	14/8/2024		5/9/2024	8/9/2024	From before	Foreseen
5	1- Investment	Hiring of a consulting firm for the studies and designs to reinforce the existing railway bridge over the Bananito River and complementary works in the Atlantic Sector (Limón), La Estrella Valley Branch.	\$62,821.58	CABEI Methods	CPN	SBCC	15/7/2024	14/8/2024		5/9/2024	8/9/2024	From before	Foreseen



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12
Version 1
Act. 8-3-2024

General information

Country: Costa Rica Republic
Operation Number: Operation 2317
Name: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI).

Executing agency: Costa Rican Railway Institute
Transaction Amount: (INCOF) \$60,403,408.59
Original PGA Approval Date:

PGA Modification No.: 01-2024

				Acquisition process			Estimation of Main Process Dates				Kind of Revision	State of process
Component		Acquisition Name	Amount Budgeted in \$	Normative Applicable	Method	Selection Procedure	Publication	Receiving Offers	The company of Contract	Start of execution		
6.1-	Investment	Hiring of consulting firm for studies and designs for reinforcement and/or new construction of 47 existing railway bridges and works complementary in the Atlantic Sector (Limón).	\$1,898,338.81	CABEI Methods	CPI	SBCC	22/7/2024	21/8/2024	12/9/2024	16/9/2024	From before	Foreseen
Amount of acquisitions of Consultancies - Firms			\$8,034,053.55									

Total in this General Acquisitions Plan	\$60,403,408.59
---	-----------------

Update Date: 09-05-24

- LPI: International Public Bidding

LPN: National Public Tender

LPIR: Restricted International Public Bidding

LL: Limited Tender

CPI: International Public Competition

CPN: National Public Competition

CPIR: Restricted International Public Competition

CL: Limited Contest
- CD: Direct hiring

CC: Rating Comparison

CP: Price comparison

N/A: Not applicable or defined by Legislation or other policies

SBCC: Selection Based on Quality and Cost

SBC: Selection Based on Quality

SBPF: Selection Based on Fixed Budget

SBMC: Selection Based on Lower Cost