



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12

Version: 2

General information

Country:

Operation Number: 2329

Name of the Operation: Hospital Network Support Program (PARH)
Republic of Honduras

Executing Agency: Ministry
of Health
Amount of the
Operation: 130,000,000.00

Original PGA Approval Date:

PGA Modification No.: **1-2024**

				Acquisition process			Estimation of Main Process Dates				Kind of Revision	State of process
Component	Acquisition Name		Amount Budgeted in \$	Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Order of Start		
Acquisition Type: Works												
1	C1	Design, construction, equipment and commissioning of the San Isidro Hospital in Tocoa	47,636,264.79	CABEI Methods	LPI	One stage - two envelopes	31/1/2024	8/5/2024	7/6/2024	18/6/2024	Ex-ante	In progress
2	C1	Design, construction, equipment and commissioning of the Choluteca Hospital	69,713,246.51	CABEI Methods	LPI	One stage - two envelopes	31/1/2024	7/5/2024	6/6/2024	17/6/2024	Ex-ante	In progress
3	C2	Remodeling of UEP Offices	40,000.00	CABEI Methods	CP	N/A	1/7/2024	31/7/2024	15/8/2024	14/9/2024	Ex-ante	Foreseen
Amount of works acquisitions			117,389,511.30									
Acquisition Type: Goods												
1	C2	Office team	39,080.14	CABEI Methods	CP	N/A	1/7/2024	31/7/2024	15/8/2024	14/9/2024	Ex-ante	Foreseen
2	C2	Transportation Equipment	28,334.85	CABEI Methods	CP	N/A	1/7/2024	31/7/2024	15/8/2024	14/9/2024	Ex-ante	Foreseen
Amount of acquisitions of Goods			67,414.99									
Acquisition Type: Services												
1	C1	Knowledge management (trainings and workshops)	300,000.00	CABEI Methods	LPN	One stage - one envelope	1/7/2024	15/8/2024	14/9/2024	14/10/2024	Ex-ante	Foreseen
2	C2	Baseline survey	150,000.00	CABEI Methods	LPN	One stage - one envelope	3/3/2025	17/4/2025	17/5/2025	16/6/2025	Ex-ante	Foreseen
Amount of Services acquisitions			450,000.00									
Type of Acquisition: Consulting - Firms												
1	C2	Design of the Poverty Impact Assessment Instrument	75,000.00	CABEI Methods	CPN	SBCC	1/7/2024	15/8/2024	14/9/2024	14/10/2024	Ex-ante	Foreseen
2	C2	Poverty Impact Assessment	225,367.80	CABEI Methods	CPI	SBCC	1/7/2026	15/8/2026	14/9/2026	14/10/2026	Ex-ante	Foreseen
4	C3	Auditoria Externa	293,373.78	CABEI Methods	CC	N/A	1/7/2024	15/8/2024	14/9/2024	14/10/2024	Ex-ante	Foreseen
Amount of acquisitions of Consultancies - Firms			593,741.58									
Type of Acquisition: Consulting - Individual												
1	C2	Chief coordinator	400,000.00	CABEI Methods	CC	CC	13/3/2024	1/4/2024	31/5/2024	20/6/2024	Ex-ante	In progress
2	C2	Administrative Assistant	60,000.00	CABEI Methods	CC	CC	13/3/2024	1/4/2024	31/5/2024	20/6/2024	Ex-ante	In progress
3	C2	Biomedical Specialist	160,000.00	CABEI Methods	CC	CC	13/3/2024	1/4/2024	31/5/2024	20/6/2024	Ex-ante	In progress
4	C2	Financial Specialist	140,000.00	CABEI Methods	CC	CC	13/3/2024	1/4/2024	31/5/2024	20/6/2024	Ex-ante	In progress
5	C2	Procurement Specialist	160,000.00	CABEI Methods	CC	CC	13/3/2024	1/4/2024	31/5/2024	20/6/2024	Ex-ante	In progress
6	C2	Environmental and Social Management Specialist	140,000.00	CABEI Methods	CC	CC	13/3/2024	1/4/2024	31/5/2024	20/6/2024	Ex-ante	In progress
Amount of acquisitions of Consultancies - Individuals			1,060,000.00									

Total in this General Acquisitions Plan	119,560,667.87
---	----------------

Update Date: June 21, 2024

LPI: International Public Bidding

LPN: National Public Tender

LPIR: Restricted International Public Bidding

LL: Limited Tender

CPI: International Public Competition

CPN: National Public Competition

CD: Direct contracting

CC: Rating Comparison

CP: Price comparison

N/A: Not applicable or defined by Legislation or other policies

SBCC: Selection Based on Quality and Cost

#EXTERNAL CONFIDENTIAL