

PROCUREMENT PLAN

Basic Data

Project Name: Aimags and Soums Green Regional Development Investment Program - Tranche 1	
Project Number: 49430-006	Approval Number: 4306/4307/0886/8441/0885
Country: Mongolia	Executing Agency: Ministry of Economy and Development
Project Financing Amount: US\$ 270,000,000 ADB Financing: US\$ 93,000,000 Cofinancing (ADB Administered): US\$ 75,200,000 Non-ADB Financing: US\$ 101,800,000	Implementing Agency: DBM Asset Management SC LLC, Development Bank of Mongolia, Ministry of Construction and Urban Development, Ministry of Finance (formerly Ministry of Finance and Economy), Ministry of Food, Agriculture, and Light Industry (MOFALI) Project Closing Date: 21 March 2029
Date of First Procurement Plan: 22 March 2023	Date of this Procurement Plan: 15 August 2024, Version 3
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: No
Advance Contracting: No	Use of e-procurement (e-GP): Yes http://www.tender.gov.mn/

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	Packages estimated to cost \$1,500,000 and above will be advertised internationally and subject to prior review. Packages estimated to cost between \$100,001 and \$1,499,999 will be advertised nationally. The first three nationally advertised goods packages are subject to prior review; thereafter, post review (sampling).
Request For Quotation for Goods	Up to \$100,000; post review (sampling)
Direct Contracting for Goods	For additional orders of furniture and vehicle.
Open Competitive Bidding (OCB) for Works	Packages estimated to cost \$5,000,000 and above and high mountain water storage (HMWS) package will be advertised internationally and subject to prior review. Packages estimated to cost between \$100,001 and \$4,999,999 million will be advertised nationally. The first three nationally advertised works packages and all packages above \$3,000,00 are subject to prior review; thereafter, post review (sampling).
Request For Quotation for Works	Up to \$100,000; post review (sampling)
Community Participation in Procurement for Works	Up to \$30,000; the first five contracts of each year will be subject to prior review; thereafter, post review (sampling).

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Prior review; 90:10 quality-cost ratio
Quality-Based Selection for Consulting Firm	Prior review
Consultant's Qualification Selection for Consulting Firm	Post review (sampling)

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

	Lot 2: Ulgii/Deluu	123,530.00					
	Lot 3: Khovd	111,186.00					
ALEW	All locations: electrical	3,558,442.00	OCB	Prior	1S1E	Q1 / 2026	Non-Consulting Services: No Advertising: National No. Of Contracts: 3 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: Includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park; ADB loan
	Lot 1: Ulaangom/Umn ugovi	2,024,357.00					
	Lot 2: Ulgii/Deluu	844,960.00					
	Lot 3: Khovd	689,125.00					
ALIE	Equipment for incubators/all buildings in inter-soums	1,097,000.00	OCB	Prior	1S1E	Q1 / 2026	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods e-GP: Yes

							e-GP Type: e-Publication Covid-19 Response? No Comments: ADB loan and GCF Grant
BDSF	Deluun inter-soum public buildings: staff housing, sanitary units, dormitories, multi-purpose building, sport complex, incubator, rehabilitation works	3,286,400.00	OCB	Prior	1S1E	Q1 / 2026	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: ADB loan
BKVD	Ulgii-Deluun-Kh ovd disease-free establishment	2,432,219.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: ADB loan

BPCE	Bayan-Ulgii PUGs and cooperatives equipment	394,080.00	RFQ	Post (Sampling)		Q4 / 2025	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: Multiple contracts; GCF grant; includes office, storage, and testing equipment</p>
BPCF	Bayan-Ulgii PUGs and cooperatives facilities	259,149.00	RFQ	Post (Sampling)		Q4 / 2025	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: Multiple contracts; GCF grant; includes small facilities (warehouse, office, training center)</p>
BURH	Ulgii urban: road, utility connections, affordable housing units, community center, and agro-industrial	1,315,400.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p>

	park incubator						<p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: Includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park; ADB loan</p>
BUUH	Ulgii heating supply efficiency and improvement for city and agro-industrial park	2,265,210.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: Includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park; ADB loan</p>
HMWS	High mountain water storage – Tarialan old	2,200,000.00	OCB	Prior	1S1E	Q1 / 2026	<p>Non-Consulting Services: No</p>

	irrigation system renovation						Advertising: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: GCF grant
KKRH	Khovd road: road, utility connections, affordable housing units, community center, and agro-industrial park incubator	3,734,800.00	OCB	Prior	1S1E	Q1 / 2026	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: Includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park; ADB loan
KKUH	Khovd heating supply efficiency and improvement for city and	3,486,924.00	OCB	Prior	1S1E	Q1 / 2026	Non-Consulting Services: No Advertising: National

	agro-industrial park						<p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: Includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park; ADB loan</p>
KPCE	Khovd PUGs and cooperatives equipment	265,688.00	RFQ	Post (Sampling)		Q4 / 2025	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: Multiple contracts; GCF grant; includes office, storage, and testing equipment</p>
KPCF	Khovd PUGs and cooperatives facilities	184,440.00	RFQ	Post (Sampling)		Q4 / 2025	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

							<p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: Multiple contracts; GCF grant; includes small facilities (warehouse, office, training center)</p>
ODFE	Ulaangom-Umnugovi Ulgii-Delun farm equipment for cropping	570,080.00	OCB	Post (Sampling)	1S1E	Q4 / 2025	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: ADB loan</p>
POF02	PIU office additional furniture	4,831.00	DC	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: ADB loan; for PIU offices in</p>

							Ulaanbaatar, Uvs, Khovd, and Bayan-Ulgii; bidding document: RFQ Goods; Repeat order
POS01	PIU portable devices	17,000.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 2</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: ADB loan; for PIU offices in Ulaanbaatar, Uvs, Khovd, and Bayan-Ulgii; bidding document: RFQ Goods</p>
	Lot 1: Lot1: Portable satellite internet device	4,000.00					
	Lot 2: Lot 2: A small form-factor workstation device with laptop	13,000.00					
POS02	Financial software	6,000.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: ADB loan; for PIU offices in Ulaanbaatar, Uvs, Khovd, and Bayan-Ulgii; bidding document: RFQ Goods</p>

UDIH	Ulgii-Deluun irrigation headworks	1,869,766.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: GCF loan</p>
UOIH	Ulaangom-Umnugovi irrigation headworks	2,406,656.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: GCF loan</p>
UOSF	Umnugovi inter-soum public buildings staff housing,	1,875,200.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	<p>Non-Consulting Services: No</p>

	sanitary units, dormitories, multi-purpose building, sport complex, incubator, rehabilitation						Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: ADB loan
UOVD	Ulaangom-Umnugovi veterinary services/disease-free establishment	1,420,145.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: GCF grant
UPCE	Uvs PUGs and cooperatives equipment	336,488.00	RFQ	Post (Sampling)		Q4 / 2025	Non-Consulting Services: No No. Of Contracts: 1 e-GP: Yes

							<p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: Multiple contracts; GCF grant; includes office equipment, storage, testing equipment</p>
UPCF	Uvs PUGs and cooperatives facilities	221,794.00	RFQ	Post (Sampling)		Q4 / 2025	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: Multiple contracts; GCF grant; includes small facilities (warehouse, office, training center)</p>
UUHM	Ulaangom heating metering	340,824.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p>

							Comments: ADB loan
UURH	Ulaangom - road: road connections, affordable housing units, community center, and agro-industrial park incubator	2,261,900.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: Includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park; ADB loan</p>
UUUH	Ulaangom heating supply efficiency and improvement for city and agro-industrial park	3,929,327.00	OCB	Prior	1S1E	Q1 / 2026	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p> <p>Comments: Includes the network</p>

							connections of the first 4 agribusiness plots developed in each agro-industrial park; ADB loan
VEH02	Additional PIU vehicle	85,000.00	RFQ	Post (Sampling)		Q3 / 2024	Non-Consulting Services: No No. Of Contracts: 1 e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: ADB loan; bidding document: RFQ Goods

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
DDS1	Detailed design and supervision for tranche 1	7,035,395.00	QCBS	Prior	FTP	Q4 / 2024	Non-Consulting Services: No Type: Firm Assignment: International Quality-Cost Ratio: 90:10 e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: ADB loan
FDS2	Feasibility study, detailed design, and supervision for Tranche 2	8,275,411.00	QCBS	Prior	FTP	Q1 / 2026	Non-Consulting Services: No Type: Firm Assignment: International

							Quality-Cost Ratio: 90:10 e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: ADB loan
PIO1	Project implementation and management support and policy improvement	4,346,000.00	QCBS	Prior	FTP	Q4 / 2024	Non-Consulting Services: No Type: Firm Assignment: International Quality-Cost Ratio: 90:10 e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: ADB loan
PIO2	Project implementation technical assistance for output 2 (including rangeland management, irrigation scheme, animal breeding and veterinary services, traceability and certification support, and policy improvement)	8,450,472.00	QCBS	Prior	FTP	Q4 / 2024	Non-Consulting Services: No Type: Firm Assignment: International Quality-Cost Ratio: 90:10 e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: ADB loan and grant from ADF 13 thematic pool
PIO3	Project implementation and management support for output 3 (financial intermediation loan for green agribusiness)	3,000,000.00	QCBS	Prior	FTP	Q4 / 2024	Non-Consulting Services: No Type: Firm Assignment: International Quality-Cost Ratio: 90:10 e-GP: Yes

							e-GP Type: e-Publication Covid-19 Response? No Comments: ADB loan
REEM	Resettlement and environment external monitoring	300,000.00	CQS	Post (Sampling)	BTP	Q4 / 2024	Non-Consulting Services: No Type: Firm Assignment: National e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: ADB loan

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
BURH2	Ulgii road: road, connections, affordable housing units, community center, and agro-industrial park incubator	719,600.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes Covid-19 Response? No Comments: Q3 2026; includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park; ADB loan

UURH2	Ulaangom - road: road, connections, affordable housing units, community center, and agro-industrial park incubator	3,400,500.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes Covid-19 Response? No Comments: Q3 2026; includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park; ADB loan
-------	--	--------------	-----	-------	------	--

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
POE01	PIU office equipment	50,620.76			0002 - IT Zone LLC; 0003 - Argil Suvd LLC; 0004 - BSB Electronics e-GP: No
	Lot 1: Computer equipment	48,249.57	17-JUN-24		
	Lot 2: Office equipment	2,371.19	19-JUN-24		
POF01	PIU office furniture	24,591.22	18-JUN-24		0005; Anun LLC e-GP: No

VEH01	PIU vehicle	167,567.17	17-JUN-24		0001; Tavan Bogd LLC e-GP: No
-------	-------------	------------	-----------	--	--------------------------------------

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					

E. Non-ADB Financing

The following table lists goods, works, non-consulting and consulting services contracts over the life of the project, financed by Non-ADB sources.

Goods and Works					
General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Comments	
Ulaangom water supply and wastewater networks: renewal, reinforcement at city and agro-industrial park- level	2,282,503.00	1	OCB	Covid-19 Response? No National; Q1 2025; Small Works; EIB loan; includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park	
Ulgii water supply and wastewater networks: renewal, reinforcement at city and agro-industrial park	1,771,557.00	1	OCB	Covid-19 Response? No National; Q1 2025; Small Works; EIB loan; includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park	
Ulgii wastewater treatment plants included agro-industrial park	3,873,406.00	1	OCB	Covid-19 Response? No National; Q1 2025; Small Works; EIB loan	
Ulgii flood protection: as planned at city level	4,939,062.00	1	OCB	Covid-19 Response? No National; Q1 2025; Small Works; EIB loan	
Ulgii - pilot road, road, networks, connections and technical units, pedestrian lanes, playground	1,374,500.00	1	OCB	Covid-19 Response? No National; Q1 2025; Small Works; EIB loan and grant	
Ulgii infrastructure: roads, drainage, river embankment for city and agro-industrial park	3,743,645.00	1	OCB	Covid-19 Response? No National; Q1 2025; Small Works; EIB loan	
Ulgii - road, networks, connections and technical units, and playground	1,438,000.00	1	OCB	Covid-19 Response? No National; Q4 2025; Small Works; EIB loan and grant	
Khovd water supply and wastewater networks: renewal, reinforcement at city and agro-industrial park	1,474,594.00	1	OCB	Covid-19 Response? No National; Q1 2025; Small Works; EIB loan; includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park	
Ulaangom wastewater treatment plants included agro-industrial	4,269,564.00	1	OCB	Covid-19 Response? No	

park				National; Q1 2025; Small Works; EIB loan
Khovd wastewater treatment plants included agro-industrial park	1,944,311.00	1	OCB	Covid-19 Response? No National; Q1 2025; Small Works; EIB loan
Khovd - road, networks, connections and technical units, pedestrian lanes, playground	1,760,500.00	1	OCB	Covid-19 Response? No National; Q1 2025; Small Works; EIB loan and grant
Khovd - mitigation works: reinforced buildings' insulation	872,000.00	1	OCB	Covid-19 Response? No International; Q4 2025; Goods; EIB grant
Khovd infrastructure: roads, drainage, flood protection, irrigation for city and agro-industrial park	3,681,763.00	1	OCB	Covid-19 Response? No National; Q1 2025; Small Works; EIB loan
Umnugovi inter-soum infrastructures: roads, networks, plant	1,564,564.00	1	OCB	Covid-19 Response? No National; Q4 2025; Small Works; EIB loan; includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park
Umnugovi-Olgii/Tarialan-NR/road improvement	5,250,000.00	1	OCB	Covid-19 Response? No International; Q4 2025; Small Works; EIB loan
Deluun inter-soum infrastructures: roads, networks, plant	1,275,588.00	1	OCB	Covid-19 Response? No National; Q4 2025; Small Works; EIB loan; includes the network connections of the first 4 agribusiness plots developed in each agro-industrial park
Uvs - mitigation works: reinforced buildings' insulation	1,603,000.00	1	OCB	Covid-19 Response? No International; Q4 2025; Goods; EIB grant
Bayan-Ulgii mitigation works: reinforced buildings' insulation	674,000.00	1	OCB	Covid-19 Response? No International; Q4 2025; Goods; EIB grant
Uvs - renewable energy: photovoltaic solar panels with or without batteries	1,256,560.00	1	OCB	Covid-19 Response? No International; Q4 2025; Goods; EIB grant
Bayan-Ulgii renewable energy: photovoltaic solar panels with or without batteries	820,160.00	1	OCB	Covid-19 Response? No International; Q4 2025; Goods; EIB grant
Khovd - renewable energy: photovoltaic solar panels with or without batteries	529,920.00	1	OCB	Covid-19 Response? No International; Q4 2025; Goods; EIB grant
Smart land management and climate responsive digital center	3,050,000.00	1	OCB	Covid-19 Response? No International; Q4 2025; Plant; EIB grant
Ulaangom - road, networks, connections and technical units,	1,725,000.00	1	OCB	Covid-19 Response? No

pedestrian lanes, playground				National; Q1 2025; Small Works; EIB loan and grant
Ulaangom infrastructure: roads, drainage, flood protection, solid waste: city and agro-industrial park	3,578,494.00	1	OCB	Covid-19 Response? No National; Q1 2025; Small Works; EIB loan
Ulaangom - pilot road: road, networks, connections and technical units, pedestrian lanes, playground	2,361,000.00	1	OCB	Covid-19 Response? No National; Q1 2025; Small Works; EIB loan and grant

Consulting Services				
General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Comments
None				