
Simplified Procurement Plan - Procurement of Goods, Works & Consulting services

                         
Country Republic of Angola              
Executing Agency   Ministry of Energy and Water through National Directorate of Water              
Name of Project/Program Coastal Towns Inclusive Sanitation Project              
Project SAP Identificaiton No.   P-AO-E00-006              
Loan No.   2000300000454 and 5050300002051              
Date of General Procurement Notice 22-Feb-23              
Period of Procurement Plan Covered   March, 2023 up to August, 2024              
                         

Procurement Template Simplified Version

Procurement System* Package No. Package Descritption Category Estimated Cost
UA**

Procurement
Method

Oversight Audit Prior-
or-Post Review***

Date SPN
Published

Date
Bid/Proposals

Closing/ Opening

Date Contract
Award

Contract Amount

(Currency)
*+

Date Contract
Completion

Comments for
Contract

Execution

Borrower NCO1-CTISP1/22 Publishing of Gender Strategy and
Action Plan (Component 2.1(b))

NON CONSULTANCY
SERVICE 33.81  Shopping Post NA 31/Oct/24 28/Nov/24   5/Mar/25  

Total Cost          

                         
Insert Procurement System or Regime for the procurement transatction under the project (i.e. BPS, Bank or Third Party)            

Indicate Goods, Works, non-consulting or Consulting Services Total cost of the package or lot or procurement transaction in UA from the PAR
           
           

Indicate oversight modality (i.e. procurement audit if BPS or post or prior review for Bank methods or reports for third party)              
Indicate currency of the contract              

 
Simplified Procurement Plan - Procurement of Goods, Works & Consulting services

                         
Country Republic of Angola                
Executing Agency Ministry of Energy and Water through National Directorate of Water                
Name of Project/Program Coastal Towns Inclusive Sanitation Project                
Project SAP Identificaiton No. P-AO-E00-006                    
Loan No. 2000300000454 and 5050300002051                    
Date of General Procurement Notice 22-Feb-23                
Period of Procurement Plan Covered October 2023 up to April 2025                    
                         

Procurement Template Simplified Version

Procurement
System* Package No. Package Descritption Category

~ Estimated Cost
UA** Procurement Method

Oversight
Audit Prior-or-

Post
Review***

Date SPN
Published

Date Bid/Proposals
Closing/ Opening

Date Contract
Award

Contract Amount

(Currency)
*+

Date Contract
Completion

Comments for
Contract
Eexcution

Bank CO1-CTISP1/22
Consultancy Service for Supervision of Construction Works
of on-site Sanitation in Benguela, Baia Farta, Lobito and
Catumbela

SERVICE 1,697.16 QCBS Prior 7/Mar/23 27/Sep/23 19/Aug/24   15/Jun/26  

Bank CO2-CTISP1/22
Consultancy Service for Supervision of Construction of
Works for Rehablitation, Expansion and Upgrading of
Swerage System in Bengela and Lobito

SERVICE 3,029.67 QCBS Prior 30/May/23 26/Apr/24 22/Aug/24   11/Dec/26  

Bank CO3-CTISP1/22

Consultancy Service to study a strategy to develop
sustainable Sanitation services chain for operation and
management in Benguela, Baia Farta, Lobito and Catumbela
(TA1)

SERVICE 1,055.72 QCBS Prior 5/Jun/23 26/Apr/24 5/Sep/24   25/Dec/26  

Bank CO4-CTISP1/22

Consultancy Service for Hygiene and Sanitation Promotion
and Technical Support for implementation of Improved On-
site sanitation services in Benguela, Baia Farta, Lobito and
Catumbela (TA2)

SERVICE 3,005.62 QBS Prior 31/Jan/24 19/Aug/24 28/Nov/24   25/Mar/28  

Bank CO5-CTISP1/23 Technical Advisor Services and Training to DNA and
Utilities (TA3) SERVICE 2,629.92 QCBS Prior 1/Sep/24 25/Dec/24 12/Apr/25   25/Apr/29  

Bank CO6-CTISP1/23 Consultancy Service for Project Financial Audit SERVICE 187.85 LCBS Prior 21/Jun/24 10/Jan/25 7/Apr/25   1/Nov/29  

Bank CO7-CTISP1/23 Project Manager SERVICE 631.18 IC Prior 9/Nov/24 NA 26/Jun/24   24/Aug/28  
Bank CO8-CTISP1/23 Senior Procurement Specialist SERVICE 605.63 IC Prior 15/Sep/24 NA 27/Oct/24   25/Dec/28  
Bank CO9-CTISP1/23 Senior Financial Expert SERVICE 605.63 IC Prior 9/Nov/24 NA 10/Jun/24   9/Jun/28  

Bank CO10-CTISP1/23 Senior Environmental and Social Specalist SERVICE 586.10 IC Prior 13/Nov/24 NA 30/Dec/23   27/Feb/28  

https://www.afdb.org/en/documents/ppm-angola-coastal-towns-inclusive-sanitation-project-simplified-ctisp


Bank CO11-CTISP1/23 Consultancy Service for Senior Sanitation Expert SERVICE 586.10 IC Prior 15/Sep/24 NA 17/Nov/24   15/Jan/29  

Bank CO12-CTISP1/23 Consultancy Service for Procurement Officer SERVICE 217.91 IC Prior 20/Jul/24 NA 19/Sep/24   31/Dec/28  

Bank CO13-CTISP1/23 Consultancy Service for Procurement Officer (Contract
Manager) SERVICE 217.91 IC Prior 20/Jul/24 NA 19/Sep/24   31/Dec/28  

Bank CO14-CTISP1/23 Consultancy Service for Accountant SERVICE 264.49 IC Prior 20/Jul/24 NA 19/Sep/24   31/Dec/28  

Bank CO15-CTISP1/23 Consultancy Service for Junior Environmentalist SERVICE 127.74 IC Prior 3/Sep/24 NA 3/Nov/24   31/Dec/28  

Bank CO16-CTISP1/23 Consultancy Service for Junior Social and Gender Safeguard
Specialist SERVICE 127.74 IC Prior 3/Sep/24 NA 3/Nov/24   31/Dec/28  

Bank CO17-CTISP1/23 Consultancy Service for Monitoring and Evaluation Expert SERVICE 195.37 IC Prior 3/Sep/24 NA 3/Nov/24   31/Dec/28  

Bank CO18 -CTISP1/23 Consultancy Service for IT Specialist SERVICE 180.34 IC Prior 3/Sep/24 NA 3/Nov/24   31/Dec/28  

Borrower CO19-CTISP1/23 Town Social Mobilizers (4 in Number) SERVICE 432.81 IC Prior 4/Dec/23 NA 15/Jan/24   4/Feb/28  

Bank CO20-CTISP1/23 Consultancy Service for independent Environmental and
Social audits (annually, during 4 years)- Component 3 SERVICE 45.08 IC Prior 8/Jul/24 NA 19/Sep/24   12/Apr/29  

Bank CO22-CTISP1/23 Consultancy Service for Base Line Survey SERVICE 75.14 QCBS Prior 8/Jul/24 24/Oct/24 19/Jan/25   10/May/25  

Borrower CO24-CTISP1/23 Preparation of Communication and Awareness Raising Plan
for Inclusive Sanitation SERVICE 45.08 QCBS Post 26/Nov/23 11/Feb/24 24/Mar/24   11/Sep/24  

Bank CO25-CTISP1/23 Consultancy Service for Administrative Assistence SERVICE 57.33 IC Prior 20/Sep/24 NA 24/Jan/25   23/Mar/29  

Bank CO29-CTISP1/23 Internship Programme for Young Professionals
-  Component 2 SERVICE 189.35 IC Prior 5/Jul/24 NA 3/May/24   4/Jul/26  

Bank CO30-CTISP1/23 Feasbiltiy Study and Design of WSS SERVICE 1,502.81 QCBS Prior 18/Jun/24 11/Oct/24 6/Jan/25   12/Oct/26  

Total Cost          

                         

* Insert Procurement System or Regime for the procurement transatction under the project (i.e. BPS, Bank or Third Party)              

~ Indicate Goods, Works, non-consulting or Consulting Services            

** Total cost of the package or lot or procurement transaction in UA from the PAR            

*** Indicate oversight modality (i.e. procurement audit if BPS or post or prior review for Bank methods or reports for third party)              

*+ Indicate currency of the contract  
             

 
Country Republic of Angola                
Executing Agency   Ministry of Energy and Water through National Directorate of Water                    
Name of Project/Program Coastal Towns Inclusive Sanitation Project                
Project SAP Identificaiton No.   P-AO-E00-006                    
Loan No.   2000300000454 and 5050300002051                    
Date of General Procurement Notice 22-Feb-23                
Period of Procurement Plan Covered   October 2023 up to April 2025                    
                         

Procurement Template Simplified Version

Procurement System* Package No. Package Descritption Category
~

Estimated
Cost
UA**
(000)

Procurement
Method

Oversight
Audit Prior-

or-Post
Review***

Date SPN
Published

Date
Bid/Proposals

Closing/
Opening

Date   Contract
Award

Contract
Amount

(Currency)
*+

Date    Contract
Completion

Comments for
Contract
Eexcution

Bank WO1-CTISP1/22 LOT 1
Construction Works of Feacal Sludge Treatment Plant, Transfer
Station and Improved Sanitation Facilities in Benguela and  Baia
Farta (Lot 1)

Works 11,271.08 OCBI Pior 23/Mar/23 2/Sep/24 10/Oct/24   20/Aug/26  

Bank WO1-CTISP1/22 LOT 2
Construction Works of Feacal Sludge Treatment Plant, Transfer
Station and Improved Sanitation Facilities in Lobito and Catumbela
(Lot 2)

Works 10,083.86 OCBI Pior 23/Mar/23 2/Sep/24 10/Oct/24   20/Aug/26  

Bank WO2-CTISP1/22 LOT 1 Works for Construction/Rehabilitation and Expansion of Sewerage
System in Benguela (LOT 1) Works 24,796.37 OCBI Pior 20/Jun/23 2/Sep/24 10/Oct/24   19/Feb/27  

Bank WO2-CTISP1/22 LOT 2 Works for Construction/Rehabilitation and Expansion of Sewerage
System in Lobito (LOT 2) Works 20,287.94 OCBI Pior 20/Jun/23 2/Sep/24 10/Oct/24   19/Feb/27  

Total Cost          



                         

* Insert Procurement System or Regime for the procurement transatction under the project (i.e. BPS, Bank or Third Party)

~ Indicate Goods, Works, non-consulting or Consulting Services

** Total cost of the package or lot or procurement transaction in UA from the PAR

*** Indicate oversight modality (i.e. procurement audit if BPS or post or prior review for Bank methods or reports for third party)

*+ Indicate currency of the contract
 


