

Procurement Plan - Advance Procurement of Works & Consulting Services

<b>Country / Executing Agency</b>	<b>Eswatini</b>
<b>Name of Project/Program</b>	<b>ESWATINI ROAD INFRASTRUCTURE IMPROVEMENT PROGRAMME PHASE 1</b>
<b>Loan No.</b>	

Procurement Template Simplified Version												
Procurement System*	Package No.	Package Description	Category ~	Estimated Cost UA**(million)	Procurement Method	Oversight Audit Prior-or-Post Review***	Date SPN Published	Date Bid/Proposals Closing/ Opening	Date Contract Award	Contract Amount (Currency) USD <sup>++</sup> (million)	Date Contract Completion	Comments for Contract Execution
Bank	Tender No.275 of 2024/2025	Civil Works & ESMP for the Upgrading of Siphofaneni – Sithobela – Maloma - Nsoko (MR14) and Maloma-Siphambwaneni (MR21) Roads Project	Works	<b>82.14</b>	<b>OCBI</b>	Prior review	13-12-2024	07-03-2025	30-05-2025	<b>110.6</b>	<b>30-06-2028</b>	Bank Procurement System will be used
Bank	Tender No.276 of 2024/2025	Design Review and Supervision of the Upgrading of Siphofaneni – Sithobela – Maloma - Nsoko (MR14) and Maloma-Siphambwaneni (MR21) Roads Project	Consultancy Services	<b>3.87</b>	<b>QCBS</b>	Prior review	09-12-2024	14-03-2025	12-05-2025	<b>5.22</b>	<b>30-06-2028</b>	Bank Procurement System will be used
Bank	Tender No.277 of 2024/2025	Road Safety Audit & Inspection	Consultancy Services	<b>0.54</b>	<b>CQS</b>	Prior review	17-01-2025	11-04-2025	30-05-2025	<b>0.74</b>	<b>29-12-2028</b>	Bank Procurement System will be used
Bank	Tender No.278 of 2024/2025	Financial Management Expert	Consultancy Services	<b>0.53</b>	<b>IC</b>	Prior review	20-12-2024	07-02-2025	28-02-2025	<b>0.69</b>	<b>30-12-2029</b>	Bank Procurement System will be used
Bank	Tender No.279 of 2024/2025	Environmental Expert	Consultancy Services	<b>0.15</b>	<b>IC</b>	Prior review	20-12-2024	21-03-2025	14-04-2025	<b>0.25</b>	<b>29-12-2028</b>	Bank Procurement System will be used
Bank	Tender No.280 of 2024/2025	Social Safeguard Expert	Consultancy Services	<b>0.25</b>	<b>IC</b>	Prior review	20-12-2024	21-03-2025	14-04-2025	<b>0.33</b>	<b>29-12-2028</b>	Bank Procurement System will be used
Bank	Tender No.281 of 2024/2025	Procurement Specialist	Consultancy Services	<b>0.46</b>	<b>IC</b>	Prior review	20-12-2024	07-02-2025	28-02-2025	<b>0.6</b>	<b>29-12-2028</b>	Bank Procurement System will be used
Bank	Tender No.282 of 2024/2025	Monitoring & Evaluation Expert	Consultancy Services	<b>0.18</b>	<b>IC</b>	Prior review	20-12-2024	28-03-2025	21-04-2025	<b>0.24</b>	<b>29-12-2028</b>	Bank Procurement System will be used
<b>Total Cost</b>				<b>88.12</b>						<b>118.67</b>		

- \* Insert Procurement System or Regime for the procurement transaction under the project (i.e. BPS, Bank or Third Party)
- ~ Indicate Goods, Works, non-consulting or Consulting Services
- \*\* Total cost of the package or lot or procurement transaction in UA from the PAR
- \*\*\* Indicate oversight modality (i.e. procurement audit if BPS or post or prior review for Bank methods or reports for third party)
- \*\*+ Indicate currency of the contract

