

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O
1	Entity	Road Development Agency Zambia													
2	Procurement Plan for year	2025													
3	Version	2													
4	Date Last Updated	13-05-2025													
5	Comments														
6															
7											Estimated dates				
8	Class	UNSPSC	Description	Ref No	Project Code	Unit of Measure	Quantity	Source of Funds	Prequalification (Y/N)	Procurement Method	Publication	Award	Start	Comments	Type of Entry
9	works	81101500	Design and Build of 70 Km of the Liuwa National Park roads	RDA/2025/28				GRZ	N	lbn	28-02-2025	26-04-2025	21-06-2025		A
10	goods	81111809	Installation of Solar Power facilities at selected RDA Offices and Weighbridge Stations	RDA/2025/57				GRZ	N	obn	03-02-2025	28-04-2025	30-06-2025		A
13	goods	81111809	Supply and Delivery of Various Cleaning Materials Q2	RDA/2025/64				GRZ	N	sb	14-04-2025	03-05-2025	17-05-2025		A
17	goods	81111809	Supply and Delivery of Various Toner Cartridges and ICT Consumables Q2	RDA/2025/72				GRZ	N	sb	18-04-2025	07-05-2025	21-05-2025		A
23	non consulting services	81111809	Provision of Accommodation and Conference Facilities s Q2	RDA/2025/84				GRZ	N	sb	18-04-2025	07-05-2025	21-05-2025		A
25	goods	81111809	Project Events and Promotional Materials Q2	RDA/2025/92				GRZ	N	sb	21-04-2025	10-05-2025	24-05-2025		A
27	goods	81111809	Motor Vehicle Accessories Q2	RDA/2025/96				GRZ	N	sb	16-04-2025	05-05-2025	19-05-2025		A
29	goods	81111809	Corpoate/Other EventsAttire Q2	RDA/2025/100				GRZ	N	sb	21-04-2025	10-05-2025	24-05-2025		A
31	goods	81111809	Office Furniture and Accessories Q2	RDA/2025/104				GRZ	N	sb	21-04-2025	10-05-2025	24-05-2025		A
33	works	81101500	Routine Maintenance of TMD Roads	RDA/2025/01				GRZ	N	obn	05-05-2025	01-07-2025	26-08-2025		M
34	works	81101500	Rehabilitation of 60km from Kalumbila to Mwinilunga (Chainage 154 +000 to 214 +000)	RDA/2025/02				GRZ	N	obn	03-03-2025	25-05-2025	03-08-2025		
35	works	81101500	Construction of the Zambezi Bridge at Mize	RDA/2025/03				GRZ	N	obn	16-06-2025	07-09-2025	16-11-2025		
36	works	81101500	Dualising of 10 Km of the Airport Roundabout to KKIA in Lusaka Province	RDA/2025/04				GRZ	N	obn	14-07-2025	04-10-2025	20-12-2025		
37	works	81101500	Periodic Maintenance of 115 Km of Road M020 from Landless Corner to Mumbwa in Central Province including the Old Mumbwa Road	RDA/2025/05				GRZ	N	obn	10-02-2025	03-05-2025	02-08-2025		
38	works	81101500	Upgrading of the Mpongwe - Machiya Road (60km)	RDA/2025/06				GRZ	N	obn	27-01-2025	19-04-2025	19-07-2025		
39	works	81101500	Construction of two Toll Plazas under the Chinsali - Nakonde Road Project	RDA/2025/07				GRZ	N	obi	21-04-2025	12-07-2025	11-10-2025		
40	works	81101500	Rehabilitation of (80km) of the Tuta Road D235	RDA/2025/08				GRZ	N	obn	04-08-2025	25-10-2025	24-01-2026		
41	works	81101500	Upgrading and Rehabilitation of 22 Km of the Shantumbu road, selected access road leading into Shantumbu and roads within D152 road/State Lodge	RDA/2025/09				GRZ	N	obn	23-06-2025	13-09-2025	13-12-2025		
42	works	81101500	Rehabilitation of section of the Serenje to Mpika Road	RDA/2025/10				GRZ	N	obi	05-05-2025	02-08-2025	15-11-2025		
43	works	81101500	Rehabilitation of Mpika to Kasama to Mbala to Mpulungu Road	RDA/2025/11				GRZ	N	obn	05-05-2025	02-08-2025	15-11-2025		
44	works	81101500	Upgrading of the Kalulushi Lumpuma Mukutuma Road	RDA/2025/12				GRZ	N	obn	01-09-2025	22-11-2025	21-02-2026		
45	works	81101500	eriodic Maintenance of the Chipata - Mfuwe Road (Mfuwe International Airport, including entrance to South Luangwa National Park)	RDA/2025/13				GRZ	N	obn	19-05-2025	16-08-2025	01-11-2025		
47	works	81101500	Construction of ACROW Bridges	RDA/2025/15				GRZ	N	obn	14-04-2025	10-06-2025	05-08-2025		
48	works	81101500	Upgrading of the Chongwe - Katoba / Moono Palabana/Leopards Hill Road (Dual) -D151 (D152)	RDA/2025/16				GRZ	N	obn	10-03-2025	06-05-2025	01-07-2025		
49	works	81101500	Upgrading of Isoka - Muyombe Road	RDA/2025/17				GRZ	N	obn	10-03-2025	06-05-2025	01-07-2025		
50	works	81101500	Remaining Works of the Matumbo to Luangwa Bridge Road	RDA/2025/18				GRZ	N	obn	10-03-2025	06-05-2025	01-07-2025		

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O
51	works	81101500	Upgrading of the Hamusonde - Maala - Shimunenga Arena off M11 road	RDA/2025/19				GRZ	N	obn	25-08-2025	21-10-2025	16-12-2025		
52	works	81101500	Upgrading of the Bottom road Remaining Works	RDA/2025/20				GRZ	N	obn	25-08-2025	21-10-2025	16-12-2025		
53	works	81101500	Construction of the Mumbeshi/Watopa Bridge over the Kabompo River	RDA/2025/21				GRZ	N	obn	06-10-2025	02-12-2025	27-01-2026		
54	works	81101500	Upgrading of the Luwingu to Nsombo to Chaba to Chief Chungu	RDA/2025/22				GRZ	N	obn	07-04-2025	03-06-2025	29-07-2025		
55	works	81101500	Upgrading of the D176 Road from Chartonell to Kalangwa Basic School (Chaminuka) and Kasisi to T004 Junction	RDA/2025/23				GRZ	N	obn	07-04-2025	03-06-2025	29-07-2025		
56	works	81101500	Design and Build for the expansion of Shimabala Toll Plaza and Approach Lanes	RDA/2025/24				GRZ	N	obn	17-03-2025	13-05-2025	08-07-2025		
57	works	81101500	Construction of Lubungo Bridge in North Western Province	RDA/2025/25				GRZ	N	obn	16-06-2025	12-08-2025	07-10-2025		
58	works	81101500	Construction of Lunga Bridge in North Western Province	RDA/2025/26				GRZ	N	obn	16-06-2025	12-08-2025	07-10-2025		
59	works	81101500	Construction of Fixed Electronic Weighbridge at New Katete and Mwami in Eastern Province	RDA/2025/27				AfDB	N	obi	20-01-2025	19-04-2025	02-08-2025		
60	works	81101500	Design and Build of 70 Km of the Liuwa National Park roads	RDA/2025/28				GRZ	N	lbn	28-02-2025	26-04-2025	21-06-2025		
61	consulting services	81000000	Construction Supervision of the New RDA Building	RDA/2025/29				GRZ	Y	osn	27-02-2025	21-10-2025	04-11-2025		
62	consulting services	81000000	Consultancy Services for Designs Review and Supervision of the Construction of a Bridge on Zambezi River connecting the West Bank and East Bank in Zambezi District (Mize)	RDA/2025/30				GRZ	Y	osn	10-02-2025	04-10-2025	18-10-2025		
63	consulting services	81000000	Independent Engineering Services for PPPs	RDA/2025/31				GRZ	Y	osn	14-03-2025	05-11-2025	19-11-2025		
64	consulting services	81000000	Training Services of Border Agencies on the Construction of the One Stop Border Post facility at Mwami on the Zambian side	RDA/2025/32				AfDB	Y	osn	10-02-2025	13-12-2025	27-12-2025		
65	consulting services	81000000	Detailed Engineering Design and Provision of Tender Documents of the Kasama to Mpulungu via Mbala including Mbala Kaseshya Road	RDA/2025/33				GRZ	Y	osn	24-03-2025	15-11-2025	29-11-2025		
66	consulting services	81000000	Detailed Engineering Design, tender document preparation and construction supervision for upgrading to Weigh in Motion at Kafue Weighbridge	RDA/2025/34				GRZ	Y	osn	24-03-2025	15-11-2025	29-11-2025		
67	consulting services	81000000	Detailed Engineering Design of the New Mansa Weighbridge in Luapula Province	RDA/2025/35				GRZ	Y	osn	14-03-2025	05-11-2025	19-11-2025		
68	consulting services	81000000	Consultancy Services For The Development Of Manuals And Specifications For The Design And Construction Of Rigid Pavements For Zambia	RDA/2025/36				GRZ	Y	osn	07-04-2025	29-11-2025	13-12-2025		
69	consulting services	81000000	Design and Upgrade of Mpika Weighbridge to include Weighing in Motion (TTTFP Requirement for EAC,COMESA,SADC)	RDA/2025/37				GRZ	Y	osn	24-03-2025	15-11-2025	29-11-2025		
70	consulting services	81000000	Detailed Engineering Design and Tender Document Preparation of the Kabwe to Ngabwe	RDA/2025/38				GRZ	Y	osn	07-04-2025	29-11-2025	13-12-2025		
71	consulting services	81000000	Detailed Design, Tender Document Preparation and Construction Supervision of the Chipata – Mfuwe (Mfuwe International Airport, including entrance to South Luangwa National Park)	RDA/2025/39				GRZ	Y	osn	12-05-2025	03-01-2026	17-01-2026		
72	consulting services	81000000	Design Review of the Upgrading of the Chongwe - Katoba and Moono - Palabana - D151 (D152 - Leopards Hill road)	RDA/2025/40				GRZ	Y	osn	12-05-2025	03-01-2026	17-01-2026		

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O
73	consulting services	81000000	Design and Tender Document Preparation and Supervision of the Upgrading of the Kasempa - Mumbwa Road	RDA/2025/41				GRZ	Y	osn	12-05-2025	03-01-2026	17-01-2026		
74	consulting services	81000000	Construction Supervision for the Upgrading of the T1 Turn Off to Chikankata	RDA/2025/42				GRZ	Y	osn	27-01-2025	20-09-2025	04-10-2025		
75	consulting services	81000000	Design and Tender Document Preparation and Supervision of the Upgrading of the Hamusonde - Maala - Shimunenga Arena off M11 road	RDA/2025/43				GRZ	Y	osn	27-01-2025	20-09-2025	04-10-2025		
76	consulting services	81000000	Design Review and Supervision of the Upgrading of the Bottom Road Remaining Works	RDA/2025/44				GRZ	Y	osn	14-04-2025	06-12-2025	20-12-2025		
77	consulting services	81000000	Design Review and and Construction Supervision of the Upgrading of the Nangweshi to Shangombo	RDA/2025/45				GRZ	Y	osn	14-04-2025	06-12-2025	20-12-2025		
78	consulting services	81000000	Design Review, and Construction Supervision of the Luwingu to Nsombo to Chaba to to Chief Chungu	RDA/2025/46				GRZ	Y	osn	14-04-2025	06-12-2025	20-12-2025		
79	consulting services	81000000	Design and Tender Document Preparation and Supervision of the Upgrading of the Lukulu to Mitete Road	RDA/2025/47				GRZ	Y	osn	14-04-2025	06-12-2025	20-12-2025		
80	consulting services	81000000	Design and Preparation of Tender Documents for the Mumbezhi/Watopa Bridge over the Kabompo River	RDA/2025/48				GRZ	Y	osn	19-02-2025	13-10-2025	27-10-2025		
81	consulting services	81000000	Detailed Engineering Design and Tender Document Preparation of the Bemba Bridge along the Isoka Muyombe Road	RDA/2025/49				GRZ	Y	osn	04-08-2025	28-03-2026	11-04-2026		
82	consulting services	81000000	Design Review and Construction Supervision for the Upgrading of the Isoka to Muyombe Road	RDA/2025/50				GRZ	Y	osn	04-08-2025	28-03-2026	11-04-2026		
83	consulting services	81000000	Consultancy services and Preparation of Tender Document for the D176 Road from Chartonell to Kalangwa Basic School (Chaminuka) and Kasisi to T004 Junction	RDA/2025/51				GRZ	Y	osn	04-08-2025	28-03-2026	11-04-2026		
84	consulting services	81000000	Detailed Engineering Design and Tender Document Preparation for the Lunga and Lubungu Bridges in Northwestern and Central Provinces	RDA/2025/52				GRZ	Y	osn	17-03-2025	08-11-2025	22-11-2025		
85	consulting services	81000000	Consultancy Services for a Feasibility Study for the Construction of an Overpass Roads from Silverest to the Lusaka Mongu Road and Ten Miles Mungule Road Junction to the Chilanga Cement Roundabout in Chilanga District	RDA/2025/53				GRZ	Y	osn	15-09-2025	09-05-2026	23-05-2026		
86	consulting services	81000000	Detailed Engineering Design and Tender Document Preparation for the Upgrading of the Chisekesi - Gwembe - Chipepo Road (D375)	RDA/2025/54				GRZ	Y	osn	17-03-2025	08-11-2025	22-11-2025		
87	consulting services	81000000	Construction Supervision of 70 Km of the Liuwa National Park roads	RDA/2025/55				GRZ	Y	lsn	17-03-2025	08-11-2025	22-11-2025		
88	goods	81111809	Supply and installation of Equipment on the Construction of the One Stop Border Post facility at Mwami on the Zambian side	RDA/2025/56				AfDB	N	obi	03-03-2025	26-05-2025	28-07-2025		
89	goods	81111809	Installation of Solar Power facilities at selected RDA Offices and Weighbridge Stations	RDA/2025/57				GRZ	N	obn	03-02-2025	28-04-2025	30-06-2025		
90	goods	81111809	Supply, delivery and Installation of Electronic Traffic Counters	RDA/2025/58				GRZ	N	obn	31-03-2025	23-06-2025	25-08-2025		
91	goods	81111809	Supply, delivery and Installation of Electroic Traffic Monitoring System on PPP Roads	RDA/2025/59				GRZ	N	obn	31-03-2025	23-06-2025	25-08-2025		
92	goods	81111809	Earthmoving Equipments for Regional Offices	RDA/2025/60				GRZ	N	lbn	17-02-2025	26-05-2025	28-07-2025		M

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O
93	goods	81111809	Central Materials Laboratory Equipment, Calibration, Renovations and Consumables	RDA/2025/61				GRZ	N	obn	16-06-2025	22-09-2025	24-11-2025		
96	goods	81111809	Supply and Delivery of Various Cleaning Materials Q2	RDA/2025/64				GRZ	N	sb	14-04-2025	03-05-2025	17-05-2025		
97	goods	81111809	Supply and Delivery of Various Cleaning Materials Q3	RDA/2025/65				GRZ	N	sb	14-07-2025	02-08-2025	16-08-2025		
98	goods	81111809	Supply and Delivery of Various Cleaning Materials Q4	RDA/2025/66				GRZ	N	sb	13-10-2025	01-11-2025	15-11-2025		
101	goods	81111809	General Office Maintenance Services Q3	RDA/2025/69				GRZ	N	sb	07-07-2025	26-07-2025	09-08-2025		
102	goods	81111809	General Office Maintenance Services Q4	RDA/2025/70				GRZ	N	sb	06-10-2025	25-10-2025	08-11-2025		
104	goods	81111809	Supply and Delivery of Various Toner Cartridges and ICT Consumables Q2	RDA/2025/72				GRZ	N	sb	18-04-2025	07-05-2025	21-05-2025		
105	goods	81111809	Supply and Delivery of Various Toner Cartridges and ICT Consumables Q3	RDA/2025/73				GRZ	N	sb	17-07-2025	05-08-2025	19-08-2025		
106	goods	81111809	Supply and Delivery of Various Toner Cartridges and ICT Consumables Q4	RDA/2025/74				GRZ	N	sb	18-10-2025	06-11-2025	20-11-2025		
109	goods	81111809	Supply and Delivery of Various Stationery Items Q3	RDA/2025/77				GRZ	N	sb	08-07-2025	27-07-2025	10-08-2025		
110	goods	81111809	Supply and Delivery of Various Stationery Items Q4	RDA/2025/78				GRZ	N	sb	07-10-2025	26-10-2025	09-11-2025		
113	goods	81111809	Supply and Delivery of Various ICT Equipment and Software Q3	RDA/2025/81				GRZ	N	sb	08-07-2025	27-07-2025	10-08-2025		
114	goods	81111809	Supply and Delivery of Various ICT Equipment and Software Q4	RDA/2025/82				GRZ	N	sb	07-10-2025	26-10-2025	09-11-2025		
116	non consulting services	81111809	Provision of Accommodation and Conference Facilities s Q2	RDA/2025/84				GRZ	N	sb	18-04-2025	07-05-2025	21-05-2025		
117	non consulting services	81111809	Provision of Accommodation and Conference Facilities Q3	RDA/2025/85				GRZ	N	sb	17-07-2025	05-08-2025	19-08-2025		
118	non consulting services	81111809	Provision of Accommodation and Conference Facilities Q4	RDA/2025/86				GRZ	N	sb	18-10-2025	06-11-2025	20-11-2025		
120	non consulting services	81111809	Air Travel and Associated Services Q2	RDA/2025/88				GRZ	N	sb	18-04-2025	07-05-2025	21-05-2025		
121	non consulting services	81111809	Air Travel and Associated Services Q3	RDA/2025/89				GRZ	N	sb	17-07-2025	05-08-2025	19-08-2025		
122	non consulting services	81111809	Air Travel and Associated Services Q4	RDA/2025/90				GRZ	N	sb	18-10-2025	06-11-2025	20-11-2025		
124	goods	81111809	Project Events and Promotional Materials Q2	RDA/2025/92				GRZ	N	sb	21-04-2025	10-05-2025	24-05-2025		
125	goods	81111809	Project Events and Promotional Materials Q3	RDA/2025/93				GRZ	N	sb	19-07-2025	07-08-2025	21-08-2025		
126	goods	81111809	Project Events and Promotional Materials Q4	RDA/2025/94				GRZ	N	sb	18-10-2025	06-11-2025	20-11-2025		
128	goods	81111809	Motor Vehicle Accessories Q2	RDA/2025/96				GRZ	N	sb	16-04-2025	05-05-2025	19-05-2025		
129	goods	81111809	Motor Vehicle Accessories Q3	RDA/2025/97				GRZ	N	sb	19-07-2025	07-08-2025	21-08-2025		
130	goods	81111809	Motor Vehicle Accessories Q4	RDA/2025/98				GRZ	N	sb	16-10-2025	04-11-2025	18-11-2025		
132	goods	81111809	Corpoate/Other EventsAttire Q2	RDA/2025/100				GRZ	N	sb	21-04-2025	10-05-2025	24-05-2025		
133	goods	81111809	Corpoate/Other EventsAttire Q3	RDA/2025/101				GRZ	N	sb	21-07-2025	09-08-2025	23-08-2025		
134	goods	81111809	Corpoate/Other EventsAttire Q4	RDA/2025/102				GRZ	N	sb	20-10-2025	08-11-2025	22-11-2025		
136	goods	81111809	Office Furniture and Accessories Q2	RDA/2025/104				GRZ	N	sb	21-04-2025	10-05-2025	24-05-2025		
137	goods	81111809	Office Furniture and Accessories Q3	RDA/2025/105				GRZ	N	sb	21-07-2025	09-08-2025	23-08-2025		
138	goods	81111809	Office Furniture and Accessories Q4	RDA/2025/106				GRZ	N	sb	20-10-2025	08-11-2025	22-11-2025		
141	non consulting services	81101500	Provision of Insurrance Services for Motor Vehicles and Equipment	RDA/2025/109				GRZ	N	obn	15-09-2025	15-12-2025	18-10-2025		
142	non consulting services	81111809	Maintenanance of Aiircons, Gensets and other Electrical Installations	RDA/2025/110				GRZ	N	obn	19-03-2025	21-05-2025	18-06-2025		
143	goods	81111809	Supply and Delivery of Road Marking Paint	RDA/2025/111				GRZ	N	obn	15-05-2025	15-08-2025	31-12-2025		A