

Country / Executing Agency	Malawi/ Ministry of Agriculture
Name of Project/Program	Africa Disaster Risk Financing (ADRFi)
Loan No.	P-Z1-K00-161

Procurement Template Simplified Version												
Procurement System*	Package No.	Package Description	Category~	Estimated Cost UA (000)	Procurement Method	Oversight Audit Prior-or-Post Review***	Date SPN Published	Date Bid/Proposals Closing/ Opening	Date Contract Award	Contract Amount UA (000)	Date Contract Completion	Comments for Contract Excuton
Borrowers Procurement System	MOA/ADRFi/CW/1	Construction of Emergency Operations Centre in Mulanje, Nkhhotakota and Mangochi Districts	Works	1.00	OCBN	Prior Review	27-01-2025	26-02-2025	16-04-2025	1.00	20-10-2025	
Borrowers Procurement System	MOA/ADRFi/CW/2	Construction of Emergency Evacuation Centres in Machinga and Blantyre Districts	Works	0.40	OCBN	Prior Review	27-01-2025	26-02-2025	16-04-2025	0.40	20-10-2025	
Borrowers Procurement System	MOA/ADRFi/CW/3	Construction of a Regional Logistics Hub in Mzuzu City	Works	0.50	OCBN	Prior Review	23-02-2025	25-03-2025	13-05-2025	0.50	16-11-2025	
Banks Procurement Method	MOA/DRiFi/G/1	Supply and delivery of two 15 tonne trucks	Goods	0.30	OCBI	Prior Review	21-11-2024	02-01-2025	09-01-2025	0.30	30-03-1900	
Banks Procurement Method	MOA/DRiFi/G/2	Supply and delivery of Three utility vehicles	Goods	0.18	NCB	Prior Review	23-01-2025	22-02-2025	01-03-2025	0.18	04-07-2025	
Borrowers Procurement System	MOA/DRiFi/G/3	Supply and delivery of ICT and Office Equipment	Goods	0.03	RFQ	Procurement Audit	19-12-2024	26-12-2024	23-01-2025	0.03	06-02-2025	
Borrowers Procurement System	MOA/DRiFi/G/4	Supply and Installation of Accounting software	Goods	0.05	RFQ	Procurement Audit	19-12-2024	26-12-2024	23-01-2025	0.05	06-02-2025	
Banks Procurement Method	MOA/DRiFi/G/5	Facilitate payment of sovereign drought insurance premiums for Malawi	Goods	9.00	DP	Prior Review	21-11-2024	28-11-2024	30-01-2025	9.00	31-12-2028	
Banks Procurement Method	MOA/DRiFi/G/6	Facilitate payment of sovereign flood insurance premiums for Malawi	Goods	2.25	DP	Prior Review	21-11-2024	28-11-2024	30-01-2025	2.25	31-12-2028	
Banks Procurement Method	MOA/ADRFi/CS/01	Recruitment of PIU Staff	Consultancy Services	0.61	Individual Consultant (IC)	Prior Review	08-12-2024	26-01-2025	16-02-2025	0.61	31-12-2028	
Banks Procurement Method	MOA/ADRFi/CS/02	Development and deployment of tailored, demand-responsive index insurance products	Consultancy Services	4.00	QCBS	Prior Review	10-02-2025	07-04-2025	21-04-2025	4.00	26-05-2025	
Banks Procurement Method	MOA/ADRFi/CS/03	Provide targeted trainings for relevant actors in Climate Disaster Risk Financing and Insurance and Post-Disaster Needs Assessment	Consultancy Services	0.10	CQS	Prior Review	08-12-2024	26-01-2025	09-02-2025	0.10	16-03-2025	
Banks Procurement Method	MOA/ADRFi/CS/04	Conduct training of key stakeholders in agricultural risk management and index-based insurance	Consultancy Services	0.09	Individual Consultant (IC)	Prior Review	08-12-2024	26-01-2025	09-02-2025	0.09	16-03-2025	
Banks Procurement Method	MOA/ADRFi/CS/05	Enhance surface water monitoring and flood early warning systems at the Department of Water Resources (DWR)	Consultancy Services	0.21	CQS	Prior Review	08-12-2024	26-01-2025	09-02-2025	0.21	16-03-2025	
Banks Procurement Method	MOA/ADRFi/CS/06	Conduct Environmental and Social Impact studies of dredging and construction of flood control dykes along North Rukuru River, Karonga District	Consultancy Services	0.10	Individual Consultant (IC)	Prior Review	23-12-2025	10-02-2026	24-02-2026	0.10	31-03-2026	
Banks Procurement Method	MOA/ADRFi/CS/07	Technical Assistance for the development of the National Guidelines for Multi-Hazard Contingency Plans	Consultancy Services	0.02	Individual Consultant (IC)	Prior Review	23-12-2025	10-02-2026	24-02-2026	0.02	31-03-2026	
Banks Procurement Method	MOA/ADRFi/CS/08	Development/review of District Multi-Hazard Contingency plans for Rumphu, Nkhhotakota and Salima districts	Consultancy Services	0.06	Individual Consultant (IC)	Prior Review	23-12-2025	10-02-2026	24-02-2026	0.06	31-03-2026	
Banks Procurement Method	MOA/ADRFi/CS/09	Support the Malawi Vulnerability Assessment Committee (MVAC) to update Household Economy Baseline and Livelihood Zones	Consultancy Services	0.40	QCBS	Prior Review	10-02-2025	07-04-2025	21-04-2025	0.40	26-05-2025	
Banks Procurement Method	MOA/ADRFi/CS/10	Programme Audits	Consultancy Services	0.04	Least Cost Selection (LCS)	Prior Review	10-02-2025	07-04-2025	21-04-2025	0.04	26-05-2025	
Total Cost												

- \* Insert Procurement System or Regime for the procurement transatction under the project (i.e. BPS, Bank or Third Party)
- ~ Indicate Goods, Works, non-consulting or Consulting Services
- \*\* Total cost of the package or lot or procurement transaction in UA from the PAR
- \*\*\* Indicate oversight modality (i.e. procurement audit if BPS or post or prior review for Bank methods or reports for third party)
- \*+ Indicate currency of the contract