

REPUBLIC OF ANGOLA
 MINISTRY OF HIGHER EDUCATION, SCIENCE, TECHNOLOGY AND INNOVATION
 SCIENCE AND TECHNOLOGY DEVELOPMENT PROJECT
Simplified Procurement Plan - Procurement of Goods, Works & Consulting Services

Country/Executing Agency	Ministry of Higher Education, Science, Technology and Innovation
Name of Project/Program	Science and Technology Development Project (STDP)
Loan No.	2000130014332.00

June 2024 Exchange Rates (AfD 1 UA = 1,32354 USD 1.32354

Year 2024

Simplified Procurement Plan													
Procurement System*	Package No.	Package Description	Category~	Estimated Cost UA**	Procurement Method	Oversight Audit Prior-or-Post Review***	Date SPN/REOI Published	Date Bid/Proposals Closing/ Opening	Date Contract Award	Estimated Contract Amount (USD)**	Date Contract Completion	Comments for Contract Execution	
AfDB	PDCT-C010/QCBS/2024	Training of Senior Officers from IAPI, SENADIAC and IP related institutions	Consulting Services	75554.95	QCBS	Prior Review	01-11-2024	15-01-2025	21-03-2025	1,00,000.00	26-06-2025		
AfDB	PDCT-C017/QCBS/2024	Support the development of a National Scientific Data Management Policy	Consulting Services	75554.95	QCBS	Prior Review	22-12-2024	27-03-2025	14-06-2025	1,00,000.00	25-03-2026		
AfDB	PDCT-C018/QCBS/2024	Creation of information systems for: i) Establishment of a laboratory Equipment Maintenance System; ii) Monitoring of firms and jobs created (STP) and iii) Promotion of the STP, including databases, websites, support hardware, installation, inventories and users training	Consulting Services	887015.13	QCBS	Prior Review	02-10-2024	20-01-2025	09-04-2025	11,74,000.00	01-09-2026		
AfDB	PDCT-OC023/IC/2024	Civil Engineering Trainee for PIU	Consulting Services	1359.99	IC	Prior Review	02-10-2024	17-10-2024	28-12-2024	1,800.00	03-07-2025		
AfDB	PDCT-OC024/IC/2024	Financial Management Trainee for PIU	Consulting Services	1359.99	IC	Prior Review	02-10-2024	17-10-2024	28-12-2024	1,800.00	03-07-2025		
AfDB	PDCT-OC025/IC/2024	Procurement Trainee for PIU	Consulting Services	1359.99	IC	Prior Review	02-10-2024	17-10-2024	28-12-2024	1,800.00	03-07-2025		
AfDB	PDCT-OC026/IC/2024	Monitoring & Evaluation Trainee for PIU	Consulting Services	1359.99	IC	Prior Review	02-10-2024	17-10-2024	28-12-2024	1,800.00	03-07-2025		
Govn	PDCT-NCS009/SHP/2024	Science and technology promotion - 1: cartoons, brochures, communication spots, outdoors, gifts, etc	Non-consulting	50621.82	Shopping	Reports for third party	15-07-2024	29-07-2024	15-08-2024	67,000.00	16-08-2025		
AfDB	PDCT-G008/ICB/2024	STP furniture+operational equipment aquisition + assembly	Goods	3777747.56	ICB	Prior Review	20-07-2024	31-08-2024	01-12-2024	50,00,000.00	27-09-2025		
AfDB	PDCT-G009/ICB/2024	STP Laboratories and Research equipment + installation + training	Goods	1511099.02	ICB	Prior Review	18-09-2024	30-10-2024	30-01-2025	20,00,000.00	27-10-2025		
Total Cost (UA)				6383033.38						84,48,200.00			

* Insert Procurement System or Regime for the procurement transaction under the project (i.e. BPS, Bank or Third Party)

- ~ *Indicate Goods, Works, non-consulting or Consulting Services*
- ** *Total cost of the package or lot or procurement transaction in UA from the PAR*
- *** *Indicate oversight modality (i.e. procurement audit if BPS or post or prior review for Bank methods or reports for third party)*
- *+ *Indicate currency of the contract*