

# Procurement Plan

Approval Number	4865/OC-BA
Operation Number	BA-L1043
Country	BARBADOS
Coverage Plan	16 Jan 2025 - 16 Jul 2026
Executing Agency	BA-MEWR - Ministry of Energy and Water
Goods and Services Total	\$24,454,791.52
Works Total	\$.00
Consulting Services Total	\$1,540,922.88
External Audit	\$100,000.00
Version	2025-5

Proc Id	Procurement Process Name
BA-L1043-P00001	Procurement of Structural Engineering
BA-L1043-P00002	Procurement of EE and RE Technical
BA-L1043-P00004	Procurement of Monitoring and
BA-L1043-P00005	Procurement of a Publics Relations
BA-L1043-P00006	Procurement of the information system on
BA-L1043-P00007	Procurement of Complementary Study 1 -
BA-L1043-P00008	Procurement of Complementary Study 2 -
BA-L1043-P00009	Procurement of Complementary Study 3 -
BA-L1043-P00010	Procurement of Complementary Study 4 -
BA-L1043-P00011	Procurement of External Financial Auditor
BA-L1043-P00012	Procurement of Electric Buses
BA-L1043-P00013	Procurement of Electric Cars/Vans
BA-L1043-P00014	Procurement of Data Loggers
BA-L1043-P00015	Procurement of Decals
BA-L1043-P00016	Procurement of Solar Kits
BA-L1043-P00017	Procurement of PVsyst software - licences
BA-L1043-P00018	Procurement of PVsyst software - licences
BA-L1043-P00019	Procurement of Communications Material
BA-L1043-P00020	Procurement of software packages
BA-L1043-P00021	Procurement of Computers and related
BA-L1043-P00022	Procurement of furniture for PEU office
BA-L1043-P00023	Procurement of Environmental and Social
BA-L1043-P00024	Procurement of Business Specialist
BA-L1043-P00025	Mid term consultant
BA-L1043-P00026	Final Evaluation Consultant
BA-L1043-P00027	Procurement of services for the Design
BA-L1043-P00028	Procurement of services for EXPO 2023
BA-L1043-P00029	Procurement of services for BSEC 2025
BA-L1043-P00030	Procurement of services for EXPO 2025
BA-L1043-P00031	RE Training

BA-L1043-P00032	EE Training
BA-L1043-P00033	Procurement of Training and certification
BA-L1043-P00034	Procurement of Training and certification
BA-L1043-P00035	Procurement of Training and certification
BA-L1043-P00036	Procurement of Training and certification
BA-L1043-P00037	PVsys Training
BA-L1043-P00038	Sustainable Youth Empowerment Program
BA-L1043-P00039	Procurement for supply and installation of
BA-L1043-P00040	Procurement for supply and installation of
BA-L1043-P00040	Procurement for supply and installation of
BA-L1043-P00041	Procurement of EE/RE Contractor (ESCO)
BA-L1043-P00042	Procurement of Service for EXPO 2024
BA-L1043-P00042	Procurement of Service for EXPO 2024
BA-L1043-P00042	Procurement of Service for EXPO 2024
BA-L1043-P00042	Procurement of Service for EXPO 2024
BA-L1043-P00043	Procurement to Supply and Deliver ten

Description	Estimated Amount (USD)	Procurement Type
Procurement of a Consulting Firm to	1,00,000.00	Consulting Firms
Procurement of Consulting Firm to	1,50,000.00	Consulting Firms
Procurement of consulting firm to	3,00,000.00	Consulting Firms
Procurement of an individual	1,13,000.00	Individual Consultants
Procurement of consulting services to	1,00,000.00	Individual Consultants
Procurement of a consulting firm to	2,00,000.00	Consulting Firms
Procurement of a consulting firm to	1,10,000.00	Consulting Firms
Procurement of a consulting firm to	1,90,922.88	Consulting Firms
Procurement of a consulting firm to	90,000.00	Consulting Firms
Procurement of an External Auditor for	1,00,000.00	External Audit
Procurement of 10 electric buses. To	33,00,000.00	Goods
Procurement of Phase 1 electric	7,27,560.00	Goods
Procurement of data loggers for	1,56,269.40	Goods
Procurement of Decals for electric	22,915.00	Goods
Procurement of solar kits for primary	65,000.00	Goods
Procurement of PVsyst software	3,411.57	Goods
Procurement of additional Pvsyst for	1,846.00	Goods
Procurement of communication	92,000.00	Goods
Procurement of software material	38,154.00	Goods
Procurement of computers and related	10,000.00	Goods
Procurement of furniture for PEU	10,000.00	Goods
Procurement of an individual	1,00,000.00	Individual Consultants
Procurement of an individual	1,00,000.00	Individual Consultants
Procurement of an Individual	50,000.00	Individual Consultants
Procurement of an Individual	50,000.00	Individual Consultants
Procurement of supplier to design and	10,923.15	Non-Consulting Services
Procurement of services for Energy	70,000.00	Non-Consulting Services
Procurement of services for Barbados	50,000.00	Non-Consulting Services
Procurement of services for Energy	20,000.00	Non-Consulting Services
Training and certification of staff and	10,400.00	Non-Consulting Services

Training and certification of staff and	34,851.00	Non-Consulting Services
Procurement of Training and	15,550.00	Non-Consulting Services
Procurement of Training and	10,000.00	Non-Consulting Services
Procurement of Training and	9,999.00	Non-Consulting Services
Procurement of Training and	19,200.00	Non-Consulting Services
Staff and stakeholders trained in Pvsyst	9,200.00	Non-Consulting Services
Procurement of Training and	1,32,615.03	Non-Consulting Services
Installation of solar photo-voltaic for E-	7,50,000.00	Goods
Installation of photo-voltaic for Agri-	10,00,000.00	Goods
Installation of photo-voltaic for Agri-	10,00,000.00	Goods
Procurement of EE/RE Contractor	1,94,99,457.37	Goods
Procuremetn of Goods and Services for	25,000.00	Non-Consulting Services
Procuremetn of Goods and Services for	25,000.00	Non-Consulting Services
Procuremetn of Goods and Services for	25,000.00	Non-Consulting Services
Procuremetn of Goods and Services for	25,000.00	Non-Consulting Services
Supply and Deliver ten (10) Electric	7,27,560.00	Goods

Procurement Method	Supervision Method	Process Status	Lots	Initial Process Estimated Date
Selection Based on the	ExAnte	Contract under		2021-09-27
Selection Based on the	ExAnte	Contract under		2022-08-09
Quality-Based Selection	ExAnte	Expected		2026-05-11
Individual Consultant	ExPost	Cancelled		2023-12-01
Individual Consultant	ExPost	Expected		2025-06-24
Quality-Based Selection	ExAnte	Contract under		2023-01-31
Selection Based on the	ExAnte	Expected		2025-03-21
Quality-and-Cost Based	ExAnte	Expected		2025-04-03
Quality-and-Cost Based	ExAnte	Expected		2025-05-27
Single-Source Selection	ExAnte	Contract under		2023-03-02
Direct Contracting	ExAnte	Procurement		2022-01-28
International	ExAnte	Cancelled		2024-05-03
Direct Contracting	ExAnte	Expected		2025-10-22
Direct Contracting	ExAnte	Expected		2025-05-05
Direct Contracting	ExAnte	Procurement		2023-09-22
Direct Contracting	ExAnte	Procurement		2023-02-07
Direct Contracting	ExAnte	Procurement		2023-09-26
Direct Contracting	ExAnte	Cancelled		2025-01-07
Direct Contracting	ExAnte	Expected		2025-03-11
Shopping/Request for	ExPost	Procurement		2021-08-03
Shopping/Request for	ExPost	Procurement		2021-08-18
Individual Consultant	ExPost	Procurement		2021-10-22
Individual Consultant	ExPost	Contract under		2022-11-15
Individual Consultant	ExPost	Expected		2025-05-28
Individual Consultant	ExPost	Expected		2025-04-25
Direct Contracting	ExAnte	Procurement		2023-10-20
Shopping/Request for	ExPost	Cancelled		2023-10-17
Shopping/Request for	ExPost	Expected		2025-04-21
Shopping/Request for	ExPost	Expected		2025-07-23
Direct Contracting	ExAnte	Procurement		2023-06-09

Direct Contracting	ExAnte	Contract under		2023-06-09
Direct Contracting	ExAnte	Expected		2025-03-28
Direct Contracting	ExAnte	Expected		2025-07-11
Direct Contracting	ExAnte	Expected		2026-07-30
Direct Contracting	ExAnte	Expected		2025-11-24
Direct Contracting	ExAnte	Procurement		2023-06-09
Direct Contracting	ExAnte	Expected		2025-01-20
International	ExAnte	Cancelled		2025-10-23
International	ExAnte	Contract under		2023-07-27
International	ExAnte	Contract under		2023-07-27
International	ExAnte	Expected		2026-05-20
Direct Contracting	ExAnte	Contract under		2024-11-22
Direct Contracting	ExAnte	Contract under		2024-11-22
Direct Contracting	ExAnte	Contract under		2024-11-22
Direct Contracting	ExAnte	Contract under		2024-11-22
International	ExAnte	Expected	3	2025-02-10

Signed Contract Estimated Date	Bidder/Proponent Name	Nationality
2022-11-21 00:00:00.0000000		
2023-08-21 00:00:00.0000000		
2027-04-26 00:00:00.0000000		
2024-01-29 00:00:00.0000000		
2025-08-22 04:00:00.0000000		
2024-06-28 00:00:00.0000000	Global Factor	SPAIN
2025-10-17 04:00:00.0000000		
2025-12-21 04:00:00.0000000		
2026-07-27 00:00:00.0000000		
2023-11-23 00:00:00.0000000		
2022-05-02 00:00:00.0000000		
2024-12-17 00:00:00.0000000		
2025-11-17 04:00:00.0000000		
2025-06-23 04:00:00.0000000		
2023-11-06 00:00:00.0000000		
2023-06-29 00:00:00.0000000		
2023-06-19 00:00:00.0000000		
2025-02-03 04:00:00.0000000		
2025-05-07 04:00:00.0000000		
2021-08-12 00:00:00.0000000		
2021-08-27 00:00:00.0000000		
2022-01-17 00:00:00.0000000		
2022-12-29 00:00:00.0000000		
2025-07-09 04:00:00.0000000		
2025-06-11 00:00:00.0000000		
2024-01-24 00:00:00.0000000		
2023-10-20 00:00:00.0000000		
2025-05-02 00:00:00.0000000		
2025-08-05 00:00:00.0000000		
2023-10-10 00:00:00.0000000		

2023-08-28 00:00:00.0000000		
2025-05-27 04:00:00.0000000		
2025-09-24 00:00:00.0000000		
2026-10-12 00:00:00.0000000		
2026-01-16 04:00:00.0000000		
2023-09-12 00:00:00.0000000		
2025-04-07 04:00:00.0000000		
2026-06-24 04:00:00.0000000		
2024-02-02 00:00:00.0000000	Solar Watt Systems Inc.	BARBADOS
2024-02-02 00:00:00.0000000	Williams Solar	BARBADOS
2027-03-26 00:00:00.0000000		
2024-11-29 04:00:00.0000000	Laurie Dash and Sons	BARBADOS
2024-11-29 04:00:00.0000000	Kernal Chief Trading	BARBADOS
2024-11-29 04:00:00.0000000	Barbados Conference	BARBADOS
2024-11-29 04:00:00.0000000	Laurie Dash and Sons	BARBADOS
2025-05-01 04:00:00.0000000		



			0.00
			0.00
			0.00
			0.00
			0.00
			0.00
			0.00
			0.00
			0.00
In Execution	2024-04-08	2025-04-08	3,69,524.35
In Execution	2024-03-25	2025-03-25	4,06,001.27
			0.00
Expired	2024-11-27	2024-11-28	20.59
Finished	2024-11-27	2024-11-28	12,551.94
Finished	2024-11-27	2024-11-28	12,551.94
Finished	2024-11-27	2024-11-28	12,551.94
			0.00