

PROCUREMENT PLAN

Basic Data

Project Name: Agricultural Value Chain Competitiveness and Safety Enhancement Project	
Project Number: 50264-002	Approval Number: 4013/8389/9216/8387
Country: Cambodia	Executing Agency: Ministry of Agriculture, Forestry & Fisheries
Project Financing Amount: US\$ 110,060,000 ADB Financing: US\$ 70,000,000 Cofinancing (ADB Administered): US\$ 33,000,000 Non-ADB Financing: US\$ 7,060,000	Implementing Agency: Agricultural and Rural Development Bank, Ministry of Agriculture, Forestry & Fisheries, Ministry of Economy and Finance, Ministry of Rural Development, Sathapana Bank
	Project Closing Date: 30 August 2027
Date of First Procurement Plan: 26 November 2020	Date of this Procurement Plan: 30 January 2024, Version 7
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: No
Advance Contracting: No	Use of e-procurement (e-GP): No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	International advertisement is required for laboratory equipment given the lack of qualified and experience suppliers in Cambodia. National advertisement is acceptable for vehicles and equipment. Prior review will be undertaken for all packages.
Request For Quotation for Goods	Used for low value non-complex goods packages. The first RFQ package shall be subject to prior review, with the remainder subject to post review (sampling).
Open Competitive Bidding (OCB) for Works	EA has requested national advertisement and the use of ADB Works SBD for all bid packages. Prior review will be undertaken for all packages.
Request For Quotation for Works	Used for low value non-complex works packages. The first RFQ package shall be subject to prior review, with the remainder subject to post review (sampling).

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Consultant packages are large and require expertise that local firms cannot easily provide.
Consultant's Qualification Selection for Consulting Firm	For baseline survey consulting firm
Competitive for Individual Consultant	Individual consultants who are mainly finance and project support experts will be recruited.

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date	Comments

						(quarter/year)	
MAFF-CW0 3-ADB	Office Renovation and Maintenance	30,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No
MEF-GD03- ADB	Office Equipment (1 desktop computer, 6 laptops, 2 cameras, 1 copy printer machine and accessories)	15,000.00	RFQ	Post (Sampling)		Q1 / 2024	Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
MAFF-CS0 2-ADB	Agricultural Value Chain Consultants (AVCC)	3,950,000.00	QCBS	Prior	FTP	Q4 / 2022	Non-Consulting Services: No Type: Firm Assignment: International Quality-Cost Ratio: 80:20 Covid-19 Response? No

MAFF-CS09-ADB	Baseline Survey Consultants	136,000.00	CQS	Prior	BTP	Q1 / 2024	Non-Consulting Services: No Type: Firm Assignment: National Covid-19 Response? No
MEF-CS07-ADB	Admin and Finance Assistant	25,000.00	Competitive	Prior		Q1 / 2024	Non-Consulting Services: No Type: Individual Assignment: National Expertise: admin and finance Covid-19 Response? No

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
MAFF-CW01-ADB	Small Production Infrastructure for Agricultural Cooperatives (AC) I (e.g., warehouses, greenhouse, drying yard/shades)	3,220,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others Covid-19 Response? No
	Small Production	2,770,000.00	OCB	Prior	1S1E	Non-Consulting Services:

MAFF-CW02-AIF	Infrastructure for Agricultural Cooperatives (AC) II (e.g., warehouses, greenhouse, drying yard/shades)					<p>No</p> <p>Advertising Type: International</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Others</p> <p>Covid-19 Response? No</p>
MAFF-GD01-AD B	Pesticides residues analysis equipment (GC and LC-MS/MS, laboratory equipment and chemicals for NAL)	1,750,000.00	OCB	Prior	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: International</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p>
MAFF-GD02-AF D	Specialized laboratory furniture (NAL)	80,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p>
MAFF-GD03-AF D	Veterinary Medicine Residues (laboratory equipment, standards and chemicals for NAHPRI)	120,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

						Covid-19 Response? No
MAFF-GD04-AF D	Mycotoxins analyses by HPLC & ELISA (HPLC, laboratory equipment and chemicals for CamLAPF)	320,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No
MAFF-GD05-AF D	Heavy metals analyses (ICP-MS, laboratory equipment and chemicals for CamLAPF)	1,480,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No
MAFF-GD06-AF D	Microbiology Equipment & Chemicals (CamLAPF)	130,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No
MAFF-GD10-AD B	Additional LC and GC for pesticide (NAL)	1,650,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: International

						<p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p>
MAFF-GD10-JF PR	Agricultural equipment, materials, and works for demo farms	2,540,000.00	OCB	Prior	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: International</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p>
MAFF-NCS01-A FD	LC-MS Service contract for existing instruments (NAL)	120,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: Yes</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p>
MAFF-NCS02-A FD	LC-MS/MS Service contract for existing instruments (NAHPRI)	230,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: Yes</p> <p>No. Of Contracts: 1</p>

						Covid-19 Response? No
--	--	--	--	--	--	-----------------------

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
MAFF-GD09-ADB	Motorcycles (24 units for MAFF/PDAFFs)	38,880.00	17-AUG-21	20-SEP-21	Awarded to OMC Co. Ltd.
MAFF-GD07-ADB	Office Equipment (16 desktop computers, 20 laptop computers, 14 printers, 5 projectors, 5 copy-printer machines and accessories)	81,243.44	27-OCT-21	11-NOV-21	Awarded to NRDC Trading Co. Ltd.
MAFF-GD08-ADB	Pick-ups (9 units: 3 for PMU and 6 for MAFF)	267,300.00	28-DEC-21	13-MAY-22	Awarded to Toyota (Cambodia) Co. Ltd.
MAFF-GD12-ADB	Accounting Software	36,000.00	10-JUL-23		Awarded to C & SK International (Cambodia) Co., LTD
MAFF-GD13-ADB	Office Furniture	59,923.80	10-JUL-23		Awarded to A.S Inter-Trading Co., Ltd
MAFF-GD14-ADB	Publication	49,697.00	28-JUN-23		Awarded to Jin Mey Color Printing
MAFF-GD11-ADB	Video conference System for PMU/MAFF	72,600.00	10-JUL-23		Awarded to Bassac Hill Co., Ltd

MRD-CW01-A FD	Road Improvement Package no. 1	4,875,258.92			Awarded Lot 1 to 6 Stars Construction Co. Ltd. and Lot 2 to Ung Sim Sia Construction Co. Ltd.
	Lot 1: Road Improvement for Roads KPT-02 (Trapaing Thmar-Dang Antaek, 12.40 km)	1,636,016.96	17-JUN-22		
	Lot 2: Road Improvement for Road PVH-01 (Sangkum Thmey-Taseng, 24.19 km)	3,239,241.96	17-JUN-22		
MRD-CW02-AFD	Road Improvement Package no. 2	6,665,016.79			Awarded Lots 1 and 2 to C.NO Construction and Investment Co. Ltd.
	Lot 1: Road Improvement for Roads OMC-10 (Banteay Thmey-Atao, 27.70 kms)	3,965,801.70	13-OCT-22		
	Lot 2: Road Improvement for Road SRP-05 (Kok Klaing-Phumi Kul, 16.20 km)	2,699,215.09	13-OCT-22		
MRD-CW03-A FD	Road Improvement Package no. 3	5,664,181.61			Awarded Lot 1 to 6 Stars Construction Co. Ltd. and Lot 2 to Peng Sour Construction Co. Ltd. JV UNG Sim Sia Construction Co. Ltd.
	Lot 1: Road Improvement for Road TBK-10 (Dambae Sreveng, 12.50 km)	1,835,562.61	03-NOV-22		
	Lot 2: Road Improvement for Road KPC-110 10 (Ou Mlou, 17.55 km)	3,828,619.00	03-NOV-22		

MRD-GD03-A DB	Motorcycles (7 units: 1 unit for PIU and 6 units for PDRD)	11,865.00	13-OCT-22		Awarded to OMC Co. Ltd.
MEF-GD01-A DB	Office Equipment (3 desktop computers, 3 laptop computers, 1 projector, 2 copy-printer machines and accessories)	19,331.00	18-OCT-22		Awarded to Apsara Konica Minolta Shop
MRD-GD01-A DB	Office Equipment (3 desktop computers, 3 laptop computers, 1 projector, 2 copy-printer machines and accessories)	12,290.00	13-OCT-22		Awarded to IT Solution Partner
MEF-GD02-A DB	Pick-ups (2 units)	67,000.00	07-JUL-23		Awarded to RMA (Cambodia) Plc.
MRD-GD02-A DB	Pick-ups (5 units: 4 units for PIU and 1 units for consultants))	130,000.00	13-OCT-22		Awarded to HGB Auto Co. Ltd.

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
MAFF-CS01-A DB	Project Implementation Consultants (PIC)	1,719,000.00	31-MAR-23		Awarded to Training and Technology Transfer Ltd.
MRD-CS01-A FD	Construction Supervision Consultants (CSC)	1,030,030.00	16-MAR-23		Awarded to Centro Consulenze Consulting
MEF-CS01-A DB	Agribusiness finance specialist	244,745.00	30-MAY-22		Awarded to Rene Frechet
MEF-CS02-A DB	Credit guarantee specialist	190,414.00	29-SEP-22		Awarded to Mary Miller
MEF-CS03-A DB	Agribusiness finance	195,622.00	30-MAY-22		Awarded to Sokhal Vin

	specialist /Deputy team leader				
MEF-CS04-A DB	Financial management specialist	35,235.00	30-MAY-22		Sotan Meam
MEF-CS05-A DB	Project administration	125,696.00	30-MAY-22		Nay Sophon
MEF-CS06-A DB	Credit risk management specialist	88,887.00	30-MAY-22		Suon Sophea
MAFF-CS08-A DB	Finance Assistant	12,000.00	18-MAY-23		Awarded to Chetra Matina
MAFF-CS05-A DB	Financial Management Assistant	12,612.00	04-NOV-21		Awarded to Um Chanthy (resigned) and re-awarded to Savuth Vathanack Nimol (replacement)
MAFF-CS03-A DB	Financial management specialist	23,412.00	04-NOV-21		Awarded to Kheav Sopheap
MAFF-CS06-A DB	Procurement Assistant	10,812.00	29-MAR-22		Awarded to Yam Sengvo (resigned) and re-awarded Vann Phoanoudong
MAFF-CS04-A DB	Procurement specialist	33,084.00	04-NOV-21		Awarded to Eang Nath
MAFF-CS07-A DB	Project Management Support Assistant	12,000.00	15-MAY-23		Awarded to Mey Monysetha