

**Información General**

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: **Comisión Nacional de Prevención de Riesgos y Atención de Emergencias**

Monto de la Operación: \$ **162,420,036.89**

Fecha de aprobación PGA Original:

Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso	
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución			
<b>Tipo de Adquisición: Obras</b>												
1	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Diseño y Construcción de Obras de Protección y Control de Erosión en la Cuenca del Río Cañas, Alajuelita, San José, sector 8 de diciembre	1,937,517.95	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
2	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Diseño y Construcción de Obras de Protección y Control de Erosión en la Cuenca del Río Cañas, Alajuelita, San José, sector El Muro	2,291,894.06	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
3	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Diseño y construcción obras de protección fluvial en barrio Calle Areneros (San Rafael Abajo)	521,671.63	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2023PX-000194-0006500001	26/9/2023	9/10/2023	21/11/2023	15/12/2023	Ex-post	Contrato en ejecución
4	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Diseño y construcción de obras de protección y control de erosión en la Cuenca del Río Cañas, Alajuelita, San José, sector Boca del Monte 2	2,063,211.28	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2023PX-000204-0006500001	2/10/2023	11/10/2023	20/11/2023	15/12/2023	Ex-post	Contrato en ejecución
5	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Diseño y construcción de muros de retención de suelo claveteado (cosido) sobre el camino 1-06-132 en el sector de Barrio Colinas	260,835.81	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	PX-000006-000650	15/1/2024	25/1/2024	25/4/2024	6/5/2024	Ex-post	Contratado
6	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Diseño y construcción de alcantarilla de cuadro sector de Barrio Guadalupe en Salitrillos de Aserrí sobre el camino 1-06-147-00, sobre el cauce del río Cañas	521,671.63	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	PX-000177-000650	6/9/2023	20/9/2023	17/11/2023	18/12/2023	Ex-post	Contrato en ejecución
7	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Diseño y construcción de muros de contención de pilotes de tubos de concreto en las aproximaciones de la alcantarilla de cuadro sobre el camino 1-06-147 en el sector de Las Tamaleras	695,562.17	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000032-0006500001	13/3/2024	22/3/2024	2/5/2024	13/5/2024	Ex-post	Evaluación
8	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Diseño y construcción de alcantarilla de cuadro sector de la Delegación de Salitrillos de Aserrí en el camino 1-06-129-00, sobre la Quebrada Lagunillas	521,671.63	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	PX-000197-000650	27/9/2023	9/10/2023	20/11/2023	11/12/2023	Ex-post	Contrato en ejecución
9	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Diseño y construcción de muro de contención de pilotes de tubos de concreto en el sector de la Urbanización Santa Elena, distrito Salitrillos, cantón Aserrí	192,846.88	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Previsto
10	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Diseño y construcción de muro de retención de suelo claveteado (cosido) en el sector de la escuela de Santa Teresita	219,144.18	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000033-0006500001	14/3/2024	3/4/2024	3/6/2024	17/6/2024	Ex-post	Evaluación
11	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Holanda – Código 0762	1,342,411.26	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
12	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Bajo de Mollejones, código. 5983	184,581.55	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
13	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Tnese Dikol	3,356,028.16	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
14	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Clavera	328,716.28	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto

Información General

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: Comisión Nacional de Prevención de Riesgos y Atención de Emergencias

Monto de la Operación: \$ 162,420,036.89

Fecha de aprobación PGA Original: Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
15	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela La Fuente	29,457.99	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	En curso
16	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Laurel	328,716.28	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
17	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Juan Lara Alfaro	2,679,921.72	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
18	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Líder de Paso Canoas	33,560.28	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
19	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela La Concordia	41,950.35	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Previsto
20	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Estrella del Sur	11,783.20	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
21	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela La Concordia	86,945.27	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Previsto
22	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela La Palma	13,315.01	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
23	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Colorado	16,643.77	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Previsto
24	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Finca El Tamarindo	334,739.29	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Previsto
25	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Bella Luz	204,321.39	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
26	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Concepción	11,783.20	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
27	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Río Sereno	22,605.77	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
28	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Santa Fe	5,570.09	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
29	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela El Ceibo	108,681.59	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto

Información General

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: Comisión Nacional de Prevención de Riesgos y Atención de Emergencias

Monto de la Operación: \$

162,420,036.89

Fecha de aprobación PGA Original:

Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
30	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en CTP Umberto Melloni Campanini	2,517,021.12	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
31	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Madaribotda	335,602.82	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
32	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Indígena Ngöbegüe_Coto Brus	1,594,113.38	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Previsto
33	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Federico Gutiérrez Braun	1,310,529.00	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
34	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela José Gonzalo Acuña Hernández	652,089.53	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
35	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Kilómetro Uno	347,781.08	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
36	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Las Orquídeas. Código. 2895	736.45	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
37	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Boca Gallardo	582,531.84	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
38	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Carbonera	4,454.90	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Previsto
39	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Dos Brazos de Río Tigre	2,945.80	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
40	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Saturnino Cedeño Cedeño	2,209.35	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
41	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Colegio Académico La Palma	304,308.45	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
42	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Eloy Morua Carrillo	306,801.86	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
43	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Cañaza	17,451.35	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Previsto
44	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Bambel Uno	45,105.02	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto

Información General

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: Comisión Nacional de Prevención de Riesgos y Atención de Emergencias

Monto de la Operación: \$ 162,420,036.89

Fecha de aprobación PGA Original: Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
45	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Liceo Finca Alajuela	862,200.78	Legislación Nacional: Ley N° 8489	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
46	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Finca Cinco	22,093.50	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
47	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Quebradas	5,891.60	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
48	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela El Brujo	151,021.27	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
49	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Renacer	22,093.50	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
50	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Santa María	104,036.87	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
51	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela San José de Rivas	10,310.30	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
52	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela El Ceibo	569,774.88	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
53	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Pavones	83,900.70	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
54	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela San Agustín	33,560.28	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
55	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Bajo Las Brisas	7,364.50	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
56	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Quizarra	33,287.53	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
57	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela República de México	1,075,759.46	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
58	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Concepción	86,945.27	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
59	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Liceo Rural Buena Vista	666,171.59	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto

Información General

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: Comisión Nacional de Prevención de Riesgos y Atención de Emergencias

Monto de la Operación: \$ 162,420,036.89

Fecha de aprobación PGA Original: Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
60	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en CTP General Viejo	1,411,288.54	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
61	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Santa Cruz	33,560.28	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
62	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Santiago	7,364.50	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
63	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Palmital	33,560.28	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
64	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Los Ángeles. Cod.0791	1,404,497.78	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
65	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela San Pedro	1,246,610.60	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
66	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela El Águila	130,417.91	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
67	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en CINDEA Pejibaye	33,560.28	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
68	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Laboratorio	449,381.71	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
69	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela La Trinidad	4,418.70	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Previsto
70	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela San Pablo	7,364.50	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
71	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Daniel Flores código 0823	981,982.25	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
72	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Escuela I.D.A. Jorón_Pérez Zeledón	1,221,594.25	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
73	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela El Llano	260,835.81	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
74	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Calle El Alto	219,144.18	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto

Información General

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: Comisión Nacional de Prevención de Riesgos y Atención de Emergencias

Monto de la Operación: \$ 162,420,036.89

Fecha de aprobación PGA Original:

Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
75	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela de San Felipe	335,602.82	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
76	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Jardín de Niños Ismael Coto Fernández	184,581.55	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Previsto
77	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Ismael Coto Fernández	167,801.41	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
78	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Liceo Alajuelita	167,801.41	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
79	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Liceo Teodoro Picado	167,801.41	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
80	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Jardín de Niños Concepción_Alajuelita	1,006,808.45	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
81	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Jardín de Niños Concepción_Alajuelita	1,006,808.45	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
82	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Jardín de Niños Central de Alajuelita	416,094.17	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
83	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Andrés Corrales Mora	350,630.69	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
84	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Bajos de Cedral	7,364.50	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
85	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Bajos de Praga	167,801.41	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
86	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Corazón de Jesús	20,620.60	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
87	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Santa Teresita	167,801.41	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
88	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Las Mercedes	1,006,808.45	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
89	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Unidad Pedagógica Sotero González Barquero	6,628.05	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto

**Información General**

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: **Comisión Nacional de Prevención de Riesgos y Atención de Emergencias**

Monto de la Operación: \$

**162,420,036.89**

Fecha de aprobación PGA Original:

Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
90	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela El Manzano	167,801.41	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
91	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Liceo San Miguel	44,186.99	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
92	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Sor María Romero Meneses	5,891.60	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Previsto
93	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Ciudadela Fátima	73,644.99	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
94	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela Fernando de Aragón	104,334.33	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
95	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela San Rafael	347,781.08	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Previsto
96	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios técnicos, diseño y obras de ejecución constructiva en Escuela San Jerónimo. Cod. 0594	3,538,931.69	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
97	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de viviendas en Boruca de Buenos Aires de Puntarenas	201,361.69	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
98	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de viviendas en Buenos Aires de Puntarenas	839,007.04	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
99	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de viviendas en Golfito de Puntarenas	201,361.69	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
100	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de viviendas en Guaycará 1 de Golfito de Puntarenas	2,550,581.40	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
101	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de viviendas en Guaycará 2 de Golfito de Puntarenas	268,482.25	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
102	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de 19 viviendas en el cantón de Alajuelita	637,645.35	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
103	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de 18 viviendas en el cantón de Aserrí	604,085.07	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
104	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de 19 viviendas en el cantón de Aserrí	637,645.35	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto

**Información General**

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: **Comisión Nacional de Prevención de Riesgos y Atención de Emergencias**

Monto de la Operación: \$ **162,420,036.89**

Fecha de aprobación PGA Original: Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
105	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de 28 viviendas en el cantón de Desamparados	939,687.88	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
106	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción del puente vehicular y obras conexas sobre el río Guabo sector de Tres Piedras de Barú	557,320.26	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
107	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obra de infraestructura vial sobre quebrada Cima en Bajo Las Bonitas	53,026.51	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
108	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Obras de protección en el poblado de Santa Cecilia, enrocamientos y colocación de alcantarilla, recava (excavación de sedimento acumulado en el cauce) para aumento de la capacidad hidráulica en sector barrio Embarcadero, construcción de dos espigones de 50 metros y rectificación de cauce del río Balsar en desembocadura con el río Térraba, protección de margen con enrocamiento y concreto ciclópeo, sector Zona Americana en Palmar, río Térraba	3,303,920.30	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	5/8/2024	27/8/2024	29/10/2024	12/11/2024	Ex-post	Previsto
109	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Recava de cauce del río Grande de Térraba en los sectores de Fincas 1, 2-4, 10, 5, 7 y 8; barrio Embarcadero, Cementerio y Ciudad Cortés de Osa	8,694,527.11	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	5/8/2024	27/8/2024	29/10/2024	12/11/2024	Ex-post	Previsto
110	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción puente sobre Río Chingo	484,946.07	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
111	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Construcción de puente vehicular a un carril con paso peatonal adosado sobre río San Ramoncito, sector San Ramón, distrito La Virgen	427,893.59	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
112	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y reconstrucción total de puente vehicular sobre la quebrada Plana (Macadam), sector San Ramón de La Virgen de Sarapiquí	401,255.48	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	1/4/2025	15/4/2025	Ex-post	Previsto
113	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y reconstrucción total de puente vehicular sobre río Mojón, sector San Ramón de La Virgen de Sarapiquí	401,255.48	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Previsto
114	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de puente vehicular a un carril con paso peatonal adosado sobre río San Ramón, sector San Ramón, distrito La Virgen	378,323.72	Legislación Nacional: Ley N° 8489	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Previsto
115	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de puente vehicular a un carril con paso peatonal adosado sobre río Bijagual, sector San Ramón, distrito La Virgen	401,255.48	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Previsto
116	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y reconstrucción total de puente vehicular sobre quebrada Roque, La Virgen de Sarapiquí	454,756.21	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Previsto
117	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Reconstrucción de captación e instalación de tubería ASADA de Chánguena	127,313.98	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Previsto
118	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Construcción de puente-paso de tubería de 60 metros de tubería de HD ASADA Las Vueltas de Limoncito	86,544.93	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Previsto

**Información General**

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: **Comisión Nacional de Prevención de Riesgos y Atención de Emergencias**

Monto de la Operación: \$ **162,420,036.89**

Fecha de aprobación PGA Original:

Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
119	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Reconstrucción de las estructuras de captación y sustitución de la tubería de conducción del Acueducto Cajón de Boruca	9,010.93	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Previsto
120	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Construcción de puente-paso de tubería de HD ASADA Santa Teresita	76,838.95	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Previsto
121	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Restablecimiento del sistema de captación del sistema de ASADA Playa Hermosa	13,750.45	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Previsto
122	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y Reconstrucción Obras en cauce sobre Quebrada sin nombre sector Playa Pogeres camino 6-11-057	424,416.06	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
123	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño de un puente peatonal y obras de protección fluvial en Río Jorco sectores San Esteban Rey, Urbanización Casa de Campo y Los Porosales	1,874,174.32	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/12/2024	14/1/2025	18/3/2025	1/4/2025	Ex-post	Previsto
124	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en Río Cañas sector Volcafé	330,392.03	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000043-0006500001	5/4/2024	7/5/2024	8/7/2024	22/7/2024	Ex-post	En curso
125	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Obras de Protección de la Margen Derecha del Río Alumbre, Sector de Guadarrama	1,027,507.85	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	16/6/2024	7/7/2024	21/8/2024	4/9/2024	Ex-post	Previsto
126	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Obras de protección fluvial de la margen derecha del río Guatuso, sector de La Isla	263,042.01	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	16/6/2024	7/7/2024	21/8/2024	4/9/2024	Ex-post	Previsto
127	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en Río Cañas sectores: centro de San Rafael Arriba y Buen Pastor	1,947,574.07	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000044-0006500001	5/4/2024	7/5/2024	8/7/2024	22/7/2024	Ex-post	En curso
128	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en Río Cañas sector calle San Diego	565,144.26	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/6/2024	11/7/2024	17/9/2024	1/10/2024	Ex-post	Previsto
129	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en Río Cañas sector Blanca Durán y Barrio La Granja sector 1, 2 y 3	1,382,429.81	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000045-0006500001	5/4/2024	7/5/2024	8/7/2024	22/7/2024	Ex-post	En curso
130	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en La Tabla, Río Cañas	373,864.67	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000047-0006500001	5/4/2024	7/5/2024	8/7/2024	22/7/2024	Ex-post	En curso
131	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de sistema de protección sobre Río Cañas en Barrio San Bosco, San Rafael Arriba y Calle Robles en San Juan de Dios	1,825,850.69	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000046-0006500001	5/4/2024	7/5/2024	8/7/2024	22/7/2024	Ex-post	En curso
132	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en Río Cañas sector Calle Antigua	347,781.08	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/6/2024	11/7/2024	17/9/2024	1/10/2024	Ex-post	Previsto
133	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en Río Cañas sector Benavides 1	217,363.18	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto

**Información General**

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: **Comisión Nacional de Prevención de Riesgos y Atención de Emergencias**

Monto de la Operación: \$

**162,420,036.89**

Fecha de aprobación PGA Original:

Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
134	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en Río Cañas sector Benavides 2	304,308.45	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
135	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial sobre el Río Cañas en barrios Presbere, Montecarlo y Coopelot	1,191,150.21	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000049-0006500001	8/4/2024	7/5/2024	9/7/2024	16/7/2024	Ex-post	En curso
136	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en Río Cañas sector Calle La Amistad	278,224.87	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
137	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en Calle La Gardenia, San Rafael Abajo	373,864.67	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
138	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y Construcción de puente sobre el Río Cañas, San Juan De Dios, Sector Buen Pastor-Cruz Roja. Código 1-03-273. Desamparados	956,397.98	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	PX-000339-000650	13/12/2023	8/1/2024	12/2/2024	18/3/2024	Ex-post	Contrato en ejecución
139	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Construcción de obras complementarias y compra del material filtrante ASADA Naranja Bella luz	92,695.32	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Previsto
140	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de puente vehicular a un carril con paso peatonal adosado sobre río Frío, sectores San Rafael, Betania, Buenos Aires, Maquencial, distrito San Rafael	2,053,889.23	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/6/2024	11/7/2024	17/9/2024	1/10/2024	Ex-post	Previsto
141	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Reconstrucción del puente vehicular con paso peatonal adosado sobre río Guayabo, ruta cantonal código 2-15-094, sector Colonia Naranjeña	481,506.58	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	10/6/2024	1/7/2024	14/8/2024	28/8/2024	Ex-post	Previsto
142	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Reconstrucción del puente vehicular con paso peatonal adosado sobre Quebrada Sin Nombre, ruta cantonal código 2-15-112, sector La Palmera	267,503.65	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	1/7/2024	22/7/2024	4/9/2024	18/9/2024	Ex-post	Previsto
143	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Reconstrucción del puente vehicular con paso peatonal adosado sobre río Quequer, ruta cantonal código 2-15-009, sector El Pato	481,506.58	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	13/12/2024	7/1/2025	11/3/2025	25/3/2025	Ex-post	Previsto
144	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de una alcantarilla de cuadro de dos celdas en dos carriles con doble paso peatonal adosado sobre el río Medio Queso, en la ruta cantonal con código 2-14-008	396,121.65	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	10/6/2024	1/7/2024	14/8/2024	28/8/2024	Ex-post	Previsto
145	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Reconstrucción del puente vehicular con paso peatonal adosado sobre río Medio Quesito, ruta cantonal código 2-14-101, sector La Urraca	401,255.48	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	25/9/2024	15/10/2024	18/12/2024	3/1/2025	Ex-post	Previsto
146	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de puente vehicular de un carril con paso peatonal adosado sobre el río Purgatorio en la ruta cantonal con código 2-14-109	509,299.27	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	10/6/2024	1/7/2024	14/8/2024	28/8/2024	Ex-post	Previsto
147	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de puente vehicular a un carril con paso peatonal adosado sobre río Esterito, sector Esterito, distrito Pocosol	513,472.31	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	10/6/2024	1/7/2024	14/8/2024	28/8/2024	Ex-post	Previsto
148	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de puente vehicular a un carril con paso peatonal adosado sobre río Cucaracha, límite cantonal San Carlos - Guatuso, distrito Venado	513,472.31	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	10/6/2024	1/7/2024	14/8/2024	28/8/2024	Ex-post	Previsto

Información General

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: Comisión Nacional de Prevención de Riesgos y Atención de Emergencias

Monto de la Operación: \$ 162,420,036.89

Fecha de aprobación PGA Original: Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
149	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de puente peatonal sobre río San Rafael, sector San Rafael, distrito Florencia	2,567,361.54	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	10/6/2024	1/7/2024	14/8/2024	28/8/2024	Ex-post	Previsto
150	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción del puente peatonal y las obras conexas sobre río Blanco, camino San Isidro (ruta cantonal 1-17-057)	118,016.32	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	24/2/2025	17/3/2025	23/5/2025	6/6/2025	Ex-post	Previsto
151	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño del Puente Vehicular y Obras Conexas, sobre quebrada San Luis, San Luis, Chánguena (6-03-012)	1,659,970.64	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	8/7/2024	30/7/2024	12/9/2024	26/9/2024	Ex-post	Previsto
152	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Construcción de obras de estabilización para el camino en la comunidad de Santa Lucía de Chánguena, rutas código 6-03-012, 6-03-022, 6-03-047 y 6-03-084	4,847,464.67	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	2/1/2025	17/1/2025	21/3/2025	4/4/2025	Ex-post	Previsto
153	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y reconstrucción del puente sobre río Coto Brus en ruta 6-03-027 en el distrito de Bolyey	1,314,810.37	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	8/8/2024	30/8/2024	11/10/2024	24/10/2024	Ex-post	Previsto
154	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño del Puente Vehicular y Obras Conexas, sobre el Río Canasta en la comunidad de Hamacas, El Carmen del distrito de Bolyey (6-03-064)	1,962,637.13	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	9/7/2024	13/8/2024	25/9/2024	9/10/2024	Ex-post	Previsto
155	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y reconstrucción del puente vehicular de una vía y obras conexas sobre el río Limón en el camino 6-03-234, Potrero Grande	3,395,547.58	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	16/12/2024	8/1/2025	12/3/2025	26/3/2025	Ex-post	Previsto
156	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y reconstrucción del puente sobre río Coto Brus en ruta 6-03-009 en el distrito de Potrero Grande	3,395,547.58	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	18/9/2024	9/10/2024	11/12/2024	26/12/2024	Ex-post	Previsto
157	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y reconstrucción del puente una vía con paso peatonal adosado sobre la quebrada Guagaral afluente de Río Caliente, en el camino 6-03-083 en la comunidad de La Virgen, Colinas	2,652,700.22	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000054-0006500001	9/4/2024	24/4/2024	27/6/2024	11/7/2024	Ex-post	En curso
158	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción del Puente doble vía con aceras ambos lados (6-03-003), sobre el Río Veraguas en la comunidad de Térraba del distrito de Pilas	1,697,663.80	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000053-0006500001	9/4/2024	24/4/2024	27/6/2024	11/7/2024	Ex-post	En curso
159	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de un puente vehicular de un carril con paso peatonal adosado sobre el Río Limón en ruta cantonal 6-08-161	2,122,080.29	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000056-0006500001	10/4/2024	25/4/2024	28/6/2024	12/7/2024	Ex-post	En curso
160	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de un puente vehicular de dos carriles con paso peatonal adosado sobre el Río Cotón en ruta cantonal 6-08-135	2,947,444.69	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000055-0006500001	10/4/2024	25/4/2024	28/6/2024	12/7/2024	Ex-post	En curso
161	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Reconstrucción de un puente vehicular y obras conexas sobre Río Coto Brus, Sansi, Coto Brus, ruta cantonal 6-08-124	1,155,236.16	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/5/2024	10/6/2024	22/7/2024	12/8/2024	Ex-post	Previsto
162	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Obras de control y mitigación de inundaciones en el sector de Fincas Costa Rica, Piedras Blancas, Osa	964,074.59	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	14/8/2025	5/9/2025	10/11/2025	24/11/2025	Ex-post	Previsto
163	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y reconstrucción de obra de drenaje para paso vehicular en el camino código 6-10-039 sobre quebrada Tinaja en la comunidad de San Isidro, Canoas, Corredores	731,971.22	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	9/7/2024	13/8/2024	25/9/2024	9/10/2024	Ex-post	Previsto

**Información General**

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: **Comisión Nacional de Prevención de Riesgos y Atención de Emergencias**

Monto de la Operación: \$ **162,420,036.89**

Fecha de aprobación PGA Original: Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
164	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y reconstrucción de puente vehicular sobre quebrada Callejonada en el camino código 6-10-006 en la comunidad de San Antonio, Canoas, Corredores	982,481.56	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000050-0006500001	8/4/2024	23/4/2024	26/6/2024	10/7/2024	Ex-post	En curso
165	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y reconstrucción del puente vehicular y obras conexas sobre río Pavón, Ciudad Cortés, Osa, ruta 6-05-004	786,775.09	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	18/9/2024	9/10/2024	11/12/2024	26/12/2024	Ex-post	Previsto
166	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Rehabilitación del puente vehicular en camino 6-05-022 sobre río Chocuaco	1,207,527.22	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	18/9/2024	9/10/2024	11/12/2024	26/12/2024	Ex-post	Previsto
167	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción puente sobre Río Bijagual	713,155.98	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	31/5/2024	21/6/2024	28/8/2024	11/9/2024	Ex-post	Previsto
168	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Construcción de puente-paso de tubería y cambio de tubería para la ASADA Caracol y La Fortuna	86,544.93	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Previsto
169	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Construcción de Toma Redundante para Acueducto de San Isidro	3,356,028.38	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
170	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Construcción para el restablecimiento tubería y tanques de almacenamiento para Comité La Casona-Territorio Indígena	34,960.27	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Previsto
171	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de un puente vehicular con paso peatonal adosado sobre el Río Hamacas, sector de La Escuadra de Pittier, en ruta cantonal 6-08-028	982,481.56	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	15/7/2024	7/8/2024	10/10/2024	24/10/2024	Ex-post	Previsto
172	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios, diseño y construcción de puente vehicular sobre canal Cenizo camino 6-10-083	749,832.51	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	15/7/2024	7/8/2024	10/10/2024	24/10/2024	Ex-post	Previsto
173	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Estudios, diseño y construcción de puente sobre quebrada sin nombre código 6-10-071	1,089,584.88	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	15/7/2024	7/8/2024	10/10/2024	24/10/2024	Ex-post	Previsto
174	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de puente sobre quebrada sin nombre código 6-10-072	749,832.51	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	15/7/2024	7/8/2024	10/10/2024	24/10/2024	Ex-post	Previsto
175	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción del puente sobre río Canal B, ruta cantonal 6-05-158	464,433.55	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/3/2025	24/3/2025	30/5/2025	13/6/2025	Ex-post	Previsto
176	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de puente sobre el Río Tinoco en camino 6-05-009	835,980.39	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/3/2025	24/3/2025	30/5/2025	13/6/2025	Ex-post	Previsto
177	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y Construcción de Puente Vehicular de una vía con un paso peatonal, sobre Río Balsar en camino 6-05-035	2,829,439.96	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	15/7/2024	7/8/2024	10/10/2024	24/10/2024	Ex-post	Previsto
178	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de puente sobre quebrada Sábalo en La Argentina código 6-10-086	891,478.54	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	15/7/2024	7/8/2024	10/10/2024	24/10/2024	Ex-post	Previsto

Información General

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: Comisión Nacional de Prevención de Riesgos y Atención de Emergencias

Monto de la Operación: \$ 162,420,036.89

Fecha de aprobación PGA Original: Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
179	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y Reconstrucción de Captación y estabilización taludes laterales ASADA El Carmen, Altamira, Colorado, Linda Vista	92,290.38	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	26/8/2024	16/9/2024	18/11/2024	2/12/2024	Ex-post	Previsto
180	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y Reconstrucción de Captación y estabilización de taludes laterales ASADA La Amistad de Biolley	92,290.38	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	26/8/2024	16/9/2024	18/11/2024	2/12/2024	Ex-post	Previsto
181	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Reconstrucción de captación ASADA El Brujo y La Florida	16,643.93	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	26/8/2024	16/9/2024	18/11/2024	2/12/2024	Ex-post	Previsto
182	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Reconstrucción de quiebragradientes y estabilización de tanques	19,972.20	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	26/8/2024	16/9/2024	18/11/2024	2/12/2024	Ex-post	Previsto
183	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Reconstrucción de Toma para la ASADA San Rafael o Linda Vista	20,135.84	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	26/8/2024	16/9/2024	18/11/2024	2/12/2024	Ex-post	Previsto
184	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Reconstrucción de Toma para la ASADA Fuente Muñeco	17,819.62	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	26/8/2024	16/9/2024	18/11/2024	2/12/2024	Ex-post	Previsto
185	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Reconstrucción de Tubería para ASADA Cañablancal	32,845.66	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	26/8/2024	16/9/2024	18/11/2024	2/12/2024	Ex-post	Previsto
186	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Obras de protección fluvial en Quebrada Chilamate sector Urbanización Mariana	1,095,720.92	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	26/8/2024	16/9/2024	18/11/2024	2/12/2024	Ex-post	Previsto
187	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Obras de protección fluvial en Río Cucubres sector Riberalta	315,567.62	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	26/8/2024	16/9/2024	18/11/2024	2/12/2024	Ex-post	Previsto
188	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en Río Cañas sector Barrio Fusilera Corazón de Jesús	286,919.39	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	26/8/2024	16/9/2024	18/11/2024	2/12/2024	Ex-post	Previsto
189	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en Río Cañas sector Cruz Roja	173,890.54	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	26/8/2024	16/9/2024	18/11/2024	2/12/2024	Ex-post	Previsto
190	1. Preinversión y 2. Infraestructura Resiliente y Sostenible Diseño y construcción de obras de protección fluvial en Río Cañas sector Barrio Maiquetía	434,726.36	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	26/8/2024	16/9/2024	18/11/2024	2/12/2024	Ex-post	Previsto
<b>Monto de adquisiciones de Obras</b>		<b>139,072,854.83</b>									
<b>Tipo de Adquisición: Consultorías - Firmas</b>											
1	2. Infraestructura Resiliente y Sostenible Estudios básicos y complementarios para el diseño del puente vehicular y obras conexas sobre el río Guabo sector de Tres Piedras de Barú	36,998.77	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	PX-000326-000650	5/12/2023	13/12/2023	17/1/2024	12/2/2024	Ex-post	Contrato en ejecución
2	2. Infraestructura Resiliente y Sostenible Estudios básicos y complementarios para el diseño de obra de infraestructura vial sobre quebrada Cima en Bajo Las Bonitas	21,908.14	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	PX-000325-000650	5/12/2023	13/12/2023	17/1/2024	29/1/2024	Ex-post	Contrato en ejecución
3	2. Infraestructura Resiliente y Sostenible Estudios preliminares para reconstrucción total de puente vehicular sobre la quebrada Plana (Macadam), sector San Ramón de La Virgen de Sarapiquí	26,638.11	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	31/7/2024	13/8/2024	Ex-post	Previsto

**Información General**

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: **Comisión Nacional de Prevención de Riesgos y Atención de Emergencias**

Monto de la Operación: \$ **162,420,036.89**

Fecha de aprobación PGA Original:

Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso	
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución			
4	2. Infraestructura Resiliente y Sostenible	Estudios preliminares para reconstrucción total de puente vehicular sobre río Mojó, sector San Ramón de La Virgen de Sarapiquí	26,638.11	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
5	2. Infraestructura Resiliente y Sostenible	Estudios para el diseño y construcción de puente vehicular a un carril con paso peatonal adosado sobre río San Ramón, sector San Ramón, distrito La Virgen	72,383.60	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
6	2. Infraestructura Resiliente y Sostenible	Estudios preliminares y anteproyecto para diseño y construcción de puente vehicular a un carril con paso peatonal adosado sobre río Bijagua, sector San Ramón, distrito La Virgen	26,638.11	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
7	2. Infraestructura Resiliente y Sostenible	Estudios preliminares para reconstrucción total de puente vehicular sobre quebrada Roque, La Virgen de Sarapiquí	30,189.86	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
8	2. Infraestructura Resiliente y Sostenible	Estudios básicos y diseño para el paso de tubería sobre el río Changuena del acueducto administrado por la ASADA Changuena	8,451.98	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
9	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Estudios y diseño de puente-paso de tubería de 60 metros de tubería de HD ASADA Las Vueltas de Limoncito	5,745.45	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
10	2. Infraestructura Resiliente y Sostenible	Estudios básicos y diseño para la reconstrucción de las estructuras de captación y sustitución de la tubería de conducción del Acueducto Cajón de Boruca	7,633.00	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
11	2. Infraestructura Resiliente y Sostenible	Estudios básicos y diseño de puente-paso de tubería de HD ASADA Santa Teresita	14,701.38	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
12	2. Infraestructura Resiliente y Sostenible	Estudios básicos y diseño de obra como aumento de la resiliencia del sistema de captación del sistema de ASADA Playa Hermosa	8,271.83	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
13	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Estudios y diseño de puente-paso de tubería y cambio de tubería para la ASADA Caracol y La Fortuna	5,745.45	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
14	1. Preinversión y 2. Infraestructura Resiliente y Sostenible	Estudios y diseño para el restablecimiento tubería y tanques de almacenamiento para Comité La Casona-Territorio Indígena	10,000.00	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
15	2. Infraestructura Resiliente y Sostenible	Estudios preliminares y anteproyecto para el diseño de un puente peatonal en el sector Santa Cecilia y obras de protección fluvial en Río Jorco sectores San Esteban Rey, Urbanización Casa de Campo y Los Porosales	124,579.64	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	29/4/2024	21/5/2024	23/7/2024	31/7/2024	Ex-post	Previsto
16	2. Infraestructura Resiliente y Sostenible	Estudios Básicos y Diseños Preliminares de Obras de Protección de la Margen Derecha del Río Alumbre, Sector de Guadarrama	68,213.07	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	PX-000260-000650	2/11/2023	17/11/2023	17/1/2024	19/2/2024	Ex-post	Contrato en ejecución
17	2. Infraestructura Resiliente y Sostenible	Estudios Básicos y diseño preliminar de las obras de protección fluvial de la margen derecha del río Guatuso, sector de La Isla	17,462.55	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	PX-000259-000650	1/11/2023	21/11/2023	17/1/2024	19/2/2024	Ex-post	Contrato en ejecución
18	2. Infraestructura Resiliente y Sostenible	Estudios básicos y diseño para la rehabilitación de la planta potabilizadora ASADA Naranjo Bella luz	18,066.87	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Previsto
19	2. Infraestructura Resiliente y Sostenible	Estudios preliminares y anteproyecto para la reconstrucción del puente vehicular con paso peatonal adosado sobre río Guayabo, ruta cantonal código 2-15-094, sector Colonia Naranjeña	31,965.73	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000010-0006500001	16/1/2024	25/1/2024	23/2/2024	15/3/2024	Ex-post	Contrato en ejecución
20	2. Infraestructura Resiliente y Sostenible	Estudios preliminares y anteproyecto para la reconstrucción del puente vehicular con paso peatonal adosado sobre Quebrada Sin Nombre, ruta cantonal código 2-15-112, sector La Palmera	17,758.74	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000009-0006500001	16/1/2024	29/1/2024	13/3/2024	1/4/2024	Ex-post	Contrato en ejecución
21	2. Infraestructura Resiliente y Sostenible	Estudios preliminares y anteproyecto para la reconstrucción del puente vehicular con paso peatonal adosado sobre río Quequer, ruta cantonal código 2-15-009, sector El Pato	31,965.73	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	29/4/2024	14/5/2024	16/7/2024	23/7/2024	Ex-post	Previsto

**Información General**

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: **Comisión Nacional de Prevención de Riesgos y Atención de Emergencias**

Monto de la Operación: \$ **162,420,036.89**

Fecha de aprobación PGA Original:

Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso	
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución			
22	2. Infraestructura Resiliente y Sostenible	Estudios preliminares y anteproyecto para la reconstrucción del puente vehicular con paso peatonal adosado sobre río Medio Quesito, ruta cantonal código 2-14-101, sector La Urraca	26,638.11	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000021-0006500001	27/2/2024	6/3/2024	18/4/2024	3/5/2024	Ex-post	Contratado
23	2. Infraestructura Resiliente y Sostenible	Estudios técnicos y anteproyecto para el diseño y construcción del puente peatonal y las obras conexas sobre río Blanco, camino San Isidro (ruta cantonal 1-17-057)	7,834.74	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	8/7/2024	22/7/2024	26/9/2024	3/10/2024	Ex-post	Previsto
24	2. Infraestructura Resiliente y Sostenible	Estudios Básicos y Complementarios para el Diseño del Puente Vehicular y Obras Conexas, sobre quebrada San Luis, San Luis, Chánguena (6-03-012)	18,043.55	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	PX-000012-000650	17/1/2024	25/1/2024	13/3/2024	25/3/2024	Ex-post	Contrato en ejecución
25	2. Infraestructura Resiliente y Sostenible	Estudios y propuesta preliminar para la construcción de obras de estabilización para el camino en la comunidad de Santa Lucía de Chánguena, rutas código 6-03-012, 6-03-022, 6-03-047 y 6-03-084	105,193.89	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000052-0006500001	9/4/2024	24/4/2024	3/6/2024	10/6/2024	Ex-post	En curso
26	2. Infraestructura Resiliente y Sostenible	Estudios preliminares y propuesta para el diseño y reconstrucción del puente sobre río Coto Brus en ruta 6-03-027 en el distrito de Biolley	27,601.16	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000023-0006500001	1/3/2024	12/3/2024	18/4/2024	25/4/2024	Ex-post	Contratado
27	2. Infraestructura Resiliente y Sostenible	Estudios Básicos y Complementarios para el Diseño del Puente Vehicular y Obras Conexas, sobre el Río Canasta en la comunidad de Hamacas, El Carmen del distrito de Biolley (6-03-064)	18,426.29	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000013-0006500001	17/1/2024	26/1/2024	13/3/2024	25/3/2024	Ex-post	Contrato en ejecución
28	2. Infraestructura Resiliente y Sostenible	Estudios preliminares y anteproyecto para el diseño y reconstrucción del puente vehicular de una vía y obras conexas sobre el río Limón en el camino 6-03-234, Potrero Grande	27,601.16	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Previsto
29	2. Infraestructura Resiliente y Sostenible	Estudios preliminares y propuesta preliminar para el diseño y reconstrucción del puente sobre río Coto Brus en ruta 6-03-009 en el distrito de Potrero Grande	27,601.16	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000025-0006500001	1/3/2024	12/3/2024	18/4/2024	25/4/2024	Ex-post	Contratado
30	2. Infraestructura Resiliente y Sostenible	Estudios técnicos y anteproyecto para la reconstrucción de un puente vehicular y obras conexas sobre Río Coto Brus, Sansi, Coto Brus, ruta cantonal 6-08-124	19,374.03	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	PX-000295-000650	15/11/2023	24/11/2023	17/1/2024	2/2/2024	Ex-post	Contrato en ejecución
31	2. Infraestructura Resiliente y Sostenible	Levantamiento topográfico con tecnología LIDAR y batimetría, modelación hidrológica-hidráulica, diseño de control y mitigación de inundaciones Fincas Costa Rica	613,763.54	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000051-0006500001	8/4/2024	23/4/2024	26/6/2024	3/7/2024	Ex-post	En curso
32	2. Infraestructura Resiliente y Sostenible	Estudios preliminares para el diseño y reconstrucción de obra de drenaje para paso vehicular en el camino código 6-10-039 sobre quebrada Tinaja en la comunidad de San Isidro, Canoas, Corredores	17,861.29	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	PX-000008-000650	16/1/2024	25/1/2024	13/3/2024	25/3/2024	Ex-post	Contrato en ejecución
33	2. Infraestructura Resiliente y Sostenible	Estudios técnicos y anteproyecto para el diseño y reconstrucción del puente vehicular y obras conexas sobre río Pavón, Ciudad Cortés, Osa, ruta 6-05-004	52,231.57	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000024-0006500001	1/3/2024	12/3/2024	18/4/2024	25/4/2024	Ex-post	Contratado
34	2. Infraestructura Resiliente y Sostenible	Estudios técnicos y anteproyecto para la rehabilitación del puente vehicular en camino 6-05-022 sobre río Chocuaco	80,164.00	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	2024PX-000026-0006500001	1/3/2024	12/3/2024	18/4/2024	25/4/2024	Ex-post	Contratado
35	2. Infraestructura Resiliente y Sostenible	Estudios para el diseño y construcción del puente sobre río Canal B, ruta cantonal 6-05-158	30,832.31	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	15/7/2024	30/7/2024	3/10/2024	10/10/2024	Ex-post	Previsto
36	2. Infraestructura Resiliente y Sostenible	Estudios preliminares para el diseño y construcción de puente sobre el Río Tinoco en camino 6-05-009	55,498.15	Legislación Nacional: Ley N° 8488	PX: Contratación por Excepción	N/A	15/7/2024	30/7/2024	3/10/2024	10/10/2024	Ex-post	Previsto
		Sub total	<b>1,740,621.06</b>									
1	3. Supervisión externa	Supervisión externa de obras	12,841,929.00	Métodos BCIE	CPI	SBC	1/6/2024	1/7/2024	15/7/2024	31/7/2024	Ex-ante	Previsto



**PLAN GENERAL DE ADQUISICIONES**

Logo: PU-CP-  
07 17  
Versión: 1

**Información General**

País: Costa Rica

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: **Comisión Nacional de Prevención de Riesgos y Atención de Emergencias**

Monto de la Operación: \$ **162,420,036.89**

Fecha de aprobación PGA Original: Modificación PGA No. (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución		
2	5. Administración de (firma de implementación) de Asistencia técnica al CNE para la Implementación del "Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura"	6,264,632.00	Métodos BCIE	CD	CD	15/6/2024	15/7/2024	30/7/2024	1/8/2024	Ex-ante	Previsto
3	4. Auditoría Externa Auditoría Externa	2,000,000.00	Métodos BCIE	CPI	SBCC	1/11/2024	2/12/2024	15/12/2024	8/1/2025	Ex-ante	Previsto
4	5. Administración Evaluación y Monitoreo Fondos de Pobreza	500,000.00	Métodos BCIE	CPI	SBCC	1/8/2024	2/9/2024	15/9/2024	1/10/2024	Ex-ante	Previsto
<b>Monto de adquisiciones de Consultorías - Firmas</b>		<b>23,347,182.06</b>									

**Total en este Plan General de Adquisiciones 162,420,036.89**

**Fecha de Actualización: 09-05-24**

Métodos BCIE

LPI: Licitación Pública Internacional

LPN: Licitación Pública Nacional

LPIR: Licitación Pública Internacional Restringida

LL: Licitación Limitada

CPI: Concurso Público Internacional

CPN: Concurso Público Nacional

CPIR: Concurso Público Internacional Restringida

CL: Concurso Limitado

CD: Contratación directa

CC: Comparación de calificaciones

CP: Comparación de precios

N/A: No aplica o definido por la Legislación u otros políticas

SBCC : Selección Basada en Calidad y Costo

SBC : Selección Basada en Calidad

SBPF: Selección Basada en Presupuesto es Fijo

SBMC: Selección Basada en Menor Costo

[Disclaimer: The below text is machine translated. For accurate information kindly refer the above text in original language.]



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12 Version 1

General information

Country: Costa Rica  
 Operation Number: 2317  
 Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: National Commission for Risk Prevention and Emergency Response

Transaction Amount: \$ 162,420,036.89  
 Original PGA Approval Date: PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of Milestones of Processes								Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution			
<b>Acquisition Type: Works</b>												
1	1. Preinvestment and 2. the Cañas River Basin, Resilient and Sustainable	Design and Construction of Erosion Protection and Control Works in Infrastructure in Napielita, San José, sector 8 de December	1,937,517.95	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
2	1. Preinvestment and 2. Cañas River Basin, Resilient and Sustainable	Design and Construction of Infrastructure Erosion Protection and Control Works in the Napielita, San José, El Muro sector	2,291,894.06	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
3	1. Preinvestment and 2. Areneros Resilient and Sustainable	Design and construction of river protection works in the Calle Infraestructura Rafael Abajo)	521,671.63	Legislation National: Law No. 8488	PX: Hiring by Exception	2023PX-000194-0006500001	26/9/2023	9/10/2023 21/11/2023	15/12/2023		Ex-post	Contract in execution
4	1. Preinvestment and 2. Basin Infrastructure, Resilient and Sustainable	Design and construction of erosion protection and control works in the Cañas River Napielita, San José, Boca del Monte 2 sector	2,063,211.28	Legislation National: Law No. 8488	PX: Hiring by Exception	2023PX-000204-0006500001	2/10/2023 11/10/2023	20/11/2023	15/12/2023		Ex-post	Contract in execution
5	1. Preinvestment and 2. road 1-06-132 in Resilient and Sustainable	Design and construction of nailed soil retention walls Infrastructure (stitched) on Uta Bole Colinas sector	260,835.81	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000006-0006500001	1/15/2024 by	25/1/2024	25/4/2024	6/5/2024	Ex-post	Hired
6	1. Preinvestment and 2. Neighborhood sector in Salitrillos de Aserri	Design and construction of a sewer for the Guadalupe Infrastructure sector in Salitrillos de Aserri on road 1-06-147-00, on Resilient and Sustainable the bed of the Cañas River	521,671.63	Legislation National: Law No. 8488	PX: Hiring by Exception	2023PX-000177-0006500001	16/9/2023	20/9/2023 17/11/2023	18/12/2023		Ex-post	Contract in execution
7	1. Preinvestment and 2. approaches to the box culverts	Design and construction of concrete infrastructure pipe pile retaining walls on the Resilient and Sustainable road 1-06-147 in the Las Tamaleras sector	695,562.17	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000032-0006500001	13/3/2024	22/3/2024	2/5/2024	13/5/2024	Ex-post	Assessment
8	1. Preinvestment and 2. Salitrillos de Aserri	Design and construction of a culvert in the Infrastructure sector of the Delegation on road 1-06-129-00, on Resilient and Sustainable Quebrada Lagunillas	521,671.63	Legislation National: Law No. 8488	PX: Hiring by Exception	2023PX-000197-0006500001	12/7/9/2023	9/10/2023 20/11/2023	11/12/2023		Ex-post	Contract in execution
9	1. Preinvestment and 2. Elena Urbanization sector, Resilient and Sustainable district	Design and construction of concrete infrastructure tube pile retaining wall in the Santa Salitrillos, Aserri canton	192,846.88	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Foreseen
10	1. Preinvestment and 2. Infrastructure Design and construction of nailed (stitched) soil retention wall in the Santa Teresita school sector	219,144.18	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000033-0006500001	14/3/2024	3/4/2024	3/6/2024	17/6/2024		Ex-post	Assessment
11	1. Preinvestment and 2. Infrastructure Technical studies, Resilient and Sustainable	Technical studies, design and construction execution works at the Netherlands School – Code 0762	1,342,411.26	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024 11/10/2024		Ex-post	Foreseen
12	1. Preinvestment and 2. Infrastructure Sustainable School	Technical studies, design and construction execution works in Resilient and Bajo de Mollejones, code. 5983	184,581.55	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024 11/10/2024		Ex-post	Foreseen
13	1. Preinvestment and 2. Infrastructure Resilient and Sustainable	Technical studies, design and construction execution works at School Tnese Dikol	3,356,028.16	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024 11/10/2024		Ex-post	Foreseen
14	1. Preinvestment and 2. Infrastructure Resilient and Sustainable	Technical studies, design and construction execution works at School Clavera	328,716.28	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen



**GENERAL PROCUREMENT PLAN**

Code: FO-CP-07-12  
Version 1

**General information**

Country: Costa Rica

Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: **National Commission for Risk Prevention and Emergency Response**

Transaction Amount: \$ **162,420,036.89**

Original PGA Approval Date:

PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of Costs and Dates of Processes								Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution			
15	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School The fountain	29,457.99	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	In progress	
16	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Laurel	328,716.28	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
17	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Juan Lara Alfaro	2,679,921.72	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
18	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Paso Canoas Leader	33,560.28	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
19	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at La Concordia Infrastructure School	41,950.35	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Foreseen	
20	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Estrella del Sur	11,783.20	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
21	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at La Concordia Infrastructure School	86,945.27	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Foreseen	
22	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at La Palma Infrastructure School	13,315.01	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
23	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Colorado Infrastructure School	16,643.77	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Foreseen	
24	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Finca El Tamarindo	334,739.29	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Foreseen	
25	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Bella Luz Infrastructure School	204,321.39	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
26	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Concepción Infrastructure School	11,783.20	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
27	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Rio Sereno Infrastructure School	22,605.77	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
28	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in Resilient and Sustainable School Santa Fe	5,570.09	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
29	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in Resilient and Sustainable School El Ceibo	108,681.59	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12 Version 1

General information

Country: Costa Rica  
 Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: National Commission for Risk Prevention and Emergency Response

Transaction Amount: \$ 162,420,036.89  
 Original PGA Approval Date: PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of Acquisition Dates of Processes								Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution			
30	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at CTP Umberto Melloni Campanini	2,517,021.12	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
31	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School madaribotda	335,602.82	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
32	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Indigenous Ngöbegüe_Coto Brus	1,594,113.38	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Foreseen	
33	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Federico Gutiérrez Braun	1,310,529.00	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
34	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the José Gonzalo Acuña Hernández Sustainable Infrastructure School	652,089.53	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
35	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Kilómetro Uno	347,781.08	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
36	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Las Orquídeas 2895	736.45	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
37	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Boca Gallardo	582,531.84	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
38	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Carbonera	4,454.90	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Foreseen	
39	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Dos Brazos Infrastructure School in Río Tigre	2,945.80	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
40	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Saturnino Cedeño and Sustainable Infrastructure School	2,209.35	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
41	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at La Palma Resilient and Sustainable Academic Infrastructure School	304,308.45	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
42	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Eloy Morua Carrillo	306,801.86	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
43	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in Resilient and Sustainable School Cañaza	17,451.35	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Foreseen	
44	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in Resilient and Sustainable School Bambil One	45,105.02	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	



**GENERAL PROCUREMENT PLAN**

Code: FO-CP-07-12  
Version 1

**General Information**

Country: Costa Rica

Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: **National Commission for Risk Prevention and Emergency Response**

Transaction Amount: \$ **162,420,036.89**

Original PGA Approval Date:

PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of Main Dates of Processes							Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution		
45	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Liceo Alajuela Estate	862,200.78	Legislation National: Law No. 8489	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
46	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Farm Five	22,093.50	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
47	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School ravines	5,891.60	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
48	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School The Wizard	151,021.27	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
49	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Renacer Infrastructure School	22,093.50	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
50	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Santa Maria Resilient Infrastructure School	104,036.87	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
51	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the San José de Rivas Infrastructure School	10,310.30	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
52	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at El Ceibo Infrastructure School	569,774.88	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
53	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Infrastructure School Peacocks	83,900.70	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
54	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the San Agustín Resilient Infrastructure School	33,560.28	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
55	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Bajo Las Brisas	7,364.50	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
56	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Quizarra Infrastructure School	33,287.53	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
57	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Republic of Mexico	1,075,759.46	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
58	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in Resilient and Sustainable School Conception	86,945.27	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
59	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Liceo Resiliente y Sostenible Rural Buena Vista	666,171.59	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen



**GENERAL PROCUREMENT PLAN**

Code: FO-CP-07-12  
Version 1

**General Information**

Country: Costa Rica  
 Operation Number: 2317  
 Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: **National Commission for Risk Prevention and Emergency Response**

Transaction Amount: \$ **162,420,036.89**  
 Original PGA Approval Date: \_\_\_\_\_ PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of Milestones of Processes								Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution			
60	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at CTP Old General	1,411,288.54	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
61	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Santa Cruz	33,560.28	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
62	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Santiago	7,364.50	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
63	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Palmital	33,560.28	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
64	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Los Angeles School	1,404,497.78	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
65	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the San Pedro Resilient School	1,246,610.60	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
66	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at El Águila Infrastructure School	130,417.91	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
67	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in Infrastructure	33,560.28	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
68	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Laboratory School	449,381.71	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
69	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at La Trinidad Infrastructure School	4,418.70	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Foreseen	
70	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the San Pablo Resilient School	7,364.50	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
71	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Daniel Flores Infrastructure School code 0823	981,982.25	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
72	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the IDA School Pérez Zeledón	1,221,594.25	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
73	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in Resilient and Sustainable School The Plain	260,835.81	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen	
74	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in Resilient and Sustainable School El Alto Street	219,144.18	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	



**GENERAL PROCUREMENT PLAN**

Code: FO-CP-07-12  
Version 1

**General Information**

Country: Costa Rica  
 Operation Number: 2317  
 Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: **National Commission for Risk Prevention and Emergency Response**

Transaction Amount: \$ **162,420,036.89**  
 Original PGA Approval Date: \_\_\_\_\_ PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of Milestones of Processes							Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution		
75	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School of San Felipe	335,602.82	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
76	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in the Ismael Coto Fernández Kindergarten	184,581.55	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Foreseen
77	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Ismael Coto Fernández	167,801.41	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
78	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Liceo Alajuelita	167,801.41	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
79	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Liceo Infraestructura Teodoro Picado	167,801.41	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
80	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in the Concepción Alajuelita Children's Garden	1,006,808.45	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
81	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in the Concepción Alajuelita Children's Garden	1,006,808.45	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
82	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in the Central Children's Garden Alajuelita	416,094.17	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
83	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Andrés Corrales Mora Resilient and Sustainable Infrastructure School	350,630.69	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
84	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Bajos de Cedral	7,364.50	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
85	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Bajos de Prague	167,801.41	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
86	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Corazón de Jesús	20,620.60	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
87	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Holy Teresita	167,801.41	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
88	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in Resilient and Sustainable School The Mercedes	1,006,808.45	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
89	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works in Resilient and Sustainable Unit Pedagogy Sotero Gonzalez Barquero	6,628.05	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12 Version 1

General information

Country: Costa Rica

Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: National Commission for Risk Prevention and Emergency Response

Transaction Amount: \$

162,420,036.89

Original PGA Approval Date:

PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of Amounts and Dates of Processes							Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution		
90	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School The Apple tree	167,801.41	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
91	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at Liceo San Miguel	44,186.99	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
92	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Sister María Romero Meneses	5,891.60	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	24/6/2024	29/8/2024	12/9/2024	Ex-post	Foreseen
93	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at School Fatima Citadel	73,644.99	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
94	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at the Fernando de Aragón	104,334.33	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
95	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at San Rafael Resilient and Infrastructure School	347,781.08	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	2/7/2024	23/7/2024	27/9/2024	11/10/2024	Ex-post	Foreseen
96	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Technical studies, design and construction execution works at San Jerónimo School. Cod. 0594	3,538,931.69	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
97	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of homes in Boruca de Buenos Aires de Infraestructura Puntarenas	201,361.69	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
98	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of homes in Buenos Aires de Puntarenas	839,007.04	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
99	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of homes in Golfito de Puntarenas	201,361.69	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
100	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of homes in Guaycará 1 of Golfito de Infraestructura Puntarenas	2,550,581.40	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
101	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of homes in Guaycará 2 of Golfito de Infraestructura Puntarenas	268,482.25	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
102	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of 19 homes in the canton of Alajuelita	637,645.35	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
103	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of 18 homes in the canton of Aserri	604,085.07	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
104	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of 19 homes in the canton of Aserri	637,645.35	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen



**GENERAL PROCUREMENT PLAN**

Code: FO-CP-07-12  
Version 1

**General information**

Country: Costa Rica

Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: **National Commission for Risk Prevention and Emergency Response**

Transaction Amount: \$ **162,420,036.89**

Original PGA Approval Date:

PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of AMPLs Dates of Processes								Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution			
105	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of 28 homes in the canton of Desamparados	939,687.88	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
106	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of the vehicular bridge and related works over the Guabo River, Tres Piedras de Barú sector	557,320.26	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
107	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of road infrastructure work on a ravine Summit in Bajo Las Bonitas	53,026.51	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
108	neighborhood sector infrastructure Resilient and Sustainable Protection works in the town of Santa Cecilia, rockfilling and placement of culvert, excavation (excavation of sediment 1. Pre-investment and 2. accumulated in the channel) to increase the hydraulic capacity in the Embarcadero structure, construction of two 50-meter breakwaters and rectification of the Balsar River channel at the mouth of the Térraba River, bank protection with rockfill and cyclopean concrete, American Zone sector in Palmar, Térraba river	3,303,920.30	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	5/8/2024	27/8/2024 29/10/2024 12/11/2024			Ex-post	Foreseen	
109	1. Preinvestment and 2. Farms 1, 2-4, 10, 5, 7 and 8 Recover the channel of the Grande de Térraba River in the sectors of Infrastructure Embarcadero neighborhood, Cemetery and Cortés Resilient and Sustainable City of Osa	8,694,527.11	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	5/8/2024	27/8/2024 29/10/2024 12/11/2024			Ex-post	Foreseen	
110	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of bridge over Río Chingo	484,946.07	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
111	1. Preinvestment and 2. Infrastructure attached to the Virgin Construction of a one-lane vehicular bridge with pedestrian crossing San Ramoncito River, San Ramón sector, La Resiliente y Sostenible district	427,893.59	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen	
112	1. Preinvestment and 2. ravine (Macadam), Resilient and Sustainable Design and total reconstruction of a vehicular bridge over the Infraestructura Plana San Ramón de La Virgen de Sarapiquí sector	401,255.48	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	20/1/2025	10/2/2025	1/4/2025	15/4/2025	Ex-post	Foreseen	
113	1. Preinvestment and 2. Infrastructure in Sustainable the San Ramón Design and total reconstruction of a vehicular bridge over the Mojón River, San Ramón de La Virgen de Sarapiquí sector, Resilient and	401,255.48	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Foreseen	
114	1. Preinvestment and 2. infrastructure over the San Ramón Virgin Design and construction of a one-lane vehicular bridge with attached pedestrian Ramón River, San Ramón sector, La Resiliente y Sostenible district	378,323.72	Legislation National: Law No. 8489	PX: Hiring by Exception	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Foreseen	
115	1. Preinvestment and 2. infrastructure over the Bijagual Virgin Design and construction of a one-lane vehicular bridge with attached pedestrian River, San Ramón sector, La Resiliente y Sostenible district	401,255.48	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Foreseen	
116	1. Preinvestment and 2. Roque, La Virgen Resilient and Sustainable Design and total reconstruction of a vehicular bridge over a ravine Infraestructura San Ramón de La Virgen de Sarapiquí	454,756.21	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Foreseen	
117	1. Preinvestment and 2. Infrastructure Reconstruction of catchment and installation of ASADA Resilient and Sustainable pipeline Chánguena	127,313.98	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Foreseen	
118	1. Preinvestment and 2. Infrastructure Construction of a 60-meter pipeline bridge-passage of Resilient and Sustainable pipeline HD ASADA Las Vueltas de Limoncito	86,544.93	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Foreseen	



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12  
Version 1

General information

Country: Costa Rica

Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: National Commission for Risk Prevention and Emergency Response

Transaction Amount: \$ 162,420,036.89

Original PGA Approval Date:

PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of AMPLS Dates of Processes Process								Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution			
119	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Reconstruction of the collection structures and replacement of the conduction pipe of the Boruca Cajón Aqueduct	9,010.93	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Foreseen	
120	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Construction of HD ASADA Santa Teresita pipeline bridge-passage	76,838.95	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Foreseen	
121	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Reestablishment of the ASADA system capture system Beautiful beach	13,750.45	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Foreseen	
122	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and Reconstruction Works in the channel on Unnamed Quebrada Pogeres Beach sector road 6-11-057	424,416.06	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
123	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design of a pedestrian bridge and river protection works in Río Infraestructura Jorco sectors San Esteban Rey, Casa de Campo Urbanization and Los Resiliente y Sostenible Porosales	1,874,174.32	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	20/12/2024	14/1/2025	18/3/2025	1/4/2025	Ex-post	Foreseen	
124	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works in Río Cañas Volcafé Sector	330,392.03	Legislation National: Law No. 8488	PX: Contracting by Exception	2024PX-000043-0006500001	5/4/2024	7/5/2024	8/7/2024	22/7/2024	Ex-post	In progress	
125	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Protection Works on the Right Bank of the Alumbre River, Guadarrama Sector	1,027,507.85	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	16/6/2024	7/7/2024	21/8/2024	4/9/2024	Ex-post	Foreseen	
126	1. Preinvestment and 2. Infrastructure Resilient and Sustainable River protection works on the right bank of the Guatuso River, La Isla sector	263,042.01	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	16/6/2024	7/7/2024	21/8/2024	4/9/2024	Ex-post	Foreseen	
127	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works in Río Cañas Infrastructure sectors: center of San Rafael Arriba and Buen Pastor Resilient and Sustainable	1,947,574.07	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000044-0006500001	5/4/2024	7/5/2024	8/7/2024	22/7/2024	Ex-post	In progress	
128	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works in Río Cañas Infrastructure in the San Diego street sector Resilient and Sustainable	565,144.26	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	20/6/2024	11/7/2024	17/9/2024	1/10/2024	Ex-post	Foreseen	
129	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works in Río Cañas Infrastructure sector Blanca Durán and Barrio La Granja sector 1, 2 and 3 Resilient and Sustainable	1,382,429.81	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000045-0006500001	5/4/2024	7/5/2024	8/7/2024	22/7/2024	Ex-post	In progress	
130	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works in La Tabla, Río Infraestructura Cañas	373,864.67	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000047-0006500001	5/4/2024	7/5/2024	8/7/2024	22/7/2024	Ex-post	In progress	
131	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of a protection system over the Cañas River in Infrastructure Barrio San Bosco, San Rafael Arriba and Calle Robles in San Juan de Dios	1,825,850.69	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000046-0006500001	5/4/2024	7/5/2024	8/7/2024	22/7/2024	Ex-post	In progress	
132	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works in Río Cañas Infrastructure Old Street sector Resilient and Sustainable	347,781.08	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	20/6/2024	11/7/2024	17/9/2024	1/10/2024	Ex-post	Foreseen	
133	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works in Río Cañas Infrastructure sector Benavides 1 Resilient and Sustainable	217,363.18	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12  
Version 1

General information

Country: Costa Rica  
Operation Number: 2317  
Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: National Commission for Risk Prevention and Emergency Response

Transaction Amount: \$ 162,420,036.89

Original PGA Approval Date:

PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of AMPLIS Dates of Processes								Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution			
134	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works in Río Cañas sector Benavides 2	304,308.45	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
135	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works on the River Canes in Presbere, Montecarlo and Coopelot neighborhoods	1,191,150.21	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000049-0006500001	8/4/2024	7/5/2024	9/7/2024	16/7/2024	Ex-post	In progress	
136	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works in Río Cañas La Amistad Street sector	278,224.87	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
137	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works on Calle La Garderia, San Rafael Abajo	373,864.67	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen	
138	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and Construction of a bridge over the Cañas River, San Juan De Pastor-Red Cross Sector. Code 1-03-273. Helpless	956,397.98	Legislation National: Law No. 8488	PX: Hiring by Exception	2023PK-000339-0006500001	12/13/2023	8/1/2024	12/2/2024	18/3/2024	Ex-post	Contract in execution	
139	1. Preinvestment and 2. Infrastructure ASADA Naranjo Construction of complementary works and purchase of material Filtering Beautiful light Resilient and Sustainable	92,695.32	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Foreseen	
140	1. Preinvestment and 2. Infrastructure over the Frio River Design and construction of a one-lane vehicular bridge with attached pedestrian river, sectors San Rafael, Betania, Buenos Aires, Maquencal, San Rafael district Resilient and Sustainable	2,053,889.23	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	20/6/2024	11/7/2024	17/9/2024	1/10/2024	Ex-post	Foreseen	
141	1. Preinvestment and 2. Infrastructure over the Guayabo River Reconstruction of the vehicular bridge with attached pedestrian crossing bo River, cantonal route code 2-15-094, Colonia Resiliente y Sostenible sector Orange	481,506.58	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	10/6/2024	1/7/2024	14/8/2024	28/8/2024	Ex-post	Foreseen	
142	1. Preinvestment and 2. Infrastructure on Quebrada Sin Nombre Reconstruction of the vehicular bridge with attached pedestrian crossing Sin Nombre, cantonal route code 2-15-112, La Resiliente y Sostenible sector Palm	267,503.65	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	1/7/2024	22/7/2024	4/9/2024	18/9/2024	Ex-post	Foreseen	
143	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Reconstruction of the vehicular bridge with attached pedestrian crossing over the Quequer River, cantonal route code 2-15-009, El Pato sector	481,506.58	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	13/12/2024	7/1/2025	11/3/2025	25/3/2025	Ex-post	Foreseen	
144	1. Preinvestment and 2. Infrastructure double pedestrian crossing at Resilient and Sustainable Design and construction of a two-cell box culvert in Infrastructure, two lanes with a attached to the Medio Queso River, on the cantonal route with code 2-14-008	396,121.65	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	10/6/2024	1/7/2024	14/8/2024	28/8/2024	Ex-post	Foreseen	
145	1. Preinvestment and 2. Infrastructure over the Medio Queso River Reconstruction of the vehicular bridge with attached pedestrian crossing Quesito River, cantonal route code 2-14-101, La Resiliente y Sostenible sector Magpie	401,255.48	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	25/9/2024	15/10/2024	18/12/2024	3/1/2025	Ex-post	Foreseen	
146	1. Preinvestment and 2. Infrastructure crossing over Resilient and Sustainable Design and construction of a one-lane vehicular bridge with an attached pedestrian the Purgatorio River on the cantonal route with code 2-14-109	509,299.27	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	10/6/2024	1/7/2024	14/8/2024	28/8/2024	Ex-post	Foreseen	
147	1. Preinvestment and 2. Infrastructure Design and construction Construction of a one-lane vehicular bridge with Resilient and Sustainable passage semi-detached pedestrian street on the Esterito River, Esterito sector, Pocosol district	513,472.31	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	10/6/2024	1/7/2024	14/8/2024	28/8/2024	Ex-post	Foreseen	
148	1. Preinvestment and 2. Infrastructure over the Cucaracha River Design and construction of a one-lane vehicular bridge with attached pedestrian the Cucaracha River, San Carlos cantonal boundary - Resilient and Sustainable Guatuso, Venado district	513,472.31	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	10/6/2024	1/7/2024	14/8/2024	28/8/2024	Ex-post	Foreseen	



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12  
Version 1

General information

Country: Costa Rica

Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: National Commission for Risk Prevention and Emergency Response

Transaction Amount: \$ 162,420,036.89

Original PGA Approval Date:

PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of AMPLS Dates of Processes								Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution			
149	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of a pedestrian bridge over the San Rafael River, sector San Rafael, Florence district	2,567,361.54	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	10/6/2024	1/7/2024	14/8/2024	28/8/2024	Ex-post	Foreseen	
150	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of the pedestrian bridge and related works over the Blanco River, San Isidro road (cantonal route 1-17-057)	118,016.32	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	24/2/2025	17/3/2025	23/5/2025	6/6/2025	Ex-post	Foreseen	
151	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design of the Vehicular Bridge and Related Works, over the San Creek Luis, San Luis, Chánguena (6-03-012)	1,659,970.64	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	8/7/2024	30/7/2024	12/9/2024	26/9/2024	Ex-post	Foreseen	
152	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Construction of stabilization works for the road in the Santa Lucia de Chánguena community infrastructure, routes code 6-03-012, 6-03-022, 6-03-047 and 6-03-084	4,847,464.67	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	2/1/2025	17/1/2025	21/3/2025	4/4/2025	Ex-post	Foreseen	
153	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and reconstruction of the bridge over the Coto Brus river on route 6-03-027 in the Boly district Resilient and Sustainable	1,314,810.37	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	8/8/2024	30/8/2024 11/10/2024 24/10/2024			Ex-post	Foreseen	
154	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design of the Vehicular Bridge and Related Works, over the Canasta River in the community of Hamacas, El Carmen, Boly district (6-03-064)	1,962,637.13	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	9/7/2024	13/8/2024	25/9/2024	9/10/2024	Ex-post	Foreseen	
155	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and reconstruction of the one-way vehicular bridge and related works over the Limón River in Resilient and Sustainable the road 6-03-234, Potrero Grande	3,395,547.58	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	16/12/2024	8/1/2025	12/3/2025	26/3/2025	Ex-post	Foreseen	
156	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and reconstruction of the bridge over the Coto Brus river on route 6-03-009 in the Potrero Grande district Resilient and Sustainable	3,395,547.58	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	18/9/2024	9/10/2024 11/12/2024 26/12/2024			Ex-post	Foreseen	
157	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and reconstruction of the one-way bridge with pedestrian crossing attached to the Guagaral ravine, a tributary of Rio Caliente, in the Resilient and Sustainable road 6-03-083 in the community of La Virgen, Colinas	2,652,700.22	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000054-0006500001	9/4/2024	24/4/2024	27/6/2024	11/7/2024	Ex-post	In progress	
158	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of the double track bridge with sidewalks on both sides (6-03-003), on the Veraguas River in the community of Terraba del Resiliente y Sostenible Pilas district	1,697,663.80	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000053-0006500001	9/4/2024	24/4/2024	27/6/2024	11/7/2024	Ex-post	In progress	
159	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of a one-lane vehicular bridge with attached pedestrian crossing over the Limón River on cantonal route 6-08-161	2,122,080.29	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000056-0006500001	10/4/2024	25/4/2024	28/6/2024	12/7/2024	Ex-post	In progress	
160	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of a two-lane vehicular bridge with attached pedestrian crossing over the Cotón River on cantonal route 6-08-135	2,947,444.69	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000055-0006500001	10/4/2024	25/4/2024	28/6/2024	12/7/2024	Ex-post	In progress	
161	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Reconstruction of a vehicular bridge and related works over the Coto Brus River Bus, cantonal route 6-08-124	1,155,236.16	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	20/5/2024	10/6/2024	22/7/2024	12/8/2024	Ex-post	Foreseen	
162	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Flood control and mitigation works in the Resilient and Sustainable Farm sector Costa Rica, Piedras Blancas, Osa	964,074.59	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	14/8/2025	5/9/2025	10/11/2025 24/11/2025		Ex-post	Foreseen	
163	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and reconstruction of drainage work for vehicular passage in the Infrastructure road code 6-10-039 on Tinaja ravine in the community of Resiliente y Sostenible San Isidro, Canoas, Runners	731,971.22	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	9/7/2024	13/8/2024	25/9/2024	9/10/2024	Ex-post	Foreseen	



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12 Version 1

General information

Country: Costa Rica

Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: National Commission for Risk Prevention and Emergency Response

Transaction Amount: \$ 162,420,036.89

Original PGA Approval Date:

PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of AMPLs Dates of Processes								Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution			
164	1. Preinvestment and 2. Infrastructure on road code 6-10-006 in the community of San Resiliente y Sostenible Antonio, Canoas, Runners	982,481.56	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000050-0006500001	8/4/2024	23/4/2024	26/6/2024	10/7/2024	Ex-post	In progress	
165	1. Preinvestment and 2. Vehicular bridge infrastructure Resilient and Sustainable	786,775.09	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	18/9/2024	9/10/2024 11/12/2024 26/12/2024			Ex-post	Foreseen	
166	1. Preinvestment and 2. Infrastructure Resilient and Sustainable	1,207,527.22	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	18/9/2024	9/10/2024 11/12/2024 26/12/2024			Ex-post	Foreseen	
167	1. Preinvestment and 2. Infrastructure Resilient and Sustainable	713,155.98	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	31/5/2024	21/6/2024	28/8/2024	11/9/2024	Ex-post	Foreseen	
168	1. Preinvestment and 2. Fortuna Resilient and Sustainable Infrastructure	86,544.93	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Foreseen	
169	1. Preinvestment and 2. Infrastructure Resilient and Sustainable	3,356,028.38	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen	
170	1. Preinvestment and 2. tanks for the La Casona Committee-Resilient and Sustainable Indigenous Territory	34,960.27	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	20/1/2025	10/2/2025	15/4/2025	2/5/2025	Ex-post	Foreseen	
171	1. Preinvestment and 2. Infrastructure attached to the Hamacas River, La Escuadra de Pittier sector, in Resilient and Sustainable cantonal route 6-08-028	982,481.56	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	15/7/2024	7/8/2024	10/10/2024 24/10/2024		Ex-post	Foreseen	
172	1. Preinvestment and 2. Infrastructure road 6-10-083 Resilient and Sustainable	749,832.51	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	15/7/2024	7/8/2024	10/10/2024 24/10/2024		Ex-post	Foreseen	
173	1. Preinvestment and 2. code name Resilient and Sustainable	1,089,584.88	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	15/7/2024	7/8/2024	10/10/2024 24/10/2024		Ex-post	Foreseen	
174	1. Preinvestment and 2. Infrastructure Resilient and Sustainable	749,832.51	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	15/7/2024	7/8/2024	10/10/2024 24/10/2024		Ex-post	Foreseen	
175	1. Preinvestment and 2. Infrastructure 158 Resilient and Sustainable	464,433.55	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/3/2025	24/3/2025	30/5/2025	13/6/2025	Ex-post	Foreseen	
176	1. Preinvestment and 2. Infrastructure Resilient and Sustainable	835,980.39	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/3/2025	24/3/2025	30/5/2025	13/6/2025	Ex-post	Foreseen	
177	1. Preinvestment and 2. Infrastructure Design and Construction of a one-way Vehicular Bridge with a Resilient and Sustainable crossing pedestrian, over Rio Balsar on path 6-05-035	2,829,439.96	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	15/7/2024	7/8/2024	10/10/2024 24/10/2024		Ex-post	Foreseen	
178	1. Preinvestment and 2. Infrastructure Design and construction of a bridge over the Sábalo ravine in La Resiliente y Sostenible Argentina code 6-10-086	891,478.54	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	15/7/2024	7/8/2024	10/10/2024 24/10/2024		Ex-post	Foreseen	



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12  
Version 1

General information

Country: Costa Rica

Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROER)

Executing Agency: National Commission for Risk Prevention and Emergency Response

Transaction Amount: \$ 162,420,036.89

Original PGA Approval Date:

PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of AMPLS Dates of Processes							Kind of Revision	State of process	
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution			
179	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and Reconstruction of Catchment and Slope Stabilization ASADA El Carmen, Altamira, Colorado, Linda Vista	92,290.38	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	26/8/2024	16/9/2024 18/1/2024 2/12/2024			Ex-post	Foreseen	
180	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and Reconstruction of Catchment and Slope Stabilization Sides ASADA La Amistad de Bolyey	92,290.38	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	26/8/2024	16/9/2024 18/1/2024 2/12/2024			Ex-post	Foreseen	
181	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Reconstruction of ASADA El Brujo and La Florida catchment	16,643.93	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	26/8/2024	16/9/2024 18/1/2024 2/12/2024			Ex-post	Foreseen	
182	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Reconstruction of gradient breaker and tank stabilization	19,972.20	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	26/8/2024	16/9/2024 18/1/2024 2/12/2024			Ex-post	Foreseen	
183	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Reconstruction of intake for the ASADA San Rafael or Linda Vista	20,135.84	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	26/8/2024	16/9/2024 18/1/2024 2/12/2024			Ex-post	Foreseen	
184	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Reconstruction of the intake for the ASADA Fuente Muñeco	17,819.62	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	26/8/2024	16/9/2024 18/1/2024 2/12/2024			Ex-post	Foreseen	
185	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Pipe Reconstruction for ASADA Cañablancal	32,845.66	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	26/8/2024	16/9/2024 18/1/2024 2/12/2024			Ex-post	Foreseen	
186	1. Preinvestment and 2. Infrastructure Resilient and Sustainable River protection works in Quebrada Chilamate Infrastructure sector	1,095,720.92	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	26/8/2024	16/9/2024 18/1/2024 2/12/2024			Ex-post	Foreseen	
187	1. Preinvestment and 2. Infrastructure Resilient and Sustainable River protection works in Río Cucubres sector Riberalta	315,567.62	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	26/8/2024	16/9/2024 18/1/2024 2/12/2024			Ex-post	Foreseen	
188	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works in Río Cañas Infrastructure sector Barrio Fusilera Corazon de Jesús	286,919.39	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	26/8/2024	16/9/2024 18/1/2024 2/12/2024			Ex-post	Foreseen	
189	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works in Río Cañas Red Cross Infrastructure sector	173,890.54	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	26/8/2024	16/9/2024 18/1/2024 2/12/2024			Ex-post	Foreseen	
190	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Design and construction of river protection works in Río Cañas Infrastructure sector of the Maiquetia neighborhood	434,726.36	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	26/8/2024	16/9/2024 18/1/2024 2/12/2024			Ex-post	Foreseen	
<b>Amount of works acquisitions</b>		<b>139,072,854.83</b>										
<b>Type of Acquisition: Consulting - Firms</b>												
1	2.Infrastructure Resilient and Sustainable Basic and complementary studies for the design of the vehicular bridge and related works over the Guabo River, Tres Piedras sector. from Baru	36,998.77	Legislation National: Law No. 8488	PX: Hiring by Exception	2023PK-000326-00065000012	15/2023 12/13/2023			17/1/2024	12/2/2024	Ex-post	Contract in execution
2	2.Infrastructure Resilient and Sustainable Basic and complementary studies for the design of construction work road infrastructure over Cima ravine in Bajo Las Bonitas	21,908.14	Legislation National: Law No. 8488	PX: Hiring by Exception	2023PK-000325-00065000012	15/2023 12/13/2023			17/1/2024	29/1/2024	Ex-post	Contract in execution
3	2.Infrastructure Resilient and Sustainable Preliminary studies for total reconstruction of a vehicular bridge on the Plana ravine (Macadam), San Ramón de La Virgen de Sarapiquí sector	26,638.11	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	17/6/2024	31/7/2024	13/8/2024	Ex-post	Foreseen	



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12 Version 1

General Information

Country: Costa Rica

Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: National Commission for Risk Prevention and Emergency Response

Transaction Amount: \$ 162,420,036.89

Original PGA Approval Date:

PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of Milestones of Processes							Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution		
4	2.Infrastructure Resilient and Sustainable on the Mojo River, San Ramón de La Virgen de Sarapiquí sector	26,638.11	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen
5	2.Infrastructure vehicular bridge with attached pedestrian crossing over the San Ramón River, San Ramón sector, La Virgen district	72,383.60	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen
6	2.Infrastructure Preliminary studies and preliminary project for design and construction of Resilient and Sustainable One-lane vehicular bridge with attached pedestrian crossing over the Bijagual River, San Ramón sector, La Virgen district	26,638.11	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen
7	2.Infrastructure Resilient and Sustainable on Roque ravine, La Virgen de Sarapiquí	30,189.86	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen
8	2.Infrastructure Resilient and Sustainable Basic studies and design for the passage of pipeline over the river Changuena of the aqueduct managed by ASADA Changuena	8,451.98	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen
9	1. Preinvestment and 2. Las Vueltas de Resilient and Sustainable	5,745.45	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen
10	2.Infrastructure Resilient and Sustainable Basic studies and design for the reconstruction of the structures of collection and replacement of the Aqueduct conduction pipe Boruca drawer	7,633.00	Legislation National: Law No. 8488	PX: Contracting by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen
11	2.Infrastructure Resilient and Sustainable Basic studies and design of HD ASADA pipeline bridge-passage Holy Teresita	14,701.38	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen
12	2.Infrastructure Resilient and Sustainable Basic studies and work design as an increase in the resilience of the collection system of the ASADA Playa Hermosa system	8,271.83	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen
13	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Studies and design of bridge-passage of pipe and change of pipe for ASADA Caracol and La Fortuna	5,745.45	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen
14	1. Preinvestment and 2. Infrastructure Resilient and Sustainable Studies and design for the restoration of pipelines and tanks storage for the La Casona-Indigenous Territory Committee	10,000.00	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen
15	2.Infrastructure Resilient and Sustainable Preliminary studies and preliminary project for the design of a bridge pedestrian in the Santa Cecilia sector and river protection works in Rio Jorco sectors San Esteban Rey, Casa de Campo Urbanization and Los Porosales	124,579.64	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	29/4/2024	21/5/2024	23/7/2024	31/7/2024	Ex-post	Foreseen
16	2.Infrastructure Resilient and Sustainable Basic Studies and Preliminary Designs of Water Protection Works Right Bank of the Alumbre River, Guadarrama Sector	68,213.07	Legislation National: Law No. 8488	PX: Hiring by Exception	2023PX-000260-000650000	2/11/2023	17/11/2023	17/1/2024	19/2/2024	Ex-post	Contract in execution
17	2.Infrastructure Basic Studies and preliminary design of the Resilient and Sustainable river protection works on the right bank of the Gustuso River, La Isla sector	17,462.55	Legislation National: Law No. 8488	PX: Hiring by Exception	2023PX-000259-000650000	1/11/2023	21/11/2023	17/1/2024	19/2/2024	Ex-post	Contract in execution
18	2.Infrastructure Resilient and Sustainable Basic studies and design for the rehabilitation of the plant ASADA Naranja Bella luz water treatment plant	18,066.87	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	3/6/2024	17/6/2024	22/8/2024	29/8/2024	Ex-post	Foreseen
19	2.Infrastructure Resilient and Sustainable Preliminary studies and preliminary project for the reconstruction of the vehicular bridge with attached pedestrian crossing over the Guayabo River, route cantonal code 2-15-094, Colonia Naranja sector	31,965.73	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000010-0006500001	16/1/2024	25/1/2024	23/2/2024	15/3/2024	Ex-post	Contract in execution
20	2.Infrastructure Resilient and Sustainable Preliminary studies and preliminary project for the reconstruction of the vehicular bridge with attached pedestrian crossing over Quebrada Sin Name, cantonal route code 2-15-112, La Palmera sector	17,758.74	Legislation National: Law No. 8488	PX: Contracting by Exception	2024PX-000009-0006500001	16/1/2024	29/1/2024	13/3/2024	1/4/2024	Ex-post	Contract in execution
21	2.Infrastructure Resilient and Sustainable Preliminary studies and preliminary project for the reconstruction of the vehicular bridge with attached pedestrian crossing over the Quequer River, cantonal route code 2-15-009, El Pato sector	31,965.73	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	29/4/2024	14/5/2024	16/7/2024	23/7/2024	Ex-post	Foreseen



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12 Version 1

General Information

Country: Costa Rica

Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: National Commission for Risk Prevention and Emergency Response

Transaction Amount: \$

162,420,036.89

Original PGA Approval Date:

PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of Milestones of Processes							Kind of Revision	State of process
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution		
22	2.Infrastructure Resilient and Sustainable Preliminary studies and preliminary project for the reconstruction of the vehicular bridge with attached pedestrian crossing over the Medio Quesito River, cantonal route code 2-14-101, La Urraca sector	26,638.11	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000021-0006500001	27/2/2024	6/3/2024	18/4/2024	3/5/2024	Ex-post	Hired
23	2.Infrastructure Resilient and Sustainable Technical studies and preliminary project for the design and construction of the pedestrian bridge and related works over the Blanco River, San Isidro road (cantonal route 1-17-057)	7,834.74	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	8/7/2024	22/7/2024	26/9/2024	3/10/2024	Ex-post	Foreseen
24	2.Infrastructure Basic and Complementary Studies for the Design of the Resilient and Sustainable Bridge Vehicular and Related Works, on San Luis ravine, San Luis, Chánguena (6-03-012)	18,043.55	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000012-0006500001	17/1/2024	25/1/2024	13/3/2024	25/3/2024	Ex-post	Contract in execution
25	2.Infrastructure Resilient and Sustainable Studies and preliminary proposal for the construction of works of stabilization for the road in the community of Santa Lucía de Chánguena, routes code 6-03-012, 6-03-022, 6-03-047 and 6-03-084	105,193.89	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000052-0006500001	9/4/2024	24/4/2024	3/6/2024	10/6/2024	Ex-post	In progress
26	2.Infrastructure Resilient and Sustainable Preliminary studies and proposal for the design and reconstruction of the bridge over the Coto Brus river on route 6-03-027 in the Bolyel district	27,601.16	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000023-0006500001	1/3/2024	12/3/2024	18/4/2024	25/4/2024	Ex-post	Hired
27	2.Infrastructure Resilient and Sustainable Basic and Complementary Studies for the Bridge Design Vehicular and Related Works, on the Canasta River in the community of Hammocks, El Carmen of the Bolyel district (6-03-064)	18,426.29	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000013-0006500001	17/1/2024	26/1/2024	13/3/2024	25/3/2024	Ex-post	Contract in execution
28	2.Infrastructure Resilient and Sustainable Preliminary studies and preliminary project for the design and reconstruction of the one-way vehicular bridge and related works over the Limón River on road 6-03-234, Potrero Grande	27,601.16	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	17/5/2024	7/6/2024	12/8/2024	27/8/2024	Ex-post	Foreseen
29	2.Infrastructure Resilient and Sustainable Preliminary studies and preliminary proposal for the design and reconstruction of the bridge over the Coto Brus river on route 6-03-009 in the Potrero Grande district	27,601.16	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000025-0006500001	1/3/2024	12/3/2024	18/4/2024	25/4/2024	Ex-post	Hired
30	2.Infrastructure Resilient and Sustainable Technical studies and preliminary project for the reconstruction of a vehicular bridge and related works over the Coto Brus River, Sansi, Coto Brus, route cantonal 6-08-124	19,374.03	Legislation National: Law No. 8488	PX: Hiring by Exception	2023PX-000295-0006500001	11/15/2023	11/24/2023	17/1/2024	2/2/2024	Ex-post	Contract in execution
31	2.Infrastructure Resilient and Sustainable Topographic survey with LIDAR technology and bathymetry, hydrological-hydraulic modeling, flood control and mitigation design Farms Costa Rica	613,763.54	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000051-0006500001	8/4/2024	23/4/2024	26/6/2024	3/7/2024	Ex-post	In progress
32	2.Infrastructure Resilient and Sustainable Preliminary studies for the design and reconstruction of construction work drainage for vehicular passage on road code 6-10-039 on Tinaja ravine in the community of San Isidro, Canoas, Corredores	17,861.29	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000008-0006500001	16/1/2024	25/1/2024	13/3/2024	25/3/2024	Ex-post	Contract in execution
33	2.Infrastructure Resilient and Sustainable Technical studies and preliminary project for the design and reconstruction of the vehicular bridge and related works over the Pavón River, Ciudad Cortés, Osa, route 6-05-004	52,231.57	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000024-0006500001	1/3/2024	12/3/2024	18/4/2024	25/4/2024	Ex-post	Hired
34	2.Infrastructure Resilient and Sustainable Technical studies and preliminary project for the rehabilitation of the vehicular bridge on road 6-05-022 over the river Chocuaco	80,164.00	Legislation National: Law No. 8488	PX: Hiring by Exception	2024PX-000026-0006500001	1/3/2024	12/3/2024	18/4/2024	25/4/2024	Ex-post	Hired
35	2.Infrastructure Resilient and Sustainable Studies for the design and construction of the bridge over the Canal B river, cantonal route 6-05-158	30,832.31	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	15/7/2024	30/7/2024	3/10/2024	10/10/2024	Ex-post	Foreseen
36	2.Infrastructure Resilient and Sustainable Preliminary studies for the design and construction of a bridge over the Tinoco River on the way 6-05-009	55,498.15	Legislation National: Law No. 8488	PX: Hiring by Exception	N/A	15/7/2024	30/7/2024	3/10/2024	10/10/2024	Ex-post	Foreseen
	Sub total 1	1,740,621.06									
3.	External supervision of works External supervision of works	12,841,929.00	BEI Methods	CPI	SBC	1/6/2024	1/7/2024	15/7/2024	31/7/2024	Ex-ante	Foreseen



**GENERAL PROCUREMENT PLAN**

Code: FO-CP-07-12  
Version 1

**General Information**

Country: Costa Rica

Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: **National Commission for Risk Prevention and Emergency Response**

Transaction Amount: \$ **162,420,036.89**

Original PGA Approval Date:

PGA Modification No. (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Estimation of AMPLIS Dates of Processes Process							Kind of Revision	State of process	
			Normative Applicable	Method	Procedure of selection	Publication	Receiving Offers	The company of Contract	Start of execution			
2	5. Administration (implementation signature)	6,264,632.00	CABEI Methods	CD	CD	15/6/2024	15/7/2024	30/7/2024	1/8/2024	Ex-ante	Foreseen	
3	4. External Audit External Audit	2,000,000.00	CABEI Methods	CPI	SBCC	1/11/2024	2/12/2024	13/12/2024	2/9/2024	8/1/2025	Ex-ante	Foreseen
4	5. Administration	500,000.00	CABEI Methods	CPI	SBCC	1/8/2024	15/9/2024		1/10/2024	Ex-ante	Foreseen	
<b>Amount of acquisitions of Consultancies - Firms</b>		<b>23,347,182.06</b>										

Update Date: 05-09-24 Total in AMPLIS: 162,420,036.89

- CABEI Methods
- LPI: International Public Bidding
- LPN: National Public Tender
- LPIR: Restricted International Public Bidding
- LL: Limited Tender
- CPI: International Public Competition
- CPN: National Public Competition
- CPIR: Restricted International Public Competition
- CL: Limited Contest

- CD: Direct hiring
- CC: Rating Comparison
- CP: Price comparison
- N/A: Not applicable or defined by Legislation or other policies
- SBCC: Selection Based on Quality and Cost
- SBC: Selection Based on Quality
- SBPF: Selection Based on Fixed Budget
- SBMC: Selection Based on Lower Cost