



**PLAN GENERAL DE ADQUISICIONES**

Coaigo: PU-  
CB 07 13  
Versión: 1

**Información General**

País: COSTA RICA

Número de la Operación: 2317

Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: MINISTERIO DE VIVIENDA Y ASENTAMIENTOS HUMANOS

Monto de la Operación: \$ 4,495,219.30

Fecha de aprobación PGA Original:

Modificación PGA No.: (0-2024)

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso	
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución			
<b>Tipo de Adquisición: Servicios</b>												
1	2.Infraestructura Resiliente y Sostenible	Contratación de la entidad autorizada para la administración de recursos para proyectos de Bono Colectivo destinado para el Proyecto Barras III / Cconstrucción de 105 viviendas de familias que se ubican en riesgo inminente	\$ 2,246,727.35	Métodos BCIE	CD	CD	1/9/2024	2/10/2024	15/10/2024	2/11/2024	Ex-ante	Previsto
2	2.Infraestructura Resiliente y Sostenible	Contratación de la entidad autorizada COOPENAE, Desarrollador Constructora BH, para la administración de recursos para el proyecto Curre / Construcción de 31 viviendas de familias que se ubican en riesgo inminente	\$ 520,932.97	Métodos BCIE	CD	CD	17/6/2024	22/7/2024	19/8/2024	2/9/2024	Ex-ante	Previsto
<b>Monto de adquisiciones de Obras</b>			<b>\$2,767,660.32</b>									

<b>Tipo de Adquisición: Consultorías - Firmas</b>												
1	3. Supervisión externa de obras	Supervisión externa de obras	\$ 874,525.78	Métodos BCIE	CPI	SBCC	3/6/2024	3/7/2024	5/8/2024	19/8/2024	Ex-ante	Previsto
2	5.Administración (firma de implmentación)	Asistencia técnica al MIVAH para la implementación del "Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura"	\$ 853,033.20	Métodos BCIE	CD	CD	15/06/24	15/7/2024	30/7/2024	1/8/2024	Ex-ante	Previsto
<b>Monto de adquisiciones de Consultorías - Firmas</b>			<b>\$1,727,558.98</b>									

**Total en este Plan General de Adquisiciones \$4,495,219.30**

**Fecha de Actualización: 09-05-24**

LPI: Licitación Pública Internacional  
 LPN: Licitación Pública Nacional  
 LPIR: Licitación Pública Internacional Restringida  
 LL: Licitación Limitada  
 CPI: Concurso Público Internacional  
 CPN: Concurso Público Nacional  
 CPIR: Concurso Público Internacional Restringida  
 CL: Concurso Limitado

CD: Contratación directa  
 CC: Comparación de calificaciones  
 CP: Comparación de precios  
 N/A: No aplica o definido por la Legislación u otros políticas  
 SBCC : Selección Basada en Calidad y Costo  
 SBC : Selección Basada en Calidad  
 SBPF: Selección Basada en Presupuesto es Fijo  
 SBMC: Selección Basada en Menor Costo

[Disclaimer: The below text is machine translated. For accurate information kindly refer the above text in original language.]



**GENERAL PROCUREMENT PLAN**

Code: FO-CP-07-12  
Version 1

**General information**

Country: COSTA RICA

Operation Number: 2317

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROERI)

Executing Agency: MINISTRY OF HOUSING AND HUMAN SETTLEMENTS

Transaction Amount: \$4,495,219.30 Original PGA

Approval Date:

PGA Modification No.: (0-2024)

Component	Acquisition Name	Amount Budgeted in \$	Acquisition process			Estimation of Main Process Dates				Kind of Revision	State of process	
			Normative Applicable	Method	Selection Procedure	Publication	Receiving Offers	The company of Contract	Start of execution			
<b>Acquisition Type: Services</b>												
1	2.Infrastructure Resilient and Sustainable	Hiring of the entity authorized for the administration of resources for Collective Bonus projects destined for the Barras III Project / Construction of 105 homes for families that are at imminent risk	2,246,727.35\$ CABE	Methods	CD	CD	1/9/2024	2/10/2024	15/10/2024	2/11/2024	Ex-ante	Foreseen
2	2.Infrastructure Resilient and Sustainable	Hiring of the authorized entity COOPENAE, Developer Constructora BH, for the administration of resources for the project Curre / Construction of 31 family homes located in imminent risk	\$520,932.97 CABE	Methods	CD	CD	17/6/2024	22/7/2024	19/8/2024	2/9/2024	Ex-ante	Foreseen
<b>Amount of works acquisitions</b>		<b>\$2,767,660.32</b>										

<b>Type of Acquisition: Consulting - Firms</b>												
1	3. External supervision	External supervision of construction works	874,525.78\$ CABE	Methods	CPI	SBCC	3/6/2024	3/7/2024	5/8/2024	19/8/2024	Ex-ante	Foreseen
2	Administration (implementation signature)	Technical assistance to MIVAH for the implementation of the "Program of Emergency for the Comprehensive and Resilient Reconstruction of Infrastructure"	853,033.20\$ CABE	Methods	CD	CD	15/06/24	15/7/2024	30/7/2024	1/8/2024	From before	Foreseen
<b>Amount of acquisitions of Consultancies - Firms</b>		<b>\$1,727,558.98</b>										

**Total in this General Acquisitions Plan** **\$4,495,219.30**

**Update Date: 09-05-24**

- LPI: International Public Bidding
- LPN: National Public Tender
- LPIR: Restricted International Public Bidding
- LL: Limited Tender
- CPI: International Public Competition
- CPN: National Public Competition
- CPIR: Restricted International Public Competition
- CL: Limited Contest

- CD: Direct hiring
- CC: Rating Comparison
- CP: Price comparison
- N/A: Not applicable or defined by Legislation or other policies
- SBCC: Selection Based on Quality and Cost
- SBC: Selection Based on Quality
- SBPF: Selection Based on Fixed Budget
- SBMC: Selection Based on Lower Cost