



PLAN GENERAL DE ADQUISICIONES

Logo: PU-CP-07-13
Versión: 1

Información General

País: Costa Rica
Número de la Operación: 2137
Nombre de la Operación: Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura (PROERI)

Organismo Ejecutor: Ministerio Educación Pública
Monto de la Operación: \$102,743,975
Fecha de aprobación PGA Original: Modificación PGA No.:0-2024

Componente	Nombre de la Adquisición	Monto Presupuestado en \$	Proceso de Adquisición			Estimación de Principales Fechas de Procesos				Tipo de Revisión	Estado del proceso	
			Normativa Aplicable	Método	Procedimiento de Selección	Publicación	Recepción de Ofertas	Firma de Contrato	Inicio de ejecución			
Tipo de Adquisición: Obras												
1	2.Infraestructura Resiliente y Sostenible	Contratación de diseño y construcción para 10 centros educativos en la Región Brunca	\$9,662,575.41	Métodos BCIE	LPI	Una etapa - un sobre	31/5/2024	1/7/2024	21/7/2024	16/9/2024	Ex-ante	Previsto
2	2.Infraestructura Resiliente y Sostenible	Contratación de diseño y construcción para 12 centros educativos en la Región Central	\$25,027,787.00	Métodos BCIE	LPI	Una etapa - un sobre	31/5/2024	1/7/2024	21/7/2024	16/9/2024	Ex-ante	Previsto
3	2.Infraestructura Resiliente y Sostenible	Contratación de diseño y construcción para 6 centros educativos en la Región Chorotega	\$11,574,004.43	Métodos BCIE	LPI	Una etapa - un sobre	31/5/2024	1/7/2024	21/7/2024	16/9/2024	Ex-ante	Previsto
4	2.Infraestructura Resiliente y Sostenible	Contratación de diseño y construcción para 7 centros educativos en la Región Huetar Caribe	\$17,500,745.32	Métodos BCIE	LPI	Una etapa - un sobre	31/5/2024	1/7/2024	21/7/2024	16/9/2024	Ex-ante	Previsto
5	2.Infraestructura Resiliente y Sostenible	Contratación de diseño y construcción para 6 centros educativos en la Región Huetar norte	\$13,616,640.50	Métodos BCIE	LPI	Una etapa - un sobre	31/5/2024	1/7/2024	21/7/2024	16/9/2024	Ex-ante	Previsto
6	2.Infraestructura Resiliente y Sostenible	Contratación de diseño y construcción para 6 centros educativos en la Región Pacifico Central	\$15,711,171.23	Métodos BCIE	LPI	Una etapa - un sobre	31/5/2024	1/7/2024	21/7/2024	16/9/2024	Ex-ante	Previsto
Monto de adquisiciones de Obras			\$93,092,923.89									

Tipo de Adquisición: Consultorías - Firmas												
1	1. Preinversión	Contratación de estudios de preinversión para el "Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura"	\$ 1,314,698	Métodos BCIE	CPI	SBCC	31/5/2024	1/7/2024	21/7/2024	16/9/2024	Ex-ante	Previsto
2	3. Supervisión externa de obras	Contratación de la supervisión de obras de centros educativos	\$ 5,304,440	Métodos BCIE	CPI	SBCC	15/06/24	15/7/2024	30/7/2024	1/8/2024	Ex-ante	Previsto
3	5.Administración (firma de implementación)	Asistencia técnica al Ministerio de Educación Pública del "Programa de Emergencia para la Reconstrucción Integral y Resiliente de Infraestructura"	\$ 3,031,914	Métodos BCIE	CD	SBCC	15/06/24	15/7/2024	30/7/2024	1/8/2024	Ex-ante	Previsto
Monto de adquisiciones de Consultorías - Firmas			9,651,051.45									

Total en este Plan General de Adquisiciones \$102,743,975

Fecha de Actualización: 09-05-24

LPI: Licitación Pública Internacional
LPN: Licitación Pública Nacional
LPIR: Licitación Pública Internacional Restringida
LL: Licitación Limitada
CPI: Concurso Público Internacional
CPN: Concurso Público Nacional
CPIR: Concurso Público Internacional Restringida
CL: Concurso Limitado

CD: Contratación directa
CC: Comparación de calificaciones
CP: Comparación de precios
N/A: No aplica o definido por la Legislación u otros políticas

SBCC : Selección Basada en Calidad y Costo
SBC : Selección Basada en Calidad
SBPF: Selección Basada en Presupuesto es Fijo
SBMC: Selección Basada en Menor Costo

[Disclaimer: The below text is machine translated. For accurate information kindly refer the above text in original language.]



GENERAL PROCUREMENT PLAN

Code: FO-CP-07-12 Version 1

General information

Country: Costa Rica

Operation Number: 2137

Name of the Operation: Emergency Program for the Comprehensive and Resilient Reconstruction of Infrastructure (PROER)

Executing Agency: Ministry of Public Education

Transaction Amount:

\$102,743,975

Original PGA Approval Date:

PGA Modification No.:0-2024

Component	Acquisition Name	Budgeted Amount in \$	Acquisition process			Estimation of Main Process Dates				Kind of Revision	State of process	
			Normative Applicable	Method	Selection Procedure	Publication	Receiving Offers	The company of Contract	Start of execution			
Acquisition Type: Works												
1	2.Infrastructure Resilient and Sustainable	Design and construction contracting for 10 educational centers in the Brunca Region	\$9,662,575.41	CABEI Methods	LPI	One stage - one envelope	31/5/2024	1/7/2024	21/7/2024	16/9/2024	From before	Foreseen
2	2.Infrastructure Resilient and Sustainable	Design and construction contracting for 12 educational centers in the Central Region	\$25,027,787.00	CABEI Methods	LPI	One stage - one envelope	31/5/2024	1/7/2024	21/7/2024	16/9/2024	From before	Foreseen
3	2.Infrastructure Resilient and Sustainable	Design and construction contracting for 6 educational centers in the Chorotega Region	\$11,574,004.43	CABEI Methods	LPI	One stage - one envelope	31/5/2024	1/7/2024	21/7/2024	16/9/2024	From before	Foreseen
4	2.Resilient and Sustainable Infrastructure	Design and construction contracting for 7 educational centers in the Huetar Caribe Region	\$17,500,745.32	CABEI Methods	LPI	One stage - one envelope	31/5/2024	1/7/2024	21/7/2024	16/9/2024	From before	Foreseen
5	2.Infrastructure Resilient and Sustainable	Design and construction contracting for 6 educational centers in the northern Huetar Region	\$13,616,640.50	CABEI Methods	LPI	One stage - one envelope	31/5/2024	1/7/2024	21/7/2024	16/9/2024	From before	Foreseen
6	2.Resilient and Sustainable Infrastructure	Design and construction contracting for 6 educational centers in the Central Pacific Region	\$15,711,171.23	CABEI Methods	LPI	One stage - one envelope	31/5/2024	1/7/2024	21/7/2024	16/9/2024	From before	Foreseen
Amount of Works Acquisitions			\$93,092,923.89									

Type of Acquisition: Consulting - Firms													
1	1. Preinvestment	Contracting of pre-investment studies for the "Program of Emergency for the Comprehensive and Resilient Reconstruction of Infrastructure"	\$1,314,698	CABEI Methods		CPI	SBCC	31/5/2024	1/7/2024	21/7/2024	16/9/2024	From before	Foreseen
2	3. External supervision of works	Contracting of supervision of works of educational centers \$5,304,440	CABEI Methods			CPI	SBCC	15/06/24	15/7/2024	30/7/2024	1/8/2024	From before	Foreseen
3	5.Administration (signature implementation)	Technical assistance to the Ministry of Public Education of the Emergency Program for Comprehensive Reconstruction and "Resilient Infrastructure"	\$3,031,914	CABEI Methods		CD	SBCC	15/06/24	15/7/2024	30/7/2024	1/8/2024	From before	Foreseen
Amount of acquisitions of Consultancies - Firms			9,651,051.45										

Total in this General Acquisitions Plan **\$102,743,975**

Update Date: 09-05-24

LPI: International Public Bidding
 LPN: National Public Tender
 LPIR: Restricted International Public Bidding
 LL: Limited Tender
 CPI: International Public Competition
 CPN: National Public Competition
 CPIR: Restricted International Public Competition
 CL: Limited Contest

CD: Direct hiring
 CC: Rating Comparison
 CP: Price comparison
 N/A: Not applicable or defined by Legislation or other policies
 SBCC: Selection Based on Quality and Cost
 SBC: Selection Based on Quality
 SBPF: Selection Based on Fixed Budget
 SBMC: Selection Based on Lower Cost