

PROCUREMENT PLAN

Basic Data

Project Name: Nuts and Fruits in Hilly Areas Project	
Project Number: 48218-006	Approval Number: 4211/0845/0846
Country: Nepal	Executing Agency: Ministry of Agriculture and Livestock Development
Project Financing Amount: US\$ 96,450,000 ADB Financing: US\$ 70,000,000 Cofinancing (ADB Administered): US\$ 9,000,000 Non-ADB Financing: US\$ 17,450,000	Implementing Agency: Directorate of Agriculture Development, Ministry of Agriculture and Livestock Development, Bagmati, Directorate of Agriculture Development, Ministry of Agriculture, Province 1, Directorate of Agriculture Development, Ministry of Land Management, Agriculture and Cooperatives, Karnali, Directorate of Agriculture Development, Ministry of Land Management, Agriculture and Cooperatives, Sudurpashchim, Directorate of Agriculture, Development Ministry of Land Management, Agriculture, Cooperatives and Poverty Alleviation, Gandaki, National Center for Fruit Development, Ministry of Agriculture and Livestock Development, Nepal Agriculture Research Council (NARC)
	Project Closing Date: 28 February 2030
Date of First Procurement Plan: 12 September 2022	Date of this Procurement Plan: 27 June 2024, Version 3
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: No
Advance Contracting: Yes	Use of e-procurement (e-GP): Yes www.bolpatra.gov.np

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	For procurement of machinery equipment – NCFD (through Nepal Electronic Government Procurement System or Ne-GPS)
Request For Quotation for Goods	RFQ to be considered for readily available goods (e.g. computer hardware/software), standard-specification commodities of small value (e.g. planting materials, PCR machine), standard or routine services and non-consulting services .
Open Competitive Bidding (OCB) for Works	Implementing agencies to procure OCB works using (through Nepal Electronic Government Procurement System or Ne-GPS
Request For Quotation for Works	RFQ to be considered for small-value works.

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Evaluation methodology – Quality:Cost Ratio 90:10 and 70:30 as applicable.
Consultant's Qualification Selection for Consulting Firm	To be done by requesting amplified and detailed EOIs in a standard template, and by inviting the best-qualified consultant based on the EOIs to submit a combined technical and financial proposal. CQS will be considered for the packages of practice preparation and training of these packages to farmers, government staff and the private sector.
Competitive for Individual Consultant	For guarantee fund operation support and other technical

experts that are not sourced through a firm selection

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
CW01-B	NCFD high-tech nurseries	520,000.00	OCB	Post (Sampling)	1S2E	Q3 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Small Works e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: NCFD Warm Temperate Horticulture Center, Kirtipur; Temperate Horticulture Development Center, Marpha; and Citrus Fruit Development Center, Palpa. CPMU procurement.
CW01-AA	Horticulture center upgrade under NCFD (Marpha)	100,000.00	OCB	Prior	1S2E	Q3 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes

							<p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Horticulture Farm, Marpha; upgrade/enhancement . CPMU procurement</p>
CW02	Horticulture center/station upgrade– NARC Horticulture Research Station, Malepatan; and Directorate of Agriculture Research, Lumle, Gandaki	120,000.00	OCB	Prior	1S2E	Q3 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: Yes</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Mother plant stock house, laboratories upgrade, NARC PIU procurement.</p>
CW03	Horticulture center/station upgrade - NARC Horticulture Research Station, Dailekh; and Horticulture Research Station, Rajikot, Karnali	80,000.00	OCB	Post (Sampling)	1S2E	Q3 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting:</p>

							<p>Yes</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Screen house, for 2 NARC stations. NARC PIU procurement.</p>
CW04	Horticulture center/station upgrade – NARC National Citrus Research Program, Paripatle, Dhankuta	85,000.00	OCB	Post (Sampling)	1S2E	Q3 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: Yes</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: High-tech nurseries, shade house, glass house upgrade, laboratories upgrade, generator house, NARC PIU procurement</p>
CW05-A	Horticulture center/station upgrade–Dry Fruit Development Center, Baitadi, Sudurpashchim	100,000.00	OCB	Prior	1S2E	Q3 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference</p>

							<p>Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Water harvesting pond, drainage canal, terrace improvement. PIU Sudurpashchim procurement.</p>
CW05-B	Horticulture center/station upgrade (high tech structures and facilities) – Dry Fruit Development Center, Baitadi, Sudurpashchim	140,000.00	OCB	Post (Sampling)	1S2E	Q3 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Large Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Demonstration plot, high-tech nurseries, laboratories, security guard, office. PIU Sudurpashchim</p>
CW06	Horticulture center/station upgrade– Horticulture Center, Phaplu, Solukhumbu, Koshi	100,000.00	OCB	Prior	1S2E	Q3 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p>

							<p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: High-tech nurseries (screen house), irrigation system, orchard improvement. PIU, Koshi procurement.</p>
CW07-A	Horticulture center/station upgrade– Subtropical Horticulture Development Center, Trisuli, Nuwakok, Bagmati	40,000.00	RFQ	Prior		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Advance Contracting: No</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Fencing. PIU Bagmati procurement.</p>
CW07-B	Horticulture center/station upgrade (high tech structures)– Subtropical Horticulture Development Center, Trisuli, Nuwakok, Bagmati	150,000.00	OCB	Prior	1S2E	Q3 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document:</p>

							<p>Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: High-tech nurseries (screen house, graft house), PIU Bagmati procurement.</p>
CW08-A	Horticulture center/station upgrade– Horticulture Development Resource Center, Pokhara, Gandaki	170,000.00	OCB	Prior	1S2E	Q3 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: Yes</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Fencing, Retention wall construction. PIU Gandaki procurement.</p>
CW08-B	Horticulture center/station upgrade (high tech structures) –Horticulture Development Resource Center, Pokhara, Gandaki	75,000.00	OCB	Post (Sampling)	1S2E	Q3 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p>

							<p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: High-tech structures (green house, screen house) PIU Gandaki procurement.</p>
CW09	Local-level value chain infrastructure	5,500,000.00	OCB	Prior	1S2E	Q4 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Q4 2024; NCFD procurement</p>
G01-AC	Supply of computing and electronic equipment for local level use	40,000.00	RFQ	Post (Sampling)		Q3 / 2025	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Including computer hardware and software; CPMU procurement.</p>

G01-AD	Supply of office equipment for CPMU (camera and GPS machine)	8,000.00	RFQ	Post (Sampling)		Q2 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: DSLR camera and GPS devices for CPMU and PIUs; CPMU procurement.</p>
G01-AE	Supply of office equipment for CPMU (air conditioning)	8,500.00	RFQ	Post (Sampling)		Q2 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Air conditioners for CPMU; CPMU procurement.</p>
G01-D	Supply of computing and electronic equipment for Gandaki Province	6,500.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response?</p>

							No Comments: Including computer hardware and software; PIU Gandaki procurement.
G01-F	Supply of computing and electronic equipment for PIU, Sudurpaschim	6,500.00	RFQ	Post (Sampling)		Q3 / 2024	Non-Consulting Services: No No. Of Contracts: 1 e-GP: No Covid-19 Response? No Comments: Including computer hardware and software; DOAD Sudurpaschim procurement.
G01-IA	Lab equipment (set 1) of NARC stations (for 2024)	20,000.00	RFQ	Post (Sampling)		Q2 / 2024	Non-Consulting Services: No No. Of Contracts: 1 e-GP: No Covid-19 Response? No Comments: NARC PIU procurement.
G01-IB	Lab equipment (set 2) of NARC stations (for 2025)	30,000.00	RFQ	Post (Sampling)		Q1 / 2025	Non-Consulting Services: No No. Of Contracts: 1

							<p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: NARC PIU procurement.</p>
G01-J	Lab equipment for NCFD farm centers	10,000.00	RFQ	Post (Sampling)		Q2 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: CPMU procurement.</p>
G01-K	Furniture and furnishing for Province PIU (Koshi)	4,000.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p>
G01-M	Furniture and furnishing for Province PIU Gandaki	4,000.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

							e-GP: No Covid-19 Response? No
G01-O	Furniture and furnishing for Province PIU (Sudurpaschim)	4,000.00	RFQ	Post (Sampling)		Q3 / 2024	Non-Consulting Services: No No. Of Contracts: 1 e-GP: No Covid-19 Response? No
G01-P	Furniture for NARC PIU Office	10,000.00	RFQ	Post (Sampling)		Q3 / 2024	Non-Consulting Services: No No. Of Contracts: 1 e-GP: No Covid-19 Response? No Comments: NARC PIU procurement.
G01-AA	Supply of computing and electronic equipment for CPMU	45,000.00	RFQ	Post (Sampling)		Q3 / 2024	Non-Consulting Services: No No. Of Contracts: 1 e-GP: No

							<p>Covid-19 Response? No</p> <p>Comments: Including computers, printers, multimedia projectors, display TV screens, photocopy machines, smartphones, tablets and relevant office equipment including software etc.; CPMU procurement.</p>
G02	Horticulture center equipment – Bagmati	70,000.00	RFQ	Post (Sampling)		Q3 / 2025	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU Bagmati procurement.</p>
G03	Horticulture center (Phaplu) equipment – Koshi Province	10,000.00	RFQ	Post (Sampling)		Q3 / 2025	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU Koshi procurement</p>
G04-A	Lab equipment – 3 NARC stations	65,000.00	RFQ	Post (Sampling)		Q3 / 2025	<p>Non-Consulting Services: No</p>

							<p>No. Of Contracts: 1</p> <p>Advance Contracting: No</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Horticulture Research Station, Malepatan; National Citrus Research Station, Paripatle; and Horticulture Research Station, Rajikot; NARC PIU procurement.</p>
G04-B	Lab equipment - Horticulture Development Resource Center, Pokhara	15,000.00	RFQ	Post (Sampling)		Q3 / 2025	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Advance Contracting: No</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Tissue culture laboratory related equipment. PIU Gandaki procurement.</p>
G04-C	Lab equipment – NCFD (for clean plant certification process)	547,000.00	OCB	Prior	1S2E	Q3 / 2025	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p>

							Bidding Document: Goods e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: CPMU procurement.
G05-A	Genetic materials (mother plant plantations, rootstocks, scion varieties, etc.) for 2024 implementation	50,000.00	RFQ	Prior		Q4 / 2024	Non-Consulting Services: No No. Of Contracts: 3 Advance Contracting: Yes e-GP: No Covid-19 Response? No Comments: CPMU procurement.
G05-B	Genetic materials (mother plant plantations, rootstocks, scion varieties, etc.) for 2025	80,000.00	RFQ	Prior		Q2 / 2025	Non-Consulting Services: No No. Of Contracts: 5 e-GP: No Covid-19 Response? No Comments: CPMU procurement.
G06-E	Vehicles (4WD pickup for NARC centres)	130,000.00	OCB	Prior	1S1E	Q3 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No

							<p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: NARC procurement.</p>
G06-K	Vehicles (Motorbike for PIU, Gandaki)	5,100.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU, Gandaki procurement.</p>
G06-N	Vehicles (4WD pickup for PIU, Sudurpaschim)	52,000.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU, Sudurpaschim procurement.</p>

G06-O	Vehicles (Motorbike for PIU, Sudurpaschim)	5,100.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU, Sudurpaschim procurement.</p>
G07-A	Office equipment for PIU Koshi	10,000.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU Koshi procurement, Equipment includes-office equipment of small value e.g. Air conditioner, computer/TV display, multimedia projector, Printer, photocopy machine etc.</p>
G07-B	Office equipment for PIU Bagmati	10,000.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response?</p>

							<p>No</p> <p>Comments: PIU Bagmati procurement, Equipment includes-office equipment of small value e.g. Air conditioner, computer/TV display, multimedia projector, photocopy machine, etc.</p>
G07-C	Office equipment for PIU Gandaki	10,000.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU Gandaki procurement, Equipment includes-office equipment of small value e.g. Air conditioner, computer/TV display, multimedia projector, photocopy machine etc.</p>
G07-D	Office equipment for PIU Karnali	10,000.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU Karnali procurement, Equipment includes-office equipment of small value e.g. Air conditioner,</p>

							computer/TV display, multimedia projector, photocopy machine etc.
G07-E	Office equipment for PIU Sudurpaschim	10,000.00	RFQ	Post (Sampling)		Q3 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU Sudurpaschim procurement, Equipment includes-office equipment of small value e.g. Air conditioner, computer/TV display, multimedia projector, photocopy machine etc.</p>
NCS-02	Multimedia material development	40,000.00	RFQ	Post (Sampling)		Q4 / 2024	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: CPMU procurement.</p>

Consulting Services

Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date	Comments
----------------	---------------------	---------------------------	------------------	--------	------------------	--------------------	----------

						(quarter/year)	
CS01	Training on Specialized Techniques	200,000.00	Competitive	Prior		Q3 / 2024	Non-Consulting Services: No Type: Individual Assignment: International Expertise: Various e-GP: No Covid-19 Response? No Comments: CPMU procurement.
CS02-AB	POP development and training of trainers	150,000.00	Competitive	Prior		Q3 / 2024	Non-Consulting Services: No Type: Individual Assignment: International Expertise: Various e-GP: No Covid-19 Response? No Comments: CPMU procurement.
CS02-AA	POP development and training of trainers	50,000.00	Competitive	Prior		Q1 / 2024	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Various Advance Contracting: Yes e-GP: No Covid-19 Response? No Comments: CPMU procurement.
CS03	Crop and land database establishment, agtech advisory platform and staff training	610,000.00	QCBS	Post (Sampling)	FTP	Q4 / 2024	Non-Consulting Services: No Type: Firm Assignment: International Quality-Cost Ratio: 80:20 Advance Contracting: No

							<p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: CPMU procurement.</p>
CS04-A	Project monitoring and evaluation survey (Baseline)	75,000.00	QCBS	Prior	STP	Q2 / 2024	<p>Non-Consulting Services: No</p> <p>Type: Firm</p> <p>Assignment: National</p> <p>Quality-Cost Ratio: 80:20</p> <p>Advance Contracting: Yes</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: CPMU procurement.</p>
CS05-A	Farmer group & cooperative facilitation (Province 1)	1,770,000.00	QCBS	Prior	FTP	Q4 / 2023	<p>Non-Consulting Services: No</p> <p>Type: Firm</p> <p>Assignment: National</p> <p>Quality-Cost Ratio: 70:30</p> <p>Advance Contracting: Yes</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU Province 1 procurement.</p>
CS05-B	Farmer group & cooperative facilitation (Bagmati Province)	787,000.00	QCBS	Prior	FTP	Q4 / 2023	<p>Non-Consulting Services: No</p> <p>Type: Firm</p> <p>Assignment: National</p> <p>Quality-Cost Ratio: 70:30</p> <p>Advance Contracting: Yes</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU Bagmati procurement</p>

CS05-C	Farmer group & cooperative facilitation (Gandaki Province)	2,620,000.00	QCBS	Prior	FTP	Q1 / 2023	<p>Non-Consulting Services: No</p> <p>Type: Firm</p> <p>Assignment: National</p> <p>Quality-Cost Ratio: 70:30</p> <p>Advance Contracting: Yes</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU Gandaki procurement</p>
CS05-D	Farmer group & cooperative facilitation (Karnali Province)	1,629,000.00	QCBS	Prior	FTP	Q1 / 2023	<p>Non-Consulting Services: No</p> <p>Type: Firm</p> <p>Assignment: National</p> <p>Quality-Cost Ratio: 70:30</p> <p>Advance Contracting: Yes</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU Karnali procurement</p>
CS05-E	Farmer group & cooperative facilitation (Sudurpashchim Province)	1,345,000.00	QCBS	Prior	FTP	Q3 / 2024	<p>Non-Consulting Services: No</p> <p>Type: Firm</p> <p>Assignment: National</p> <p>Quality-Cost Ratio: 70:30</p> <p>Advance Contracting: Yes</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: PIU Sudurpashchim procurement</p>
CS06	CPMU and PIU project implementation support	3,900,000.00	QCBS	Prior	FTP	Q4 / 2022	<p>Non-Consulting Services: No</p> <p>Type: Firm</p> <p>Assignment: National</p> <p>Quality-Cost Ratio:</p>

							90:10 Advance Contracting: Yes e-GP: No Covid-19 Response? No Comments: NCFD procurement.
CS07	Local infrastructure design & supervision firm	200,000.00	QCBS	Prior	FTP	Q2 / 2024	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 90:10 Advance Contracting: No e-GP: No Covid-19 Response? No Comments: Engineering design of value chain facilities; NCFD procurement.

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
G05-C	Genetic materials (mother plantations, rootstocks, scion varieties, etc.) for 2026	70,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 e-GP: No Covid-19 Response? No Comments: CPMU procurement.

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
CS04-B	Project monitoring and evaluation survey (Midline)	50,000.00	QCBS	Post (Sampling)	STP	Non-Consulting Services: No Type: Firm Advertising: National Quality-Cost Ratio: 80:20 e-GP: No Covid-19 Response? No Comments: CPMU procurement. CSRN advertisement Q3 2023.
CS04-C	Project monitoring and evaluation survey (End line)	100,000.00	QCBS	Post (Sampling)	STP	Non-Consulting Services: No Type: Firm Advertising: National Quality-Cost Ratio: 80:20 e-GP: No Covid-19 Response? No Comments: CPMU procurement. CSRN advertisement Q3 2028.

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
G01-AB	Supply of computing and electronic equipment for local level use	3,912.97	25-JUN-23	05-JUL-23	NPR 4552199.39 e-GP: No
G01-H	Furnishing of expanded office building of NCFD	7,349.50	02-JUL-23	12-JUL-23	NPR 975,003.55 e-GP: No
G06-D	Vehicles (Motorbikes for CPMU)	18,168.49	02-JUL-23	12-JUL-23	NPR 2,379,999.92 e-GP: No

G01-L	Project website and MIS software Development	3,718.93	06-JUL-23	13-JUL-23	NPR 493,358 e-GP: No
G01-B	Supply of computing and electronic equipment for Province 1	5,184.51	06-JUL-23	13-JUL-23	NPR 687000 e-GP: No
G06-C	Vehicles (4WD pickup for NCFD Centres)	71,109.04	03-JUL-23	13-JUL-23	NPR 9,315,000.00 e-GP: No
G01-C	Supply of computing and electronic equipment for Bagmati Province	5,278.85	08-JUL-23	15-JUL-23	NPR 790435 e-GP: No
G06-H	Vehicles (4WD pickup for PIU, Bagmati)	46,739.52	06-JUL-23	16-JUL-23	NPR 6,210,000.00 e-GP: No
G06-F	Vehicles (4WD pickup for PIU, Province 1)	46,628.62	06-JUL-23	16-JUL-23	NPR 6,210,000.00 e-GP: No
G06-I	Vehicles (Motorbike for PIU, Bagmati)	4,514.39	06-JUL-23	16-JUL-23	NPR 599,800.00 e-GP: No
G06-G	Vehicles (Motorbike for PIU, Province 1)	3,865.95	06-JUL-23	16-JUL-23	NPR 514,867.26 e-GP: No
G06-J	Vehicles (4WD pickup for PIU, Gandaki)	47,498.19	07-JUL-23	17-JUL-23	NPR 6,310,800.00 e-GP: No
G01-E	Supply of computing and electronic equipment for Karnali Province	5,947.41	12-JUL-23	19-JUL-23	NPR 789,000 e-GP: No
G06-L	Vehicles (4WD pickup for PIU, Karnali)	23,339.20	12-JUL-23	22-JUL-23	NPR 3,150,000.00 e-GP: No

G06-M	Vehicles (Motorbike for PIU, Karnali)	6,946.78	12-JUL-23	22-JUL-23	NPR 926,700.00 e-GP: No
G06-A	Vehicles (4WD jeep-equivalent for CPMU)	91,758.53	25-JUN-23	24-JUL-23	NPR 12,020,000 e-GP: No
G06-B	Vehicles (4WD pickups for CPMU)	47,406.03	24-JUL-23	25-JUL-23	NPR 6,210,000.00 e-GP: No
G01-G	Supply of computing and electronic equipment for NARC stations	9,806.82	07-JUL-23	06-AUG-23	NPR 150916 e-GP: No

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					